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Project Updates
● TLHS Aquatic Center - Lionakis Architects
● TLHS Track Phase 1 Project - Verde Design
● TLHS Kiln Bldg / CTE Shade Structure
● TLHS Wellness Center Project - HED Architects
● TLHS Campus Fire Alarm Project - HED Architects

Construction Schedules - 2024 Summary

Future Projects

Questions



TLHS Aquatics Center
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Lionakis Presentation

Aquatics Design Group Presentation



TLHS Track Phase 1 Project - Overview
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Project Schedule: 
● June - August 2024

Project Description:
● Recoating of the track surface
● Minor grade adjustments
● Added runoff at eastern end of track



TLHS Track Phase 1 Project - Track Color
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TLHS Track Phase 1 Project - New 
Runoff
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TLHS Kiln Bldg / CTE Shade Structure
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Project Schedule: 
● Kiln Building Completion – March 2024
● Landscape Completion – August 2024
● CTE Shade Structure Completion – August 2024

Project Description:
● New building to house ceramics glazing and kilns
● New adjacent drainage, paving and planting
● New woodshop dust collection, and ADA parking 

configuration



TLHS Wellness Center Project
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Project Schedule: 
● April - August 2024

Project Description:
● Creation of a new TLHS Wellness Center. Space 

will feature 5 offices, a conference room, waiting 
room and a restroom. 



TLHS Wellness Center Project - Floor Plan
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TLHS Wellness Center Project - Renderings
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TLHS Wellness Center Project - Renderings
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TLHS Wellness Center Project - Renderings
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TLHS Wellness Center Project - Renderings
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TLHS Fire Alarm Project
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Project Schedule: 
● The project schedule has changed in order to 

create a less disruptive environment at TLHS for 
the 2024-2025 school year. 

● New Schedule: June 2025-August 2025

Project Description:
● Project will update the existing fire alarm system 

with modern equipment and bring the campus up 
to current code requirements.   



2024 Project Schedule Summary
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TLHS Aquatics Center Project - Phase 1: 
● June 2024 - February 2025

TLHS Aquatics Center Project - Phase 2: 
● June 2024 - November 2025

TLHS Track Resurfacing Project: 
● June - August 2024

TLHS Wellness Center Project:
● April - August 2024



Future TLHS Projects
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TLHS Campus Fire Alarm Project
● June - August 2024

TLHS Main Building Modernization
● Project will be completed in phases
● 2025 - 2028

TLHS Track - Phase 2
● 2027 - 2028

TLHS Tennis Court Rehabilitation 
● 2027 - 2028

TLHS Turf Baseball & Softball Fields
● 2027 - 2028



Questions?
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Any additional questions or concerns not 
addressed during this presentation should be 
directed to tryan@srcs.org.


