
Laurel Dell Elementary School  
 
 PROJECT STATUS REPORT Date: March 13, 2019 
 
 DSA App # 01-117453 Status: Construction 

Project Context 
Eight new 21st century classrooms with state-of-the-art 
instructional technology and adjacent collaboration 
spaces, a multipurpose room, office and student support 
spaces, and extended learning spaces are being 
constructed to replace inadequate space and modernize 
Laurel Dell Elementary. 
 
Project Scope  
Provide interim housing allowing construction of new 
building.  This includes renovation of the existing 
Davidson Annex. 

 Bond Contact: Dan Zaich, Senior Director-Capital  
  Improvements 
 Phone: 415/492-3285 (desk) 415/897-9063 (cell) 
 Project Manager:  Joshua Thomas 
 Email: jthomas@ccorpusa.com 
 Phone: 916/225-3466 
 Contractor: Swinerton Builders 
 Superintendent: Randell Johnson 
 Phone: 415/317-9231 
 Email: Randell.Johnson@swinerton.com 
 Architect: Quattrocchi Kwok Architects 

 
Schedule 
  
 Bid 09/2018 
 Construction 10/2018 
 Completion 11/2019 
 Move-in 12/2019 
 Close-out 12/2019 
Planning Design Construction Closeout 
    

 

 
Board Items 
None 

 
Project Budget 
Please request from SRCS. 

 

 

 
Safety 
Site is locked during off-hours for safety. Temporary 
fencing has been placed around perimeter. No safety 
issues from construction. 
 
 
Disruptions 
No planned disruptions 

 
Most Recent Completed Tasks 

• Due to length of activities, no recently completed 
tasks 

Next Steps / In Progress 
• Abatement of Building A & B (mid-March 

completion) 
• Sewer line installation onsite through mid-March. 
• Fire water line installation onsite in March 

 
Issues 

• Site is drying out after rain allowing return to 
scheduled work 
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