
Davidson Middle School  
 
 PROJECT STATUS REPORT Date: June 12, 2019 
 
 DSA App # 01-117478 Status: Construction 

 
Project Context 
New STEAM Facility: A new classroom building designed 
to support science, technology, engineering and math, 
including 10 classrooms/labs and a teacher preparation 
area will begin in an early phase. The classroom spaces 
will be flexible and allow for potential use as labs, lecture 
and group learning areas. 
 
Project Scope  
Phase 1 will include a new 2-story (10 classroom) building 
and associated site work. 

 
 Bond Contact: Dan Zaich, Senior Director-Capital  
  Improvements 
 Phone: 415/492-3285 (desk) 415/897-9063 (cell) 
 Project Manager:  William Gong 
 Email: wgong@ccorpusa.com 
 Phone: 415/470-4256 
 Contractor: JLC 
 Superintendent: Scott Heisely 
 Phone: 510-750-4111 
 Email: ScottH@jlcbuild.com 
 Architect: Quattrocchi Kwok Architects 
 
Schedule 
  
 DSA 07/2018 
 Bid 08/2018 
 Construction 09/2018 
 Completion 11/2019 
 Move-in 12/2019 
 Close-out 12/2019 
 
Planning Design Construction Closeout 
    

 

 
Board Items 
 
None 

 
Project Budget 
Please see Monthly Reports on the SRCS Bond Program 
website. 

 

 

 
Safety 

1. Project site is in very close proximity to existing 
classroom and admin buildings.  

2. Sidewalk next to the construction site is staying 
active per Department of Public Works.  

 
 
Disruptions 
 
 

 
Most Recent Completed Tasks 

• Scaffolding 
• Set exterior stairs 

 
In Progress*/Next Steps 

• Framing of walls* 
• Rough mechanical, electrical, and plumbing  
• Exterior sheathing* 
• Fire sprinkler rough in* 

 
Issues 

 

mailto:wgong@ccorpusa.com

