
Davidson Middle School  
 
 PROJECT STATUS REPORT Date: May 22, 2020 
 
 DSA App # 01-117478 Status: Construction 

 
Project Context 
New STEAM Facility: A new classroom building designed 
to support science, technology, engineering and math, 
including 10 classrooms/labs and a teacher preparation 
area will begin in an early phase. The classroom spaces 
will be flexible and allow for potential use as labs, lecture 
and group learning areas. 
 
Project Scope  
Phase 1 will include a new 2-story (10 classroom) building 
and associated site work. 

 
 Bond Contact: Dan Zaich, Senior Director-Capital  
  Improvements 
 Phone: 415/492-3285 (desk) 415/897-9063 (cell) 
 Project Manager:  William Gong 
 Email: wgong@ccorpusa.com 
 Phone: 415/470-4256 
 Contractor: JLC 
 Superintendent: Scott Heisely 
 Phone: 510-750-4111 
 Email: ScottH@jlcbuild.com 
 Architect: Quattrocchi Kwok Architects 
 
Schedule 
  
 DSA 07/2018 
 Bid 08/2018 
 Construction 09/2018 
 Completion 12/2019 
 Move-in 12/2019 
 Close-out 12/2019 
 
Planning Design Construction Closeout 
    

 

 
Board Items 
 
None 

 
Project Budget 
Please see Monthly Reports on the SRCS Bond Program 
website. 

 
 

 
Safety 

 

 
Disruptions 

•  

 
Most Recent Completed Tasks 

• Notice of Completion recorded with Marin County 
 

In Progress* / Next Steps 
 
Issues 
 

 

mailto:wgong@ccorpusa.com

