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PROJECT STATUS REPORT 
Venetia Valley Restroom Building Project 
January 5, 2024 
 

PROJECT CONTACTS 
SRCS Project Manager:  Eric Scheuermann 
Email:  Eric.Scheuermann@rgmkramer.com 
Phone:  510-908-3303 
Contractor:  BEAM Construction 
Contact:  Michelle Dolan 
Phone:  650-302-8600 
Email:  info@beamconstructioninc.com 

PROJECT DESCRIPTION 
Construction of new Restrooms building (10 
individual restrooms). 
Construction of new drainage swale along 
Northeast property line. 
Construction of new stairs and accessible ramp. 

PROJECTED SCHEDULE 
Construction Start:  September 18, 2023 
Completion:  March 15, 2024 
Move-in:  March 15, 2024 

PROJECT UPDATE 

Restroom Building:  footing concrete 100%, under slab plumbing 85%. 

Drainage Swale:  swale curb wall concrete 95%, gutter inside form & base rock 50%, catch basin install 100%. 

Stairs and Accessible Ramp: temporary fence 100%, demolition 80% 

Note:  Intermittent rain night/day/weekends have caused wet site conditions and impacted construction progress. 
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