

Exhibit A: Project Schedule

SRCS Relocation & Moving Services RFP #19-09.

District reserves the right to reschedule the move as needed to accommodate the needs of the school District at no additional cost to the school District.

Date	Description	Location
November 15, 2019	Delivery of Boxes	Davidson and Laurel Dell
December 21, 2019 & December 23, 2019	Relocation of Laurel Dell	Laurel Dell
December 26, 2019 & December 27, 2019	Relocation of Davidson	Davidson
December 30, 2019	Decommission of Davidson	Davidson
December 30, 2019	Relocation of furniture to Warehouse	Davidson
January 3, 2019	Relocation of furniture from Laurel Dell/Short School to Venetia Valley. Decommission of Venetia Valley Furniture	Laurel Dell/Short School
TBD	Post Move Support – Laurel Dell	Laurel Dell
TBD	Post Move Support - Davidson	Davidson
TBD	Box Pick Up	Laurel Dell
TBD	Box Pick Up	Davidson