

Tim Ryan, Senior Director of Strategic Facility Planning
 tryan@srcs.org | (415) 492-3285

PROJECT STATUS REPORT

Davidson MS – MPR, Field, & Quad Project INC #1
October 11, 2024

PROJECT DESCRIPTION

This scope of work includes demolishing the existing portable restroom building & associated ramps, stairs and drinking fountain. Site demo. consists of removal of existing utility pipes, vegetation, site furnishings, fencing/gates, asphalt, concrete & surface improvements or features to facilitate the proposed improvements. Site work includes rough grading, removal & capping of underground utilities, installing underground utilities, installation of new flatwork and site improvements.

PROJECT CONTACTS

SRCS Project Manager: Tunde Olayomi
Email: Tunde.olayomi@cumming-group.com
Phone: 415-961-1559
Contractor: Alten Construction
Contact: Luke O'Neill
Phone: 415-577-2610
Email: Loneill@altenconstruction.com

PROJECTED SCHEDULE

Construction Start: June 17, 2024
Completion: End of October 2024 (INC 1)

PROJECT UPDATE

This week **(10/07-10/11)**

- 1) The Alten team has installed the permanent sign at site gate to detour civilian foot traffic away from the construction area
- 2) PG&E completed their pressurization services this week on 10/09.
 - a. Gas meters install to follow after houseline inspection
- 3) QKA (AOR) submitted the INC 2 drawing backcheck comments to DSA on 10/10/24
- 4) The Alten team scheduled the sub-contractor Bid Walk for INC 2 next week Wednesday 10/16/24

IMAGES

DSA INC 2 Back-check Drawings Cover Sheet.
 Drawing set submitted to DSA on 10/10/24.

DAVIDSON MIDDLE SCHOOL

NEW MPR BUILDING AND CAMPUS QUAD

INCREMENT 2

280 Woodland Ave, San Rafael, CA 94901

SAN RAFAEL CITY SCHOOLS

DSA FILE NO: 21-39

DSA APPLICATION NO: 01-121427

PTN: 65458-69



OWNER
 San Rafael City Schools
 211 Newhall Street
 San Rafael, CA 94901
 Phone: 415-455-5285
 Fax: 415-455-5286
 Email: info@srcs.org

ARCHITECT
 Quadrant North Architects
 620 Pico Street
 San Rafael, CA 94901
 Phone: 415-455-5285
 Fax: 415-455-5286
 Email: info@qna.com

LANDSCAPE ARCHITECT
 Clark & Associates
 225 Beach Street
 San Francisco, CA 94133-1108
 Phone: 415-774-6351
 Email: info@clarkandassociates.com

CONSTRUCTION MANAGER
 Cummings Group
 1111 Broadway
 San Francisco, CA 94103
 Phone: 415-398-2123
 Email: info@cummingsgroup.com

CIVIL ENGINEER
 Stille & Rose
 474 Golden Gate Blvd, 120
 San Francisco, CA 94142
 Phone: 415-378-1522
 Fax: 415-378-1460
 Email: info@stilleandrose.com

STRUCTURAL ENGINEER
 ZFA Structural Engineers
 1247 Fulton Street, Suite 2
 San Francisco, CA 94133
 Phone: 415-324-0862
 Fax: 415-324-0277
 Email: info@zfa.com

MECHANICAL ENGINEER
 Davis Engineers
 2274 Villa Linda
 Hills, CA 90138
 Phone: 909-252-8177
 Fax: 909-252-8421
 Email: info@davisengineers.com

ELECTRICAL ENGINEER
 O'Connell & McLean
 4401 Redwood Highway, Suite 240
 San Rafael, CA 94903
 Phone: 415-455-5285
 Fax: 415-455-5286
 Email: info@oconnellandmclean.com

FIRE PROTECTION
 Cyrenus Engineering Group
 8 North St, 2nd
 Monterey, CA 93940
 Phone: 415-811-0811
 Fax: 415-811-0812
 Email: info@cyrenuseng.com

AV / THEATRE CONSULTANT
 The Stratford Collaborative, Inc.
 1000 Market Street, Suite 200
 Berkeley, CA 94709
 Phone: 415-841-1585
 Fax: 415-841-1586
 Email: info@stratfordcollaborative.com

ENERGY CONSULTANT
 Guttman & Blawie
 100 Montgomery St, Suite 230
 San Francisco, CA 94111
 Phone: 415-398-2123
 Email: info@guttmanandblawie.com

ACOUSTICAL ENGINEER
 Chy & Davis Associates
 100 N. Lombard Street, Suite 170
 Berkeley, CA 94709
 Phone: 415-841-1585
 Email: info@chyanddavis.com

KITCHEN CONSULTANT
 Ballinger Equipment Inc.
 1000 North Bay, Suite 170
 San Jose, CA 95128
 Phone: 415-354-4524
 Email: info@ballinger-equipment.com

GEOTECHNICAL ENGINEER
 Miller Pacific Engineering Group
 1300 Redwood Hwy, Suite 9
 Petaluma, CA 94954
 Phone: 707-764-5501 ext. 221
 Email: info@mlpacific.com

DAVIDSON MIDDLE SCHOOL
NEW MPR BUILDING AND CAMPUS QUAD
INCREMENT 2
 280 Woodland Ave
 San Rafael, CA 94901
 SAN RAFAEL CITY SCHOOLS

COVER SHEET

G2-0.1