

PROJECT STATUS REPORT

TLHS Shade Structure

1/5/24

PROJECT DESCRIPTION

Construction of a new shade structure with lighting and electrical outlets. New fencing and Main Office entry canopy. Asphalt and concrete site work.

PROJECT CONTACTS

SRCS Project Manager: Hugh Whelan
 Email: Hugh@Greystonewest.com
 Phone: 707-933-0624
 Contractor: FRC
 Contact: Dennis Lucchesi
 Phone: 707-837-5065
 Email: Dennis@FRCINC.com

PROJECTED SCHEDULE

Construction Start: 7/17/23
 Completion: 5/24/24
 Move-in: 1/10/24

PROJECT UPDATE

Gates and exterior lights being installed.

IMAGES

