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DOCUMENT 00 11 16 

NOTICE TO BIDDERS 

1. Notice is hereby given that the governing board (“Board”) of the San Rafael City 
Schools (“District”) will receive, by electronic submission, bids for the following project, Bid 
No. 24-15, (“Project” or “Contract”): 

Short Elementary School Bus Stops     
  

2. The Project consists of: 

Upgrades to two (2) bus stops including: demolition, grading, paving, 
curb and gutter replacement and new curb cut.  

Project Estimate: $300,000 

3. To bid on this Project, the Bidder is required to possess one or more of the following 
State of California contractors’ license(s):  

A 

The Bidder's license(s) must remain active and in good standing throughout the term 
of the Contract. 

4. To bid on this Project, the Bidder is required to be registered as a public works 
contractor with the Department of Industrial Relations pursuant to the Labor Code. 

5. Contract Documents will be available on or after May 31, 2024, and may be 
downloaded from the District’s website, https://www.srcsbondprogram.org, using the 
[“Doing Business With Us”] tab.   

6. The District will only receive bids submitted electronically. Bids will be 
received until 2:00:00 p.m., June 18, 2024, only at the following email address 
bondprogram@srcs.org, after which time the bids will be opened and publicly read 
aloud via video conference. A link to the video conference will be provided by 
Addendum. Any bid that is submitted after this time shall be nonresponsive and 
returned to the bidder. Each bidder is solely responsible for timely submission 
of its bid; the District is not responsible for any technological issues in a 
bidder’s ability to timely submit its bid or portion thereof. Any claim by a 
bidder of error in its bid must be made in compliance with section 5100 et seq. of the 
Public Contract Code. Prior to publicly reading aloud bids at the video conference, the 
District reserves the right to verify the genuineness of any bid security. All bids shall 
be on the form provided by the District.  Each bid must conform and be responsive 
to all pertinent Contract Documents, including, but not limited to, the Instructions to 
Bidders. 

7. A bid bond by an admitted surety insurer on the form provided by the District  a 
cashier's check or a certified check, drawn to the order of the San Rafael City 
Schools, in the amount of ten percent (10%) of the total bid price, shall accompany 
the Bid Form and Proposal, as a guarantee that the Bidder will, within seven (7) 

https://www.srcsbondprogram.org/
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calendar days after the date of the Notice of Award, enter into a contract with the 
District for the performance of the services as stipulated in the bid. 

8. A voluntary pre-bid conference and site visit will be held on June 11, at 10:00 a.m. 
at Short Elementary School, 35 Marin Street, San Rafael, California.  All participants 
are required to sign in front of the Main Office Adjacent to the Marin Street entrance. 
The site visit is expected to take approximately 20 minutes.  

9. The successful Bidder shall be required to furnish a 100% Performance Bond and a 
100% Payment Bond if it is awarded the Contract for the Work. 

10. The successful Bidder may substitute securities for any monies withheld by the 
District to ensure performance under the Contract, in accordance with the provisions 
of section 22300 of the Public Contract Code. 

11. The Contractor and all Subcontractors under the Contractor shall pay all workers on 
all Work performed pursuant to this Contract not less than the general prevailing 
rate of per diem wages and the general prevailing rate for holiday and overtime work 
as determined by the Director of the Department of Industrial Relations, State of 
California, for the type of work performed and the locality in which the work is to be 
performed within the boundaries of the District, pursuant to section 1770 et seq. of 
the California Labor Code.  Prevailing wage rates are also available from the District 
or on the Internet at: <http://www.dir.ca.gov>. 

12. This Project is subject to labor compliance monitoring and enforcement by the 
Department of Industrial Relations pursuant to Labor Code section 1771.4 and 
subject to the requirements of Title 8 of the California Code of Regulations.  The 
successful Bidder shall comply with all requirements of Division 2, Part 7, Chapter 1, 
Articles 1-5 of the Labor Code. 

13. The District shall award the Contract, if it awards it at all, to the lowest responsive 
responsible bidder based on:   

A. The base bid amount only. 

14. The Board reserves the right to reject any and all bids and/or waive any irregularity 
in any bid received.  If the District awards the Contract, the security of unsuccessful 
bidder(s) shall be returned within sixty (60) days from the time the award is made.  
Unless otherwise required by law, no bidder may withdraw its bid for ninety (90) 
days after the date of the bid opening. 

END OF DOCUMENT 
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INSTRUCTIONS TO BIDDERS 

Bidders shall follow the instructions in this document, and shall submit all documents, 
forms, and information required for consideration of a bid. 

San Rafael City Schools (“District”) will evaluate information submitted by the apparent low 
Bidder and, if incomplete or unsatisfactory to District, Bidder’s bid may be rejected at the 
sole discretion of District. 

1. Bids are requested for a general construction contract, or work described in general, 
for the following project (“Project” or “Contract”): 

Short Elementary School Bus Stops    

2. A Bidder and its subcontractors must possess the appropriate State of California 
contractors’ license and must maintain the license throughout the duration of the 
project.  Bidders must also be registered as a public works contractor with the 
Department of Industrial Relations pursuant to the Labor Code.  Bids submitted by a 
contractor who is not properly licensed or registered shall be deemed nonresponsive 
and will not be considered. 

 

3. District will receive bids submitted electronically from bidders as stipulated in the 
Notice to Bidders.   

a. All bids must be sealed in an envelope, marked with the name and address of 
the Bidder, name of the Project, the Project Number and/or bid number, and 
time of bid opening. 

b. Bids must be submitted to the bondprogram@srcs.org by date and time 
shown in the Notice to Bidders. 

c. Bids must contain all documents as required herein. 

4. Bidders are advised that on the date that bids are opened, the District Offices will not 
be open to bidders or their representatives. 

5. Bids will be opened and publicly read aloud via video conference. A link to the video 
conference will be provided by Addendum. Prior to publicly reading aloud bids at the 
video conference, the District reserves the right to verify the genuineness of any bid 
security. 

6. Bidders must submit bids on the documents titled Bid Form and Proposal, and must 
submit all other required District forms.  Bids not submitted on the District's required 
forms shall be deemed nonresponsive and shall not be considered.  Additional sheets 
required to fully respond to requested information are permissible. 

mailto:bondprogram@srcs.org
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7. Bidders shall not modify the Bid Form and Proposal or qualify their bids.  Bidders 
shall not submit to the District a re-formatted, re-typed, altered, modified, or 
otherwise recreated version of the Bid Form and Proposal or other District-provided 
document. 

8. Bids shall be clearly written and without erasure or deletions.  District reserves the 
right to reject any bid containing erasures, deletions, or illegible contents. 

9. Bidders must supply all information required by each Bid Document.  Bids must be 
full and complete.  District reserves the right in its sole discretion to reject any bid as 
nonresponsive as a result of any error or omission in the bid.  Bidders must complete 
and submit all of the following documents with the Bid Form and Proposal: 

a. PDF of Bid Bond on the District's form, or other security. 

b. Designated Subcontractors List. 

c. Non-Collusion Declaration. 

10. Bidders must submit with their bids a legible photocopy of (i) a cashier's check or (ii) 
a certified check payable to District, or (iii) a bid bond by an admitted surety insurer 
of not less than ten percent (10%) of amount of Base Bid, plus all additive alternates 
(“Bid Bond”).  If Bidder chooses to provide a Bid Bond as security, Bidder must use 
the required form of corporate surety provided by District.  The Surety on Bidder’s 
Bid Bond must be an insurer admitted in the State of California and authorized to 
issue surety bonds in the State of California. Bidder must deposit the original of the 
bid bond, cashier’s check, or certified check in the mail on the same day as the bid 
opening  Bids submitted without necessary bid security will be deemed 
nonresponsive and will not be considered. 

11. If Bidder to whom the Contract is awarded fails or neglects to enter into the Contract 
and submit required bonds, insurance certificates, and all other required documents, 
within FIVE (5) calendar days after the date of the Notice of Award, District may 
deposit Bid Bond, cashier's check, or certified check for collection, and proceeds 
thereof may be retained by District as liquidated damages for failure of Bidder to 
enter into Contract, in the sole discretion of District.  It is agreed that calculation of 
damages District may suffer as a result of Bidder's failure to enter into the Contract 
would be extremely difficult and impractical to determine and that the amount of the 
Bidder’s required bid security shall be the agreed and conclusively presumed amount 
of damages. 

12. Bidders must submit with the bid the Designated Subcontractors List for those 
subcontractors who will perform any portion of Work, including labor, rendering of 
service, or specially fabricating and installing a portion of the Work or improvement 
according to detailed drawings contained in the plans and specifications, in excess of 
one half of one percent (0.5%) of total bid.  Failure to submit this list when required 
by law shall result in bid being deemed nonresponsive and the bid will not be 
considered. 
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13. All of the listed subcontractors are required to be registered as a public works 
contractor with the Department of Industrial Relations pursuant to the Labor Code.   

a. An inadvertent error in listing the California contractor license number on the 
Designated Subcontractors List shall not be grounds for filing a bid protest or 
grounds for considering the bid nonresponsive if the correct contractor’s 
license number is submitted to the District within 24 hours after the bid 
opening and the corrected number corresponds with the submitted name and 
location for that subcontractor. 

b. An inadvertent error listing an unregistered subcontractor shall not be 
grounds for filing a bid protest or grounds for considering the bid 
nonresponsive provided that any of the following apply: 

(1) The subcontractor is registered prior to the bid opening. 

(2) The subcontractor is registered and has paid the penalty registration 
fee within 24 hours after the bid opening. 

(3) The subcontractor is replaced by another registered subcontractor 
pursuant to Public Contract Code section 4107. 

14. If a mandatory pre-bid conference and site visit (“Site Visit”) is required as 
referenced in the Notice to Bidders, then Bidders must submit the Site Visit 
Certification with their Bid.  District will transmit to all prospective Bidders of record 
such Addenda as District in its discretion considers necessary in response to 
questions arising at the Site Visit.  Oral statements shall not be relied upon and will 
not be binding or legally effective.  Addenda issued by the District as a result of the 
Site Visit, if any, shall constitute the sole and exclusive record and statement of the 
results of the Site Visit. 

15. Bidders shall submit the Non-Collusion Declaration with their bids.  Bids submitted 
without the Non-Collusion Declaration shall be deemed nonresponsive and will not be 
considered. 

16. The Contractor and all Subcontractors under the Contractor shall pay all workers on 
all work performed pursuant to the Contract not less than the general prevailing rate 
of per diem wages and the general prevailing rate for holiday and overtime work as 
determined by the Director of the Department of Industrial Relations, State of 
California, for the type of work performed and the locality in which the work is to be 
performed within the boundaries of the District, pursuant to sections 1770 et seq. of 
the California Labor Code.  Copies of the general prevailing rates of per diem wages 
for each craft, classification, or type of worker needed to execute the Contract, as 
determined by Director of the Department of Industrial Relations, are available upon 
request at the District’s principal office.  Prevailing wage rates are also available on 
the internet at http://www.dir.ca.gov. 

17. Submission of bid signifies careful examination of Contract Documents and complete 
understanding of the nature, extent, and location of Work to be performed.  Bidders 
must complete the tasks listed below as a condition to bidding, and submission of a 
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bid shall constitute the Bidder's express representation to District that Bidder has 
fully completed the following: 

a. Bidder has visited the Site, if required, and has examined thoroughly and 
understood the nature and extent of the Contract Documents, Work, Site, 
locality, actual conditions, as-built conditions, and all local conditions and 
federal, state and local laws, and regulations that in any manner may affect 
cost, progress, performance, or furnishing of Work or that relate to any 
aspect of the means, methods, techniques, sequences, or procedures of 
construction to be employed by Bidder and safety precautions and programs 
incident thereto; 

b. Bidder has conducted or obtained and has understood all examinations, 
investigations, explorations, tests, reports, and studies that pertain to the 
subsurface conditions, as-built conditions, underground facilities, and all other 
physical conditions at or contiguous to the Site or otherwise that may affect 
the cost, progress, performance, or furnishing of Work, as Bidder considers 
necessary for the performance or furnishing of Work at the Contract Sum, 
within the Contract Time, and in accordance with the other terms and 
conditions of Contract Documents, including specifically the provisions of the 
General Conditions; and no additional examinations, investigations, 
explorations, tests, reports, studies, or similar information or data are or will 
be required by Bidder for such purposes; 

c. Bidder has correlated its knowledge and the results of all such observations, 
examinations, investigations, explorations, tests, reports, and studies with the 
terms and conditions of the Contract Documents; 

d. Bidder has given the District prompt written notice of all conflicts, errors, 
ambiguities, or discrepancies that it has discovered in or among the Contract 
Documents and the actual conditions, and the written resolution(s) thereof by 
the District is/are acceptable to Bidder; 

e. Bidder has made a complete disclosure in writing to the District of all facts 
bearing upon any possible interest, direct or indirect, that Bidder believes any 
representative of the District or other officer or employee of the District 
presently has or will have in this Contract or in the performance thereof or in 
any portion of the profits thereof; 

f. Bidder must, prior to bidding, perform the work, investigations, research, and 
analysis required by this document and that Bidder represented in its Bid 
Form and Proposal and the Agreement that it performed prior to bidding.  
Contractor under this Contract is charged with all information and knowledge 
that a reasonable bidder would ascertain from having performed this required 
work, investigation, research, and analysis.  Bid prices must include entire 
cost of all work “incidental” to completion of the Work. 

g. Conditions Shown on the Contract Documents:  Information as to 
underground conditions, as-built conditions, or other conditions or 
obstructions, indicated in the Contract Documents, e.g., on Drawings or in 
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Specifications, has been obtained with reasonable care, and has been 
recorded in good faith.  However, District only warrants, and Bidder may only 
rely, on the accuracy of limited types of information. 

(1) As to above-ground conditions or as-built conditions shown or 
indicated in the Contract Documents, there is no warranty, express or 
implied, or any representation express or implied, that such 
information is correctly shown or indicated.  This information is 
verifiable by independent investigation and Bidder is required to make 
such verification as a condition to bidding.  In submitting its Bid, 
Bidder shall rely on the results of its own independent investigation.  
In submitting its Bid, Bidder shall not rely on District-supplied 
information regarding above-ground conditions or as-built conditions. 

(2) As to any subsurface condition shown or indicated in the Contract 
Documents, Bidder may rely only upon the general accuracy of actual 
reported depths, actual reported character of materials, actual 
reported soil types, actual reported water conditions, or actual 
obstructions shown or indicated.  District is not responsible for the 
completeness of such information for bidding or construction; nor is 
District responsible in any way for any conclusions or opinions that the 
Bidder has drawn from such information; nor is the District responsible 
for subsurface conditions that are not specifically shown (for example, 
District is not responsible for soil conditions in areas contiguous to 
areas where a subsurface condition is shown). 

h. Conditions Shown in Reports and Drawings Supplied for Informational 
Purposes: Reference is made to the document entitled Geotechnical Data, and 
the document entitled Existing Conditions, for identification of: 

(1) Subsurface Conditions: Those reports of explorations and tests of 
subsurface conditions at or contiguous to the Site that have been 
utilized by Architect in preparing the Contract Documents; and 

(2) Physical Conditions: Those drawings of physical conditions in or 
relating to existing surface or subsurface structures at or contiguous to 
the Site that has been utilized by Architect in preparing the Contract 
Documents. 

(3) These reports and drawings are not Contract Documents and, except 
for any “technical” data regarding subsurface conditions specifically 
identified in Geotechnical Data and Existing Conditions, and 
underground facilities data, Bidder may not in any manner rely on the 
information in these reports and drawings.  Subject to the foregoing, 
Bidder must make its own independent investigation of all conditions 
affecting the Work and must not rely on information provided by 
District. 

18. Bids shall be based on products and systems specified in Contract Documents or 
listed by name in Addenda.  Whenever in the Specifications any materials, process, 
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or article is indicated or specified by grade, patent, or proprietary name, or by name 
of manufacturer, that Specification shall be deemed to be followed by the words “or 
equal.”  Bidder may, unless otherwise stated, offer any material, process, or article 
that shall be substantially equal or better in every respect to that so indicated or 
specified.  The District is not responsible and/or liable in any way for a Contractor’s 
damages and/or claims related, in any way, to that Contractor’s basing its bid on any 
requested substitution that the District has not approved in advance and in writing.  
Contractors and materials suppliers who submit requests for substitutions prior to 
the award of the Contract must do so in writing and in compliance with Public 
Contract Code section 3400.  All requests must comply with the following: 

a. District must receive any notice of request for substitution of a specified item 
a minimum of TEN (10) calendar days prior to bid opening.  The Successful 
Bidder will not be allowed to substitute specified items unless properly 
noticed. 

b. Within 35 days after the date of the Notice of Award, the Successful Bidder 
shall submit data substantiating the request(s) for all substitution(s) 
containing sufficient information to assess acceptability of product or system 
and impact on Project, including, without limitation, the requirements 
specified in the Special Conditions and the Specifications.  Insufficient 
information shall be grounds for rejection of substitution. 

c. Approved substitutions, if any, shall be listed in Addenda.  District reserves 
the right not to act upon submittals of substitutions until after bid opening. 

d. Substitutions may be requested after Contract has been awarded only if 
indicated in and in accordance with requirements specified in the Special 
Conditions and the Specifications. 

19. Bidders may examine any available “as-built” drawings of previous work by giving 
District reasonable advance notice.  District will not be responsible for accuracy of 
“as-built” drawings.  The document entitled Existing Conditions applies to all supplied 
“as-built” drawings. 

20. All questions about the meaning or intent of the Contract Documents are to be 
directed via email to the District to bondprogram@srcs.org.  Interpretations or 
clarifications considered necessary by the District in response to such questions will 
be issued in writing by Addenda and emailed, faxed, mailed, or delivered to all 
parties recorded by the District as having received the Contract Documents or posted 
on the District’s website at http://www.srcsbondprogram.org.  Questions received 
less than SEVEN (7) calendar days prior to the date for opening bids may not be 
answered.  Only questions answered by formal written Addenda will be binding.  Oral 
and other interpretations or clarifications will be without legal effect. 

21. Addenda may also be issued to modify other parts of the Contract Documents as 
deemed advisable by the District. 

22. Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by 
number or its Bid shall be considered non-responsive.  Each Addendum shall be part 
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of the Contract Documents.  A complete listing of Addenda may be secured from the 
District. 

23. This Contract may include alternates.  Alternates are defined as alternate products, 
materials, equipment, systems, methods, or major elements of the construction that 
may, at the District's option and under terms established in the Contract and 
pursuant to section 20103.8 of the Public Contract Code, be selected for the Work. 

24. The District shall award the Contract, if it awards it at all, to the lowest responsive 
responsible bidder based on the criteria as indicated in the Notice to Bidders.  In the 
event two or more responsible bidders submit identical bids, the District shall select 
the Bidder to whom to award the Contract by lot.  

25. Discrepancies between written words and figures, or words and numerals, will be 
resolved in favor of figures or numerals. 

26. Bidders in contention for contract awards shall be required to attend a Post-Bid 
interview, which will be set within three (3) calendar days following bid opening.  A 
duly authorized representative of the apparent low bidder is required to attend the 
Post Bid Interview, in person.  The apparent low bidder’s authorized 
representative(s) must have (1) knowledge of how the bid submitted was prepared, 
(2) the person responsible for supervising performance of the Work, and (3) the 
authority to bind the apparent low bidder.  Failure to attend the Post Bid Interview as 
scheduled will be considered just cause for the District to reject the Bid as 
nonresponsive.  

27. Any bid protest by any Bidder regarding any other bid must be submitted in writing 
to the District, before 5:00 p.m. of the THIRD (3rd) business day following bid 
opening. 

a. Only a Bidder who has actually submitted a bid, and who could be awarded 
the Contract if the bid protest is upheld, is eligible to submit a bid protest.  
Subcontractors are not eligible to submit bid protests.  A Bidder may not rely 
on the bid protest submitted by another Bidder. 

b. A bid protest must contain a complete statement of any and all bases for the 
protest and all supporting documentation.  Materials submitted after the bid 
protest deadline will not be considered. 

c. The protest must refer to the specific portions of all documents that form the 
basis for the protest. 

(1) Without limitation to any other basis for protest, an inadvertent error 
in listing the California contractor’s license number on the Designated 
Subcontractors List shall not be grounds for filing a bid protest or 
grounds for considering the bid nonresponsive if the correct 
contractor’s license number is submitted to the District within 24 hours 
after the bid opening and the corrected number corresponds with the 
submitted name and location for that subcontractor. 
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(2) Without limitation to any other basis for protest, an inadvertent error 
listing an unregistered subcontractor shall not be grounds for filing a 
bid protest or grounds for considering the bid nonresponsive provided 
that any of the following apply: 

(i) The subcontractor is registered prior to the bid opening. 

(ii) The subcontractor is registered and has paid the penalty 
registration fee within 24 hours after the bid opening. 

(iii) The subcontractor is replaced by another registered 
subcontractor pursuant to Public Contract Code section 4107. 

d. The protest must include the name, address and telephone number of the 
person representing the protesting party. 

e. The party filing the protest must concurrently transmit a copy of the protest 
and any attached documentation to all other parties with a direct financial 
interest that may be adversely affected by the outcome of the protest.  Such 
parties shall include all other bidders or proposers who appear to have a 
reasonable prospect of receiving an award depending upon the outcome of 
the protest. 

f. The procedure and time limits set forth in this paragraph are mandatory and 
are each bidder’s sole and exclusive remedy in the event of bid protest.  
Failure to comply with these procedures shall constitute a waiver of any right 
to further pursue the bid protest, including filing a Government Code Claim or 
legal proceedings. 

28. The Bidder to whom Contract is awarded shall execute and submit the following 
documents by 5:00 p.m. of the FIFTH (5th) calendar day following the date of the 
Notice of Award.  Failure to properly and timely submit these documents entitles 
District to reject the bid as nonresponsive. 

a. Agreement: To be executed by successful Bidder.  Submit four (4) copies, 
each bearing an original signature. A facsimile or electronic signature shall be 
deemed to be the equivalent of the actual original signature. 

b. Performance Bond (100%): On the form provided in the Contract Documents 
and fully executed as indicated on the form. 

c. Payment Bond (Contractor's Labor and Material Bond) (100%):  On the form 
provided in the Contract Documents and fully executed as indicated on the 
form. 

d. Insurance Certificates and Endorsements as required. 

e. Workers’ Compensation Certification. 

f. Prevailing Wage and Related Labor Requirements Certification. 
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g. Drug-Free Workplace Certification.   

h. Tobacco-Free Environment Certification.   

i. Registered Subcontractors List:  Must include Department of Industrial 
Relations (DIR) registration number of each subcontractor for all tiers.  

29. Time for Completion:  District may issue a Notice to Proceed within NINETY (90) 
days from the date of the Notice of Award.  Once Contractor has received the Notice 
to Proceed, Contractor shall complete the Work within the period of time indicated in 
the Contract Documents. 

a. In the event that the District desires to postpone issuing the Notice to 
Proceed beyond this 90-day period, it is expressly understood that with 
reasonable notice to the Contractor, the District may postpone issuing the 
Notice to Proceed. 

b. It is further expressly understood by Contractor that Contractor shall not be 
entitled to any claim of additional compensation as a result of the 
postponement of the issuance of the Notice to Proceed beyond a 90-day 
period.  If the Contractor believes that a postponement of issuance of the 
Notice to Proceed will cause a hardship to the Contractor, the Contractor may 
terminate the Contract.  Contractor’s termination due to a postponement 
beyond this 90-day period shall be by written notice to District within TEN 
(10) calendar days after receipt by Contractor of District's notice of 
postponement. 

c. It is further understood by the Contractor that in the event that Contractor 
terminates the Contract as a result of postponement by the District, the 
District shall only be obligated to pay Contractor for the Work that Contractor 
had performed at the time of notification of postponement and which the 
District had in writing authorized Contractor to perform prior to issuing a 
Notice to Proceed. 

d. Should the Contractor terminate the Contract as a result of a notice of 
postponement, District shall have the authority to award the Contract to the 
next lowest responsive responsible bidder. 

30. District reserves the right to reject any or all bids, including without limitation the 
right to reject any or all nonconforming, nonresponsive, unbalanced, or conditional 
bids, to re-bid, and to reject the bid of any bidder if District believes that it would not 
be in the best interest of the District to make an award to that bidder, whether 
because the bid is not responsive or the bidder is unqualified or of doubtful financial 
ability or fails to meet any other pertinent standard or criteria established by District.  
District also reserves the right to waive any inconsequential deviations or 
irregularities in any bid.  For purposes of this paragraph, an “unbalanced bid” is one 
having nominal prices for some work items and/or enhanced prices for other work 
items. 
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31. It is the policy of the District that no qualified person shall be excluded from 
participating in, be denied the benefits of, or otherwise be subjected to 
discrimination in any consideration leading to the award of contract, based on race, 
color, gender, sexual orientation, political affiliation, age, ancestry, religion, marital 
status, national origin, medical condition or disability.  The Successful Bidder and its 
subcontractors shall comply with applicable federal and state laws, including, but not 
limited to the California Fair Employment and Housing Act, beginning with 
Government Code section 12900, and Labor Code section 1735. 

32. Prior to the award of Contract, District reserves the right to consider the 
responsibility of the Bidder.  District may conduct investigations as District deems 
necessary to assist in the evaluation of any bid and to establish the responsibility, 
including, without limitation, qualifications and financial ability of Bidders, proposed 
subcontractors, suppliers, and other persons and organizations to perform and 
furnish the Work in accordance with the Contract Documents to District's satisfaction 
within the prescribed time. 

 

END OF DOCUMENT 
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EXISTING CONDITIONS 

1. Summary 

This document describes existing conditions at or near the Project, and use of 
information available regarding existing conditions.  This document is not part of the 
Contract Documents.  See General Conditions for definition(s) of terms used herein. 

2. Reports and Information on Existing Conditions 

a. Documents providing a general description of the Site and conditions of the 
Work may have been collected by the San Rafael City Schools (“District“), its 
consultants, contractors, and tenants.  These documents may, but are not 
required to, include previous contracts, contract specifications, tenant 
improvement contracts, as-built drawings, utility drawings, and information 
regarding underground facilities. 

b. Information regarding existing conditions may be inspected at the District 
offices or the Construction Manager’s offices, if any, and copies may be 
obtained at cost of reproduction and handling upon Bidder's agreement to pay 
for such copies.  These reports, documents, and other information are not 
part of the Contract Documents.  These reports, documents, and other 
information do not excuse Contractor from fulfilling Contractor’s obligation to 
independently investigate any or all existing conditions or from using 
reasonable prudent measures to avoid damaging existing improvements. 

c. Information regarding existing conditions may also be included in the Project 
Manual, but shall not be considered part of the Contract Documents. 

d. Prior to commencing this Work, Contractor and the District’s representative 
shall survey the Site to document the condition of the Site.  Contractor will 
record the survey in digital videotape format and provide an electronic copy 
to the District within fourteen (14) days of the survey. 

e. Contractor may also document any pre-existing conditions in writing, 
provided that both the Contractor and the District’s representative agree on 
said conditions and sign a memorandum documenting the same. 

f. The reports and other data or information regarding existing conditions and 
underground facilities at or contiguous to the Project are the following: 

(1) Original Construction Drawings. 
(2) Topographic Survey of Site. 
(3) Traffic Control Plan Sheet EX1 
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3. Use of Information 

a. Information regarding existing conditions was obtained only for use of District 
and its consultants, contractors, and tenants for planning and design and is 
not part of the Contract Documents. 

b. District does not warrant, and makes no representation regarding, the 
accuracy or thoroughness of any information regarding existing conditions.  
Bidder represents and agrees that in submitting a bid it is not relying on any 
information regarding existing conditions supplied by District. 

c. Under no circumstances shall District be deemed to warrant or represent 
existing above-ground conditions, as-built conditions, or other actual 
conditions, verifiable by independent investigation.  These conditions are 
verifiable by Bidder by the performance of its own independent investigation 
that Bidder must perform as a condition to bidding and Bidder should not and 
shall not rely on this information or any other information supplied by District 
regarding existing conditions. 

d. Any information shown or indicated in the reports and other data supplied 
herein with respect to existing underground facilities at or contiguous to the 
Project may be based upon information and data furnished to District by the 
District's employees and/or consultants or builders of such underground 
facilities or others.  District does not assume responsibility for the 
completeness of this information, and Bidder is solely responsible for any 
interpretation or conclusion drawn from this information. 

e. District shall be responsible only for the general accuracy of information 
regarding underground facilities, and only for those underground facilities that 
are owned by District, and only where Bidder has conducted the independent 
investigation required of it pursuant to the Instructions to Bidders, and 
discrepancies are not apparent. 

4. Investigations/Site Examinations 

a. Before submitting a bid, each Bidder is responsible for conducting or obtaining 
any additional or supplementary examinations, investigations, explorations, 
tests, studies, and data concerning conditions (surface, subsurface, and 
underground facilities) at or contiguous to the Site or otherwise, that may 
affect cost, progress, performance, or furnishing of Work or that relate to any 
aspect of the means, methods, techniques, sequences, or procedures of 
construction to be employed by Bidder and safety precautions and programs 
incident thereto or that Bidder deems necessary to determine its Bid for 
performing and furnishing the Work in accordance with the time, price, and 
other terms and conditions of Contract Documents. 

b. On request, District will provide each Bidder access to the Site to conduct 
such examinations, investigations, explorations, tests, and studies, as each 
Bidder deems necessary for submission of a bid.  Bidders must fill all holes 
and clean up and restore the Site to its former condition upon completion of 
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its explorations, investigations, tests, and studies.  Such investigations and 
Site examinations may be performed during any and all Site visits indicated in 
the Notice to Bidders and only under the provisions of the Contract 
Documents, including, but not limited to, proof of insurance and obligation to 
indemnify against claims arising from such work, and District’s prior approval. 

END OF DOCUMENT 
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BID FORM AND PROPOSAL 

To: Governing Board of the San Rafael City Schools (“District” or “Owner”) 

From:   
 (Proper Name of Bidder) 

The undersigned declares that Bidder has read and understands the Contract Documents, 
including, without limitation, the Notice to Bidders and the Instructions to Bidders, and 
agrees and proposes to furnish all necessary labor, materials, and equipment to perform 
and furnish all work in accordance with the terms and conditions of the Contract 
Documents, including, without limitation, the Drawings and Specifications of Bid No.  
 , for the following project known as: 

   

(“Project” or “Contract”) and will accept in full payment for that Work the following total 
lump sum amount, all taxes included: 

 
         dollars $     
BASE BID 

Bidder acknowledges and agrees that the Base Bid accounts for any and all 
Allowance(s). 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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1. Allowance.  The Bidder’s Base Bid shall include the following Allowances for the 
Tasks/Work as noted here: 

Task/Work Allowance Value 

Allowance for Unforeseen Conditions $30,000 

  

  

Total Allowance Value $30,000 

 
The Allowance Value for an Allowance Item includes the direct cost of labor, 
materials, equipment, transportation, taxes and insurance associated with the 
applicable Allowance Item.  All other costs, including Contractor’s overall project 
management and general conditions costs, overhead and fee, are deemed to be 
included in the Base Bid, and are not subject to adjustment regardless of the actual 
amount of the Allowance Item. 

The District shall have sole discretion to authorize all expenditures from the 
Allowances. The District shall process expenditures from the Allowances in the form 
of an Allowance Expenditure Directive (“AED”). Any unused Allowance or unused 
portion thereof shall be deducted from the Contract Price to the benefit of the 
District.  

2. The undersigned has reviewed the Work outlined in the Contract Documents and 
fully understands the scope of Work required in this Proposal, understands the 
construction and project management function(s) is described in the Contract 
Documents, and that each Bidder who is awarded a contract shall be in fact a prime 
contractor, not a subcontractor, to the District, and agrees that its Proposal, if 
accepted by the District, will be the basis for the Bidder to enter into a contract with 
the District in accordance with the intent of the Contract Documents. 

3. The undersigned has notified the District in writing of any discrepancies or omissions 
or of any doubt, questions, or ambiguities about the meaning of any of the Contract 
Documents, and has contacted the Construction Manager before bid date to verify 
the issuance of any clarifying Addenda. 

4. The undersigned agrees to commence work under this Contract on the date 
established in the Contract Documents and to complete all work within the time 
specified in the Contract Documents. 

5. The liquidated damages clause of the General Conditions and Agreement is hereby 
acknowledged. 

6. It is understood that the District reserves the right to reject this bid and that the bid 
shall remain open to acceptance and is irrevocable for a period of ninety (90) days. 
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7. The following documents are attached hereto: 

● PDF of Bid Bond on the District's form or other security 
● Designated Subcontractors List 
● Non-Collusion Declaration 
 

8. Receipt and acceptance of the following Addenda is hereby acknowledged: 

 
No.      , Dated   
  

 
No.      , Dated   
  

 
No.      , Dated   
  

 
No.      , Dated   
  

 
No.      , Dated   
  

 
No.      , Dated   
  

9. Bidder acknowledges that the license required for performance of the Work is a  
  license. 

10. Bidder hereby certifies that Bidder is able to furnish labor that can work in harmony 
with all other elements of labor employed or to be employed on the Work. 

11. Bidder specifically acknowledges and understands that if it is awarded the Contract, 
that it shall perform the Work of the Project while complying with all requirements of 
the Department of Industrial Relations. 

12. Bidder hereby certifies that its bid includes sufficient funds to permit Bidder to 
comply with all local, state or federal labor laws or regulations during the Project, 
including payment of prevailing wage, and that Bidder will comply with the provisions 
of Labor Code section 2810(d) if awarded the Contract 

13. Bidder represents that it is competent, knowledgeable, and has special skills with 
respect to the nature, extent, and inherent conditions of the Work to be performed.  
Bidder further acknowledges that there are certain peculiar and inherent conditions 
existent in the construction of the Work that may create, during the Work, unusual 
or peculiar unsafe conditions hazardous to persons and property. 

14. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has 
the skill and experience to foresee and to adopt protective measures to adequately 
and safely perform the Work with respect to such hazards. 

15. Bidder expressly acknowledges that it is familiar with and capable of complying with 
applicable federal, State, and local requirements relating to COVID-19 or other public 
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health emergency/epidemic/pandemic including, if required, preparing, posting, and 
implementing a Social Distancing Protocol. 

16. Bidder expressly acknowledges that it is aware that if a false claim is knowingly 
submitted (as the terms “claim” and “knowingly” are defined in the California False 
Claims Act, Gov. Code, § 12650 et seq.), the District will be entitled to civil remedies 
set forth in the California False Claim Act.  It may also be considered fraud and the 
Contractor may be subject to criminal prosecution. 

17. The undersigned Bidder certifies that it is, at the time of bidding, and shall be 
throughout the period of the Contract, licensed by the State of California to do the 
type of work required under the terms of the Contract Documents and registered as 
a public works contractor with the Department of Industrial Relations.  Bidder further 
certifies that it is regularly engaged in the general class and type of work called for in 
the Contract Documents. 

Furthermore, Bidder hereby certifies to the District that all representations, certifications, 
and statements made by Bidder, as set forth in this bid form, are true and correct and are 
made under penalty of perjury. 

Dated this    day of   20   

Name of Bidder:   

Type of Organization:   

Signature: ________________________________________________________________ 

Print Name:   

Title:   

Address of Bidder:   

Taxpayer Identification No. of Bidder:   

Telephone Number:   

Fax Number:   

E-mail:    Web Page:   

Contractor's License No(s): No.:   Class:   Expiration Date:   

 No.:   Class:  Expiration Date:   

 No.:   Class:  Expiration Date:   

Public Works Contractor Registration No.:    
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END OF DOCUMENT 
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BID BOND 

(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this 
form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

That the undersigned,      , as Principal (“Principal”), 

and             , as 
Surety (“Surety”), a corporation organized and existing under and by virtue of the laws of 
the State of California and authorized to do business as a surety in the State of California, 
are held and firmly bound unto the San Rafael City Schools (“District”) of Marin County, 
State of California, as Obligee, in an amount equal to ten percent (10%) of the Base Bid 
plus alternates, in the sum of 

         Dollars ($    ) 

lawful money of the United States of America, for the payment of which sum well and truly 
to be made, we, and each of us, bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a 
bid to the District for all Work specifically described in the accompanying bid for the 
following project:        (“Project” or “Contract”). 

NOW, THEREFORE, if the Principal is awarded the Contract and, within the time and manner 
required under the Contract Documents, after the prescribed forms are presented to 
Principal for signature, enters into a written contract, in the prescribed form in accordance 
with the bid, and files two bonds, one guaranteeing faithful performance and the other 
guaranteeing payment for labor and materials as required by law, and meets all other 
conditions to the Contract between the Principal and the Obligee becoming effective, or if 
the Principal shall fully reimburse and save harmless the Obligee from any damage 
sustained by the Obligee through failure of the Principal to enter into the written contract 
and to file the required performance and labor and material bonds, and to meet all other 
conditions to the Contract between the Principal and the Obligee becoming effective, then 
this obligation shall be null and void; otherwise, it shall be and remain in full force and 
effect.  The full payment of the sum stated above shall be due immediately if Principal fails 
to execute the Contract within five (5) days of the date of the District's Notice of Award to 
Principal. 

Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or the call for bids, or to the work to be 
performed thereunder, or the specifications accompanying the same, shall in any way affect 
its obligation under this bond, and it does hereby waive notice of any such change, 
extension of time, alteration or addition to the terms of the Contract or the call for bids, or 
to the work, or to the specifications. 
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In the event suit is brought upon this bond by the Obligee and judgment is recovered, the 
Surety shall pay all costs incurred by the Obligee in such suit, including a reasonable 
attorneys' fee to be fixed by the Court. 

If the District awards the bid, the security of unsuccessful bidder(s) shall be returned within 
sixty (60) days from the time the award is made.  Unless otherwise required by law, no 
bidder may withdraw its bid for ninety (90) days after the date of the bid opening. 

IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety 
above named, on the    day of      , 20___. 

   
 Principal 

   
 By 

    
 Surety 

    
 By 

   
 Name of California Agent of Surety 

   
 Address of California Agent of Surety 

   
 Telephone Number of California Agent of Surety 

Bidder must attach Power of Attorney and Certificate of Authority for Surety and a 
Notarial Acknowledgment for all Surety's signatures.  The California Department of 
Insurance must authorize the Surety to be an admitted Surety Insurer. 

END OF DOCUMENT 
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DESIGNATED SUBCONTRACTORS LIST 
(PUBLIC CONTACT CODE SECTIONS 4100-4114) 

PROJECT: Short Elementary School Bus Stops 

Bidder acknowledges and agrees that it must clearly set forth below the name, location and 
California contractor license number of each subcontractor who will perform work or labor or 
render service to the Bidder in or about the construction of the Work or who will specially 
fabricate and install a portion of the Work according to detailed drawings contained in the 
plans and specifications in an amount in excess of one-half of one percent (0.5%) of 
Bidder’s total Base Bid and the kind of Work that each will perform.  Vendors or suppliers of 
materials only do not need to be listed. 

Bidder acknowledges and agrees that, if Bidder fails to list as to any portion of Work, or if 
Bidder lists more than one subcontractor to perform the same portion of Work, Bidder must 
perform that portion itself or be subjected to penalty under applicable law.  In case more 
than one subcontractor is named for the same kind of Work, state the portion of the kind of 
Work that each subcontractor will perform. 

If alternate bid(s) is/are called for and Bidder intends to use subcontractors different from 
or in addition to those subcontractors listed for work under the Base Bid, Bidder must list 
subcontractors that will perform Work in an amount in excess of one half of one percent 
(0.5%) of Bidder’s total Base Bid plus alternate(s). 

If further space is required for the list of proposed subcontractors, attach additional copies 
of page 2 showing the required information, as indicated below. 

Subcontractor Name: 

CA Cont. Lic. #:  Location: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name:  

CA Cont. Lic. #:  Location: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name:  

CA Cont. Lic. #:  Location: 



 

 
SAN RAFAEL CITY SCHOOLS DESIGNATED SUBCONTRACTORS LIST 

SHORT ELEMENTARY SCHOOL BUS STOPS 
PROJECT 24-15 

DOCUMENT 00 43 36-2 
 

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 DIR Registration #:     

 Portion of Work:     

 

Date:   

Proper Name of Bidder:   

Signature:   

Print Name:    

Title:   
  END OF DOCUMENT 
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NON-COLLUSION DECLARATION  
(PUBLIC CONTRACT CODE SECTION 7106) 

The undersigned declares: 

I am the ______________ of ____________________, the party making the foregoing bid. 
  [Title]   [Name of Firm] 
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation. The bid is genuine and not collusive or 
sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in 
a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, 
or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. 
The bidder has not in any manner, directly or indirectly, sought by agreement, 
communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any 
other bidder. All statements contained in the bid are true. The bidder has not, directly or 
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, 
or divulged information or data relative thereto, to any corporation, partnership, company, 
association, organization, bid depository, or to any member or agent thereof, to effectuate a 
collusive or sham bid, and has not paid, and will not pay, any person or entity for such 
purpose. 

Any person executing this declaration on behalf of a bidder that is a corporation, 
partnership, joint venture, limited liability company, limited liability partnership, or any 
other entity, hereby represents that he or she has full power to execute, and does execute, 
this declaration on behalf of the bidder. 

I declare under penalty of perjury under the laws of the State of California that the 
foregoing is true and correct and that this declaration is executed on __________________,  
           [Date] 
at ______________________, _____. 
  [City]       [State] 

Date:    

Proper Name of Bidder:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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WORKERS' COMPENSATION CERTIFICATION 

PROJECT/CONTRACT NO.: Short Elementary School Bus Stops/Bid No. 24-15between 
the San Rafael City Schools (“District”) and         
(“Contractor” or “Bidder”) (“Contract” or “Project”). 

Labor Code section 3700, in relevant part, provides: 

Every employer except the State shall secure the payment of compensation in one or 
more of the following ways: 

a. By being insured against liability to pay compensation by one or more 
insurers duly authorized to write compensation insurance in this state; and/or 

b. By securing from the Director of Industrial Relations a certificate of consent to 
self-insure, which may be given upon furnishing proof satisfactory to the 
Director of Industrial Relations of ability to self-insure and to pay any 
compensation that may become due to his employees. 

I am aware of the provisions of section 3700 of the Labor Code which require every 
employer to be insured against liability for workers' compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the Work of this Contract. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

(In accordance with Labor Code sections 1860 and 1861, the above certificate must be 
signed and filed with the awarding body prior to performing any Work under this Contract.) 

END OF DOCUMENT 
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PREVAILING WAGE AND 
RELATED LABOR REQUIREMENTS CERTIFICATION 

PROJECT/CONTRACT NO.:   Short Elementary School Bus Stops/Bid No. 24-15 
between the San Rafael City Schools (“District”) and       
    (“Contractor” or “Bidder”) (“Contract” or “Project”). 

I hereby certify that I will conform to the State of California Public Works Contract 
requirements regarding prevailing wages, benefits, on-site audits with 48-hours’ notice, 
payroll records, and apprentice and trainee employment requirements, for all Work on the 
above Project including, without limitation, labor compliance monitoring and enforcement by 
the Department of Industrial Relations. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

 

END OF DOCUMENT 
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DRUG-FREE WORKPLACE CERTIFICATION 

PROJECT/CONTRACT NO.:  Short Elementary School Bust Stops/Project No 24-15 
between the San Rafael City Schools (“District”) and       
    (“Contractor” or “Bidder”) (“Contract” or “Project”). 

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant 
to Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990.  The Drug-
Free Workplace Act of 1990 requires that every person or organization awarded a contract 
or grant for the procurement of any property or service from any state agency must certify 
that it will provide a drug-free workplace by doing certain specified acts.  In addition, the 
Act provides that each contract or grant awarded by a state agency may be subject to 
suspension of payments or termination of the contract or grant, and the contractor or 
grantee may be subject to debarment from future contracting, if the contracting agency 
determines that specified acts have occurred. 

The District is not a “state agency” as defined in the applicable section(s) of the 
Government Code, but the District is a local agency and public school district under 
California law and requires all contractors on District projects to comply with the provisions 
and requirements of the Drug-Free Workplace Act of 1990.   

Contractor must also comply with the provisions of Health & Safety Code section 11362.3 
which prohibits the consumption or possession of cannabis or cannabis products in any 
public place, including school grounds, and specifically on school grounds while children are 
present.   

Contractor shall certify that it will provide a drug-free workplace by doing all of the 
following: 

a. Publishing a statement notifying employees that the unlawful manufacture, 
distribution, dispensation, possession, or use of a controlled substance is 
prohibited in the person’s or organization’s workplace and specifying actions 
which will be taken against employees for violations of the prohibition. 

b. Establishing a drug-free awareness program to inform employees about all of 
the following: 

(1) The dangers of drug abuse in the workplace. 

(2) The person’s or organization’s policy of maintaining a drug-free 
workplace. 

(3) The availability of drug counseling, rehabilitation, and employee-
assistance programs. 

(4) The penalties that may be imposed upon employees for drug abuse 
violations. 
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c. Requiring that each employee engaged in the performance of the contract or 
grant be given a copy of the statement required above, and that, as a 
condition of employment on the contract or grant, the employee agrees to 
abide by the terms of the statement. 

I, the undersigned, agree to fulfill the terms and requirements of Government Code section 
8355 listed above and will publish a statement notifying employees concerning (a) the 
prohibition of controlled substance at the workplace, (b) establishing a drug-free awareness 
program, and (c) requiring that each employee engaged in the performance of the Contract 
be given a copy of the statement required by section 8355(a), and requiring that the 
employee agree to abide by the terms of that statement. 

I also understand that if the District determines that I have either (a) made a false 
certification herein, or (b) violated this certification by failing to carry out the requirements 
of section 8355, that the Contract awarded herein is subject to termination, suspension of 
payments, or both.  I further understand that, should I violate the terms of the Drug-Free 
Workplace Act of 1990, I may be subject to debarment in accordance with the requirements 
of the aforementioned Act. 

I acknowledge that I am aware of the provisions of and hereby certify that I will adhere to 
the requirements of the Drug-Free Workplace Act of 1990 and Health and Safety Code 
section 11362.3. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.04 

TOBACCO-FREE ENVIRONMENT CERTIFICATION 

PROJECT/CONTRACT NO.:  Short Elementary School Bus Stop/Bid 24-15 between the 
San Rafael City Schools (“District”) and         
  (“Contractor” or “Bidder”) (“Contract” or “Project”). 

This Tobacco-Free Environment Certification form is required from the successful Bidder. 

Pursuant to, without limitation, 20 U.S.C. section 6083, Labor Code section 6400 et seq., 
Health & Safety Code section 104350 et seq., Business and Professions Code section 22950 
et seq., and District Board policies, all District sites, including the Project site, are tobacco-
free environments.  Smoking and the use of tobacco products by all persons is prohibited on 
or in District property. District property includes school buildings, school grounds, school-
owned vehicles and vehicles owned by others while on District property.  The prohibition on 
smoking includes the use of any electronic smoking device that creates an aerosol or vapor, 
in any manner or in any form, and the use of any oral smoking device for the purpose of 
circumventing the prohibition of tobacco smoking.  Further, Health & Safety Code section 
11362.3 prohibits the smoking or use of cannabis or cannabis products in any place where 
smoking tobacco is prohibited.  

I acknowledge that I am aware of the District’s policy regarding tobacco-free environments 
at District sites, including the Project site and hereby certify that I will adhere to the 
requirements of that policy and not permit any of my firm’s employees, agents, 
subcontractors, or my firm’s subcontractors’ employees or agents, to use tobacco and/or 
smoke on the Project site. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 49 

REGISTERED SUBCONTRACTORS LIST  
(LABOR CODE SECTION 1771.1) 

PROJECT: Short Elementary School Bus Stops 

Date Submitted (for Updates):    

Contractor acknowledges and agrees that it must clearly set forth below the name and 
Department of Industrial Relations (DIR) registration number of each subcontractor for all 
tiers who will perform work or labor or render service to Contractor or its subcontractors in 
or about the construction of the Work at least two (2) weeks before the subcontractor 
is scheduled to perform work.  This document is to be updated as all tiers of 
subcontractors are identified. 

Contractor acknowledges and agrees that, if Contractor fails to list as to any subcontractor 
of any tier who performs any portion of Work, the Contract is subject to cancellation and the 
Contractor will be subjected to penalty under applicable law.   

If further space is required for the list of proposed subcontractors, attach additional copies 
of page 2 showing the required information, as indicated below. 

Subcontractor Name:    

 DIR Registration #:       

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     
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 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Date:   

Name of Contractor:   

Signature:   

Print Name:    

Title:   
 
  END OF DOCUMENT 
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DOCUMENT 00 51 00  

NOTICE OF AWARD 

Dated:   20__ 

To:   (Contractor) 

   
 (Address) 

From: Governing Board (“Board”) of the San Rafael City Schools (“District”) 

Re: _______________________________________, Project No. _________ (“Project”). 

Contractor has been awarded the Contract for the above-referenced Project on   
 , 20__, by action of the superintendent or superintendent’s designed pursuant to a 
delegation of authority by the District’s Board pending ratification. 

The Contract Price is         Dollars ($  ), and 
includes alternates _________________________________________________________. 

Three (3) copies of each of the Contract Documents (except Drawings) accompany this 
Notice of Award.  Three (3) sets of the Drawings will be delivered separately or otherwise 
made available.  Additional copies are available at cost of reproduction. 

You must comply with the following conditions precedent within SEVEN (7) calendar days 
of the date of this Notice of Award. 

The Contractor shall execute and submit the following documents by 5:00 p.m. of the 
SEVENTH (7th) calendar day following the date of the Notice of Award. 

a. Agreement: To be executed by successful Bidder.  Submit three (3) copies, 
each bearing an original signature. 

b. Escrow of Bid Documentation: This must include all required documentation.  
See the document titled Escrow Bid Documentation for more information. 

c. Performance Bond (100%): On the form provided in the Contract Documents 
and fully executed as indicated on the form. 

d. Payment Bond (Contractor's Labor & Material Bond) (100%):  On the form 
provided in the Contract Documents and fully executed as indicated on the 
form. 

e. Insurance Certificates and Endorsements as required. 

f. Workers' Compensation Certification. 

g. Prevailing Wage and Related Labor Requirements Certification.  
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h. Drug-Free Workplace Certification.  

i. Tobacco-Free Environment Certification.   

 

Failure to comply with these conditions within the time specified will entitle District to 
consider your bid abandoned, to annul this Notice of Award, and to declare 
your Bid Security forfeited, as well as any other rights the District may have 
against the Contractor. 

After you comply with those conditions, District will return to you one fully signed 
counterpart of the Agreement. 

SAN RAFAEL CITY SCHOOLS 

 BY:   

 NAME:   

 TITLE:   

END OF DOCUMENT 



 

DO NOT INCLUDE THIS SHEET WITH FINAL EXECUTED CONTRACT 
 

00 52 13 
 

AGREEMENT FOR CONSTRUCTION SERVICES (SMALL PROJECTS) 

 

AGREEMENT NUMBER 24-15 

 

THIS AGREEMENT is made and entered into this    day of   

 , 20___, by and between       (“Contractor”) and San 

Rafael City Schools (“District”) (“Contract”). 

 

1. The Contractor shall furnish to the District for a total price of     

   Dollars ($    ) (“Contract Price”), the following services 

(“Services” or “Work”): 

 

 Short Elementary School Bus Stops  

 

2. Contractor shall perform the Work at Short Elementary School Bus Stops (“Site”).  

The Project is the scope of Work performed at the Site. 

 

3. Work shall be completed within Forty-Five  (45) consecutive calendar days (“Contract 

Time”) from the date specified in the District’s Notice to Proceed.   

 

It is understood and agreed that the Work shall be performed and completed as required 

in the Contract Documents (as defined herein) including, without limitation, the 

Drawings and Specifications and submission of all documents required to secure funding 

or by the Division of the State Architect (“DSA”) for close-out of the Project, under the 

direction and supervision of, and subject to the approval of, the District or its authorized 

representative. 

 

4. Contractor agrees that if the Work is not completed within the Contract Time and/or 

pursuant to the completion schedule, construction schedule, or project milestones 

developed pursuant to provisions of the Contract, it is understood, acknowledged, and 

agreed that the District will suffer damage which is not capable of being calculated.  

Pursuant to Government Code section 53069.85, Contractor shall pay to the District, as 

fixed and liquidated damages for these incalculable damages, the sum of Five Hundred 

Dollars ($ 500 ) per day for each and every calendar day of delay beyond the Contract 

Time or beyond any completion schedule, construction schedule, or project milestones 

established pursuant to the Contract. 

 

5. This Contract incorporates by this reference the Terms and Conditions attached hereto.  

Contractor, by executing this Contract, agrees to comply with all the Terms and 

Conditions. 

 

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY] 
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6. This Contract incorporates by this reference the Contract Documents attached hereto.  

Contractor, by executing this Contract, agrees to comply with all obligations set forth in 

the Contract Documents.  The Contract Documents include only the following 

documents, as indicated: 

 

____ Notice to Bidders 

____ Instructions to Bidders 

____ Bid Form and Proposal 

____ Bid Bond 

____ Non collusion Declaration 

____ Designated Subcontractors List 

____ Notice to Proceed 

____ Prevailing Wage Certification 

____ Workers’ Compensation 

Certification 

____ Drug-Free Workplace Certification 

____ Tobacco-Free Environment 

Certification 

____ Drug & Alcohol-Free Schools 

Certification 

 

____ Registered Subcontractor List 

____ Insurance Certificates and 

Endorsements 

____ Performance Bond 

____ Payment Bond 

____ Specifications 

____ Plans 

____ Special Conditions 

 

 

7. Contractor shall not commence the Work under this Contract until the Contractor has 

submitted and the District has approved the performance bond, payment (labor and 

material) bond, the certificate(s) and the endorsement(s) of insurance required under 

the Terms and Conditions and the District has issued a Notice to Proceed. 

 

8. Payment for the Work shall be made in accordance with the Terms and Conditions. 

 

9. The Design Professional In General Responsible Charge for the Project is CASA Studio 

(“Architect”), the construction manager on the Project is Van Pelt Construction 

Management (“Construction Manager”), and the project inspector on the Project is TBD 

(“Project Inspector”).  Contractor hereby acknowledges that the Architect, the 

Construction Manager, the Project Inspector, and the Division of the State Architect 

have authority to approve and/or suspend Work if the Contractor’s Work does not 

comply with the requirements of the Contract Documents, Title 24 of the California Code 

of Regulations, and all applicable laws.  No work shall be carried on except with the 

knowledge and under the inspection of said Project Inspector.  Project Inspector shall 

have free access to any or all parts of work at any time.  Contractor shall furnish Project 

Inspector reasonable opportunities for obtaining such information as may be necessary 

to keep Project Inspector fully informed respecting progress, manner of work, and 

character of materials.  The Contractor shall be liable for any delay caused by its non-

compliant Work or its failure to provide proper notification for inspection.  

 

10. Inspection and acceptance of the Work shall be performed by the District designated 

inspector. 

 

11. Any notice required or permitted to be given under this Contract shall be deemed to 

have been given, served, and received if given in writing and either personally delivered 

or deposited in the United States mail, registered or certified mail, postage prepaid, 
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return receipt required, or sent by overnight delivery service, or facsimile or email, 

addressed as follows: 

 

District 

 

San Rafael City Schools 

ATTN:  Tim Ryan 

310 Nova Albion Way 

San Rafael, CA 94903 

tryan@srcs.org 

Contractor 

 

Name:  ____________________ 

ATTN:  ____________________ 

[ADDRESS] 

[FAX] 

[EMAIL] 

 

Any notice personally given or sent by facsimile or email shall be effective upon receipt.  

Any notice sent by overnight delivery service shall be effective the business day next 

following delivery to the overnight delivery service.  Any notice given by mail shall be 

effective three (3) days after deposit in the United States mail.  

 

12. Contractor shall guarantee all labor and material used in the performance of this 

Contract for a period of one (1) year from the date of the District’s written approval of 

the Work.   

 

13. Each party has the full power and authority to enter into and perform this Contract, and 

the person signing this Contract on behalf of each party has been properly authorized 

and empowered to enter into this Contract. 

 

14. By signing this Contract, Contractor certifies, under penalty of perjury, that all the 

information provided in the Contract Documents is true, complete, and correct. 

 

[SIGNATURES ON FOLLOWING PAGE] 

ACCEPTED AND AGREED on the date indicated below:  

 

Dated:      , 20___ 

San Rafael City Schools 

Signature:        

Print Name:        

Print Title:        

Address:        

Telephone:        

Facsimile:        

E-Mail:        

 

Dated:     , 20___ 

Contractor:        

Signature:        

Print Name:        

Print Title:        

License No.:        

Registration No.:       

Address:        

Telephone:        

Facsimile:        

E-Mail:        
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Information regarding Contractor: 

 

Type of Business Entity: 

____ Individual 

____ Sole Proprietorship 

____ Partnership 

____ Limited Partnership 

____ Corporation, State:     _ 

____ Limited Liability Company 

____ Other:        

 

____________________________: 

Employer Identification and/or  

Social Security Number 

 

NOTE: Section 6041 of the Internal 

Revenue Code (26 U.S.C. 6041) and 

Section 1.6041-1 of Title 26 of the 

Code of Federal Regulations (26 

C.F.R. 1.6041-1) requires the 

recipients of $600.00 or more to 

furnish their taxpayer information 

to the payer.  In order to comply 

with these requirements, the 

District requires the Contractor to 

furnish the information requested 

in this section. 

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY; TERMS AND CONDITIONS FOLLOW] 
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TERMS AND CONDITIONS TO CONTRACT 

 

1. NOTICE TO PROCEED:  District shall provide a Notice to Proceed to Contractor pursuant to the 

Contract at which time Contractor shall proceed with the Work. 

2. STANDARD OF CARE:  Contractor shall perform, diligently prosecute and complete the Work in a 
good and workmanlike manner within the Contract Time, and in strict conformity with all Contract 

Documents.   

3. SITE EXAMINATION:  Contractor has examined the Site and certifies that it accepts all 
measurements, specifications and conditions affecting the Work to be performed at the Site.  By 
submitting its quote, Contractor warrants that it has made all Site examination(s) that it deems 
necessary as to the condition of the Site, its accessibility for materials, workers and utilities, and 

Contractor’s ability to protect existing surface and subsurface improvements.  No claim for allowance of 
time or money will be allowed as to any other undiscovered condition on the Site.  

4. PERMITS, LICENSES AND REGISTRATION:  Contractor and all of its employees, agents, and 
subcontractors shall secure and maintain in force, at Contractor’s sole cost and expense, all licenses, 

registration and permits as are required by law, in connection with the furnishing of materials, supplies, 
or services herein listed. 

5. PROJECT INSPECTIONS:  By District designated inspector.  

6. NOTIFICATION:  Contractor shall notify the Architect and Project Inspector, in writing, of the 

commencement and completion of construction of each and every aspect of the work at least 48 hours   

7. LABOR, MATERIALS AND EQUIPMENT: Contractor shall furnish all tools, equipment, apparatus, 
facilities, transportation, labor, and material necessary to furnish the services herein described, the 

services to be performed at such times and places as directed by and subject to the approval of the 
authorized District representative indicated in the Work specifications attached hereto.  Unless otherwise 
specified, all materials shall be new and previously unused, and of the manufacturer’s latest model or 
the best of their respective kinds and grades as noted or specified, and workmanship shall be of good 
quality.  

8. SUBSTITUTIONS: No substitutions of material from those specified in the Work Specifications shall 

be made without the prior written approval of the District.  Contractor shall be responsible for any re-

design costs occasioned by District’s acceptance and/or approval of any substitute, as well as any costs 
that the District incurs for professional services, including DSA fees.  District may deduct those costs 
from any amounts owing to Contractor for the review of the request for substitution, even if the request 
for substitution is not approved.  Contractor shall, in the event that a substitute is less costly than that 

specified, credit the District with one-hundred percent (100%) of the net difference between the 
substitute and the originally specified material.     

9. INDEPENDENT CONTRACTOR:  Contractor represents and warrants that Contractor is an 
independent contractor or business entity that is:  (i) free from the control and direction of the District 

in connection with the performance of the Services, (ii) performing Services that are outside the usual 
course of the District’s business, and (iii) customarily engaged in an independently established trade, 
occupation, or business of the same nature as that involved in the Services performed, District being 
interested only in the results obtained.  Contractor understands and agrees that it and all of its 
employees shall not be considered officers, employees, agents, partner, or joint venture of the District, 
and are not entitled to benefits of any kind or nature normally provided employees of the District and/or 
to which District's employees are normally entitled, including, but not limited to, State Unemployment 

Compensation or Worker's Compensation.  Contractor shall assume full responsibility for payment of all 

federal, state, and local taxes or contributions, including unemployment insurance, social security, and 
income taxes with respect to Consultant's employees. 

10. CONTRACTOR SUPERVISION: Contractor shall provide competent supervision of personnel 

employed on the job Site, use of equipment, and quality of workmanship.  

11. WORKERS: Contractor shall at all times enforce strict discipline and good order among its 
employees and the employees of its subcontractors and shall not employ or work any unfit person or 
anyone not skilled in work assigned to him or her.  Any person in the employ of the Contractor or a 
subcontractor whom the District may deem incompetent or unfit shall be dismissed from the Site and 

shall not again be employed at Site without written consent from the District. 
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12. SUBCONTRACTORS: Subcontractors, if any, engaged by the Contractor for any Service or Work 

under this Contract shall be subject to the approval of the District.  Contractor agrees to bind every 
subcontractor by the terms of the Contract as far as such terms are applicable to subcontractor’s work, 
including, without limitation, all registration, indemnification, insurance, bond, and warranty 

requirements.  If Contractor shall subcontract any part of this Contract, Contractor shall be fully 
responsible to the District for acts and omissions of its subcontractor and of persons either directly or 
indirectly employed by itself.  Nothing contained in the Contract Documents shall create any contractual 
relations between any subcontractor and the District. 

13. SAFETY AND SECURITY: Contractor is responsible for maintaining safety in the performance of 

this Contract.  Contractor shall be responsible to ascertain from the District the rules and regulations 
pertaining to safety, security, and driving on school grounds, particularly when children are present. 

14. TRENCH SHORING: If this Contract is in excess of $25,000 and is for the excavation of any trench 
deeper than five (5) feet, Contractor must submit and obtain District acceptance, in advance of 

excavation, of a detailed plan showing the design of shoring, bracing, sloping, or other provisions to be 
made for worker protection from the hazard of caving ground during the excavation of such trench or 
trenches. If the plan varies from the shoring system standards, the plan shall be prepared by a registered 

civil or structural engineer. 

15. EXCAVATIONS OVER FOUR FEET: If this Contract includes excavations over four (4) feet, 

Contractor shall promptly, and before the following conditions are disturbed, notify the District, in 
writing, of any: (1) Material that the Contractor believes may be material that is hazardous waste, as 
defined in Section 25117 of the Health and Safety Code, that is required to be removed to a Class I, 
Class II, or Class III disposal site in accordance with provisions of existing law; (2) Subsurface or latent 
physical conditions at the site differing from those indicated; or (3) Unknown physical conditions at the 
site of any unusual nature, different materially from those ordinarily encountered and generally 

recognized as inherent in work of the character provided for in the Contract.   The District shall promptly 
investigate the conditions, and if it finds that the conditions do materially so differ, or do involve 
hazardous waste, and cause a decrease or increase in the Contractor's cost of, or the time required for, 
performance of any part of the Work shall issue a change order under the procedures described in the 
Contract.  In the event that a dispute arises between the District and the Contractor whether the 
conditions materially differ, or involve hazardous waste, or cause a decrease or increase in the 
Contractor's cost of, or time required for, performance of any part of the work, the Contractor shall not 

be excused from any scheduled completion date provided for by the contract, but shall proceed with all 
Work to be performed under the contract. The Contractor shall retain any and all rights provided either 
by Contract or by law which pertain to the resolution of disputes and protests between the contracting 
parties. 

16.  

17. GENERAL PERMIT FOR STORM WATER DISCHARGES ASSOCIATED WITH CONSTRUCTION 
AND DISTURBANCE ACTIVITIES:     

17.1. Contractor acknowledges that all California school districts are obligated to develop and 

implement the following requirements for the discharge of storm water to surface waters from its 
construction and land disturbance activities pursuant to the Clean Water Act and Porter Cologne 
Water Quality Act.  District has determined that the construction of this Project requires enrollment 
in the Construction Storm Water Permit.  District has filed certain submittals referred to as Permit 
Registration Documents (“PRDS”) with the Regional Water Control Board (“Storm Water Pollution 

Prevention Plan” or “SWPPP”). 

17.2. Contractor shall comply with any District SWPPP that is approved by the District and applicable 
to the Project, at no additional cost to the District.  Contractor shall pay any fees and any penalties 
that may imposed by a regulatory agency for its non-compliance with the SWPPP during the course 

of Work. 

17.3. Contractor shall provide a Qualified Storm Water Practitioner (“QSP”) at no additional cost to 
the District, who shall perform on-site inspections and implement and monitor any and all SWPPP 
requirements applicable to the Project, including required visual observations, sampling, analysis, 
reporting and record keeping, including of Total Maximum Daily Loads (“TMDL”) of pollutants and 

construction dewatering and discharge, and Best Management Practices (“BMP”). 
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18. CLEAN UP: Debris shall be removed from the Site.  The Site shall be in order at all times when 

work is not actually being performed and shall be maintained in a reasonably clean condition. 

19. PROTECTION OF WORK AND PROPERTY:  Contractor shall erect and properly maintain at all 

times, as required by conditions and progress of the Work, all necessary safeguards, signs, barriers, 
lights, and security persons for protection of workers and the public, and shall post danger signs warning 
against hazards created by the Work.  In an emergency affecting life and safety of life or of Work or of 
adjoining property, Contractor, without special instruction or authorization from District, is permitted to 
act at his discretion to prevent such threatened loss or injury.  

20. FORCE MAJEURE: “Force Majeure” means any event or circumstance unknown at the time of 
contracting that is beyond the parties’ control and makes performance of the contract impractical or 
impossible.  The Party seeking to have its performance obligation(s) excused must demonstrate that 
there was such an insuperable interference occurring without the party’s intervention as could not have 
been prevented by the exercise of prudence, diligence, and care, by providing prompt notice to the 

other Party, including full particulars of such event, of its inability to perform its obligations due to such 
event, following commencement of the claiming Party’s inability to so perform its obligations.  To the 
extent satisfying these conditions, Force Majeure events include the following:  acts of God, war, civil 

unrest, epidemic, fire, smoke, volcanic eruption, earthquake, strike, unusually severe weather, flood, 
or shortage of transportation facilities, lock out, or commandeering of materials, product, plant, or 
facilities by the government.  Force Majeure shall not be based on a Party’s financial inability to perform 

under this Agreement unless there exists extreme and unreasonable difficulty, expense, injury, or loss 
involved.  A Force Majeure event does not include an act of negligence or intentional wrongdoing by a 
Party.  Any Party claiming a Force Majeure event shall use reasonable diligence to remove the condition 
that prevents performance and shall not be entitled to suspend performance of its obligations in any 
greater scope or for any longer duration than is required by the Force Majeure event. Each Party shall 
use its best efforts to mitigate the effects of such Force Majeure event, remedy its inability to perform, 
and resume full performance of its obligations hereunder. 

21. CORRECTION OF ERRORS: Contractor shall perform, at its own cost and expense and without 
reimbursement from the District, any work necessary to correct errors or omissions that are caused by 
the Contractor’s failure to comply with the approved plans and specifications and the standard of care 
required herein.  Schedule delays resulting from unauthorized work shall be Contractor’s responsibility. 

22. NO RELIEF FROM OBLIGATIONS BASED ON REVIEW BY OTHER PERSONS: Contractor shall 

not be relieved of obligations to perform the Work in accordance with the Contract Documents by act or 
omission of the District, Architect, Construction Manager, Project Inspector, or DSA or other entities 
having jurisdiction including, but not limited to, administration of the Contract, review of submittals, or 
by tests, observation, inspection, or permit/interconnection approvals. 

23. DISTRICT’S RIGHT TO PERFORM WORK:   If the Contractor should neglect to prosecute the 
Work properly or fail to perform any provisions of this Contract, the District, after FORTY-EIGHT (48) 
hours’ written notice to the Contractor, may make good such deficiencies, without prejudice to any other 
remedy it may have, including but not limited to the District hiring its own forces or another contractor 

to replace the Contractor’s nonconforming Work, in which case the District shall either issue a deductive 
Change Order, a Construction Change Directive, or invoice the Contractor for the cost of that work.  
Contractor shall pay any invoices within thirty (30) days of receipt of same or District may withhold 
those amounts from payment(s) otherwise due to Contractor. 

24. ACCESS TO WORK: District representatives, Architect, and Project Inspector shall at all times have 

access to the Work wherever it is in preparation or in progress.  Contractor shall provide safe and proper 
facilities for such access. 

25. OCCUPANCY: District reserves the right to occupy buildings at any time before formal Contract 
completion and such occupancy shall not constitute final acceptance or approval of any part of the Work 

covered by this Contract, nor shall such occupancy extend the date specified for completion of the Work. 

26. PAYMENT: On a monthly basis, Contractor shall submit an application for payment based upon the 
estimated value for materials delivered or services performed under the Contract as of the date of 
submission (“Application for Payment”).  Within thirty (30) days after District’s approval of the 
Application for Payment, Contractor shall be paid a sum equal to ninety-five percent (95%) of the value 

of the Work performed (as verified by Architect and Inspector and certified by Contractor) up to the last 
day of the previous month, less the aggregate of previous payments and amount to be withheld.  The 
District may withhold or deduct from any payment an amount necessary to protect the District from loss 



 

Agreement for Construction Services (Small Projects) Page 7 

because of: (1) liquidated damages which have accrued as of the date of the application for payment; 

(2) any sums expended by the District in performing any of Contractor’s obligations under the Contract 
which Contractor has failed to perform or has performed inadequately; (3) defective Work not remedied; 
(4) stop payment notices as allowed by state law; (5) reasonable doubt that the Work can be completed 

for the unpaid balance of the Total Contract price or by the scheduled completion date; (6) unsatisfactory 
prosecution of the Work by Contractor; (7) unauthorized deviations from the Contract; (8) failure of the 
Contractor to maintain or submit on a timely basis proper and sufficient documentation as required by 
the Contract or by District during the prosecution of the Work; (9) erroneous or false estimates by the 
Contractor of the value of the Work performed; (10) any sums representing expenses, losses, or 
damages, as determined by the District, incurred by the District for which Contractor is liable under the 
Contract; and (11) any other sums which the District is entitled to recover from Contractor under the 

terms of the Contract or pursuant to state law, including section 1727 of the California Labor Code.  The 
failure by the District to deduct any of these sums from a progress payment shall not constitute a waiver 
of the District’s right to such sums.  The District shall retain five percent (5%) from all amounts owing 
as retention.  Retention shall be paid pursuant to Public Contract Code sections 7107, 7200 and 7201.  

27. CHANGE IN SCOPE OF WORK:  

27.1. Changes in Scope of Work.  Any change in the scope of the Work, method of performance, 
nature of materials or price thereof, or any other matter materially affecting the performance or 
nature of the Work shall not be paid for or accepted unless such change, addition, or deletion is 

approved in advance and in writing by a valid change order executed by the District.  Contractor 
specifically understands, acknowledges, and agrees that the District shall have the right to request 
any alterations, deviations, reductions, or additions to the Project or Work, and the cost thereof 
shall be added to or deducted from the amount of the Contract Price by fair and reasonable 
valuations.  Contractor also agrees to provide the District with all information requested to 
substantiate the cost of the change order and to inform the District whether the Work will be done 
by the Contractor or a subcontractor.  In addition to any other information requested, Contractor 

shall submit, prior to approval of the change order, its request for a time extension (if any), as well 
as all information necessary to substantiate its belief that such change will delay the completion of 
the Work.  If Contractor fails to submit its request for a time extension or the necessary supporting 
information, it shall be deemed to have waived its right to request such extension.  

27.2. Allowances.  If there is an Allowance, then Contractor shall not bill for or be due any portion 

of an Allowance unless Owner has identified specific work, Contractor has submitted a price for that 
work or Owner has proposed a price for that work, Owner has accepted the cost for that work, and 
Owner has executed an Allowance Expenditure Directive incorporating that work. Allowance 
Expenditure Directives shall be based on Contractor’s costs, without overhead and profit, for 
products, delivery, installation, labor, insurance, payroll, taxes, bonding and equipment rental will 
be included in Allowance Expenditure Directive authorizing expenditure of funds from the Allowance. 

No overhead and profit shall be added to the Allowance Expenditure Directive. 

28. INDEMNIFICATION:   

28.1. To the furthest extent permitted by California law, Contractor shall indemnify and hold 

harmless the District, its agents, representatives, officers, consultants, employees, and volunteers 
(the “Indemnified Parties”) from any and all demands, damages, injuries, losses, expenses, 
liabilities, claims, suits, and actions (the “Claims”) of any kind, nature, and description, including, 
but not limited to, attorneys’ fees and costs, directly or indirectly arising from, arising out of, 
connected with, or resulting from the performance of this Contract unless the claims are caused by 
the active negligence or willful misconduct of the Indemnified Parties and/or defects in design 

furnished by the Architect, as found by a court or arbitrator of competent jurisdiction, in which case 
the Contractor’s indemnification and hold harmless obligation shall be reduced by the proportion of 
the Indemnitees’ and/or Architect’s liability.   

28.2. Contractor shall also, to the furthest extent permitted by California law, defend the 
Indemnified Parties at Contractor’s own expense, including attorneys’ fees and costs, from any and 

all claims directly or indirectly arising from, arising out of, connected with, or resulting from the 
performance of this Contract unless the claims are caused by the active negligence or willful 
misconduct of the Indemnified Parties and/or defects in design furnished by the Architect, as found 
by a court or arbitrator of competent jurisdiction, in which case, without impacting Contractor’s 
obligation to provide an immediate and ongoing defense of the Indemnified Parties, the Contractor’s 
defense obligation shall be retroactively reduced by the proportion of the Indemnitees’ and/or 
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Architect’s liability.  The District shall have the right to accept or reject any legal representation that 

Contractor proposes to defend the District.   

28.3. Pursuant to Public Contract Code section 9201, the District shall provide timely notification to 

Contractor of the receipt of any third-party claim relating to this Contract.  The District shall be 
entitled to recover its reasonable costs incurred in providing said notification. 

28.4. If the Indemnitees provide their own defense due to failure to timely respond to tender of 

defense, rejection of tender of defense, or conflict of interest of proposed counsel, Contractor shall 
reimburse Indemnitees for any expenditures, including reasonable attorney’s fees and costs.   

28.5. The District may retain so much of the moneys due the Contractor as shall be considered 
necessary, until disposition of any such suit, claims or actions for damages or until the District has 
received written agreement from the Contractor that it will unconditionally defend the Indemnified 

Parties, and pay any damages due by reason of settlement or judgment. 

28.6. The Contractor’s defense and indemnification obligations hereunder shall survive the 
completion of Work, including the warranty/guarantee period, and/or the termination of the 
Contract. 

29. PAYMENT BOND AND PERFORMANCE BOND:  Contractor shall not commence the Work until it 
has provided to the District, in a form acceptable to the District, a Payment (Labor and Material) Bond 
and a Performance Bond, each in an amount equivalent to one hundred percent (100%) of the Contract 
Price issued by a surety admitted to issue bonds in the State of California and otherwise acceptable to 

the District. 

30. CONTRACTOR’S INSURANCE:   

30.1. The Contractor shall procure and maintain at all times it performs any portion of the Services 

the following insurance with minimum limits not less than the amount indicated below.  If Contractor 
normally carries insurance in an amount greater than the minimum amounts required by District, 
that greater amount shall become the minimum required amount of insurance for purposes of the 
Contract. Therefore, Contractor hereby acknowledges and agrees that all insurance carried by it 
shall be deemed liability coverage for all actions it performs in connection with the Contract. 
 

Type of Coverage Minimum 
Requirement 

Commercial General Liability Insurance, including Bodily Injury, 
Personal Injury, Property Damage, Advertising Injury, and Medical 
Payments 

Each Occurrence 
General Aggregate 

 
 
 

$ 2,000,000 
$ 4,000,000 

Automobile Liability Insurance - Any Auto 
Combined Single Limit 

 
$ 1,000,000 

Workers’ Compensation Statutory Limits 

Employer’s Liability $ 1,000,000 

 

30.1.1. Commercial General Liability and Automobile Liability Insurance.  Commercial 

General Liability Insurance and Any Auto Automobile Liability Insurance that shall protect the 
Contractor, the District, and the State from all claims of bodily injury, property damage, personal 
injury, death, advertising injury, and medical payments arising performing any portion of the 
Services.  (Form CG 0001 and CA 0001, or forms substantially similar, if approved by the 

District.) 

30.1.2. Workers’ Compensation and Employers’ Liability Insurance.  Workers’ 
Compensation Insurance and Employers’ Liability Insurance for all of its employees performing 
any portion of the Services. In accordance with provisions of section 3700 of the California Labor 
Code, the Contractor shall be required to secure workers’ compensation coverage for its 
employees.  If any class of employee or employees engaged in performing any portion of the 

Services under this Contract are not protected under the Workers’ Compensation Statute, 
adequate insurance coverage for the protection of any employee(s) not otherwise protected 
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must be obtained before any of those employee(s) commence performing any portion of the 

Services. 

30.2. Proof of Insurance.  The Contractor shall not commence performing any portion of the 

Services until all required insurance has been obtained and certificates indicating the required 
coverage have been delivered in duplicate to the District and approved by the District.  Certificates 
and insurance policies shall include the following:  

30.2.1. Language stating in particular those insured, extent of insurance, location and operation 

to which insurance applies, expiration date, to whom cancellation notice will be sent, and length 
of notice period. 

30.2.2. A clause stating:  “This policy shall not be canceled until notice has been mailed to the 
District, stating date of cancellation.  Date of cancellation shall not be less than thirty (30) days 

after date of mailing notice.” 

30.2.3. An endorsement stating that the District and its Governing Board, agents, 
representatives, employees, trustees, officers, consultants, and volunteers are named additional 
insured under all policies except Workers’ Compensation Insurance, and Employers’ Liability 

Insurance.   

30.2.4. All policies except the Workers’ Compensation Insurance, and Employers’ Liability 
Insurance Policies shall be written on an occurrence form. 

30.2.5. An endorsement stating that Contractor’s insurance policies shall be primary to any 

insurance or self-insurance maintained by District.   

30.2.6. An endorsement stating that there shall be a waiver of any subrogation. 

30.2.7. Contractor’s insurance limit shall apply separately to each insured against whom a claim 

is made or suit is brought. 

30.3. Acceptability of Insurers.  Insurance is to be placed with insurers with a current A.M. Best’s 

rating of no less than A: VII, unless otherwise acceptable to the District.  

31. WARRANTY/QUALITY: Unless a longer warranty is called for elsewhere in the Contract 
Documents, the Contractor, manufacturer, or their assigned agents shall guarantee the workmanship, 
product or service performed against defective workmanship, defects or failures of materials for a 

minimum period of one (1) year from filing the Notice of Completion with the county in which the Site 
is located.  All workmanship and merchandise must be warranted to be in compliance with applicable 
California energy, conservation, environmental, and educational standards. 

32. CONFIDENTIALITY: The Contractor shall maintain the confidentiality of all information, 
documents, programs, procedures, and all other items that Contractor encounters while performing the 
Contractor’s Work to the extent allowed by law.  This requirement shall be ongoing and shall survive 
the expiration or termination of this Contract and specifically includes all student, parent, and 

disciplinary information. 

33. LIMITATION OF DISTRICT LIABILITY:  District’s financial obligations under this Contract shall 
be limited to the payment of the compensation provided in this Contract.  Notwithstanding any other 
provision of this Contract, in no event shall District be liable, regardless of whether any claim is based 

on contract or tort, for any special, consequential, indirect or incidental damages, including, but not 
limited to, lost profits or revenue, or lost bonding capacity, arising out of or in connection with this 
Contract for the services performed in connection with this Contract. 

34. COMPLIANCE WITH LAWS: Contractor shall give all notices and comply with all laws, ordinance, 

rules and regulations bearing on conduct of the Work as indicated or specified.  If Contractor observes 

that any of the Work required by this Contract is at variance with any such laws, ordinance, rules or 
regulations, Contractor shall notify the District, in writing, and, at the sole option of the District, any 
necessary changes to the scope of the Work shall be made and this Contract shall be appropriately 
amended in writing, or this Contract shall be terminated effective upon Contractor’s receipt of a written 
termination notice from the District.  If Contractor performs any work that is in violation of any laws, 
ordinances, rules or regulations, without first notifying the District of the violation, Contractor shall bear 
all costs arising therefrom.  

35. LABOR CODE REQUIREMENTS:  Contractor represents that Contractor and all Subcontractors 
shall not be presently debarred, suspended, proposed for disbarment, declared ineligible or excluded 
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pursuant to either Labor Code section 1777.1 or Labor Code section 1777.7.  The Contractor shall comply 

with all applicable provisions of the California Labor Code, Division 2, Part 7, Chapter 1, Articles 1 – 5, 
including, without limitation, the payment of the general prevailing per diem wage rates for public work 
projects of more than one thousand dollars ($1,000).  Copies of the prevailing rate of per diem wages 

are on file with the District or available online at http://www.dir.ca.gov/.  In addition, the Contractor 
and each subcontractor shall comply with Section 1735 forbidding discrimination and Sections 1777.5 
and 1777.6 concerning the employment of apprentices by Contractor or subcontractors.  Willful failure 
to comply may result in penalties, including loss of the right to bid on or receive public works contracts.   

35.1. Registration:  Contractor and its subcontractor(s) shall be registered with the Department 
of Industrial Relations pursuant to Labor Code section 1725.5 and in accordance with Labor Code 
section 1771.1. 

35.2. Registered Subcontractor List:  Within 30 days of the award of contract or prior to 
commencing the Work under this Contract, whichever occurs first, Contractor shall provide District 
all information required by Labor Code section 1773.3, as amended by Stats. 2017, Ch. 28, Sec. 
21, for Company and all tiers of Subcontractors to enable District to provide notice to the 

Department of Industrial Relations (DIR) of the Contract (PWC-100 form).  Contractor shall submit 
and maintain an updated Registered Subcontractor List including all Subcontractors of any tier 
furnishing labor, material, or equipment to the Project. 

35.3. Certified Payroll Records: Contractor and its subcontractor(s) shall upload certified payroll 

records (“CPR”) electronically using California Department of Industrial Relations’ (DIR) eCPR 
System by uploading the CPRs by electronic XML file or entering each record manually using the 
DIR’s iform (or current form) online directly to the DIR on no less than every 30 days while Work is 
being performed and within 30 days after the final day of Work performed on the Project, and within 
ten (10) days of any request by the District or Labor Commissioner at http://www.dir.ca.gov/Public-
Works/Certified-Payroll-Reporting.html or current application and URL, showing the name, address, 
social security number, work classification, straight time, and overtime hours worked each day and 

week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other 
employee employed by the Contractor and/or each subcontractor in connection with the Work. 

35.4. Labor Compliance:  Contractor shall perform the Work of the Project while complying with 
all the applicable regulations, including section 16000, et seq., of Title 8 of the California Code of 
Regulations and is subject to labor compliance monitoring and enforcement by the Department of 

Industrial Relations. 

36. ANTI-DISCRIMINATION:  Contractor herein agrees to comply with the provisions of the California 
Fair Employment and Housing Act as set forth in part 2.8 of division 3 of the California Government 
Code, commencing at section 12900; the Federal Civil Rights Act of 1964, as set forth in Public Law 88-
352, and all amendments thereto; Executive Order 11246; and all administrative rules and regulations 
found to be applicable to Contractor and all of its subcontractors.  In addition, the Contractor agrees to 

require like compliance by all its subcontractor(s). 

 

37. ANTI-TRUST CLAIM: Contractor and its subcontractor(s) agree to assign to the District all rights, 

title, and interest in and to all causes of action they may have under Section 4 of the Clayton Act (15 
U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of 
Division 7 of the Business and Professions Code), arising from purchases of goods, services, or materials 
pursuant to the Contract or a subcontract. This assignment shall be made and become effective at the 
time the District tenders final payment to the Contractor, without further acknowledgment by the 

parties. 

38. CONTRACTOR CLAIMS:  In the event of any demand by Contractor for (A) a time extension, 
including, without limitation, for relief from damages or penalties for delay assessed by the District 
under the Contract, (B) payment by the District of money or damages arising from work done by, or on 
behalf of, the Contractor pursuant to the Contract and payment of which is not otherwise expressly 
provided for or to which Contractor is not otherwise entitled to, or (C) an amount of payment disputed 

by the District, the parties shall attempt to resolve the dispute by those procedures set forth in Public 
Contract Code section 9204 and/or Article 1.5 (commencing with section 20104) of Chapter 1, Part, 3, 
Division 2, of the Public Contract Code, if applicable, the provisions of which are each attached hereto 
and incorporated herein by this reference.  If a claim, or any portion thereof, remains in dispute upon 
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satisfaction of all applicable dispute resolution requirements, the Contractor shall comply with all claims 

presentation requirements as provided in Chapter 1 (commencing with section 900) and Chapter 2 
(commencing with section 910) of Part 3 of Division 3.6 of Title 1 of Government Code as a condition 
precedent to the Contractor’s right to bring a civil action against the District.  For purposes of those 

provisions, the running of the time within which a claim must be presented to the District shall be tolled 
from the time the Contractor submits its written claim until the time the claim is denied, including any 
time utilized by any applicable meet and confer process. Pending resolution of the dispute, Contractor 
and its subcontractors shall continue to perform the Work under the Contract and shall not cause a delay 
of the Work, including the disputed work, during any dispute, claim, negotiation, mediation, or 
arbitration proceeding, except by written agreement of the District. 

39. ATTORNEY FEES/COSTS:  Should litigation be necessary to enforce any terms or provisions of 

this Contract, then each party shall bear its own litigation and collection expenses, witness fees, court 
costs and attorney’s fees. 

40. TERMINATION:   

40.1. If Contractor fails to perform the Services and Contractor’s duties to the satisfaction of 

the District, or if Contractor fails to fulfill in a timely and professional manner Contractor’s 
obligations under this Contract, or if Contractor violates any of the terms or provisions of this 

Contract, District shall have the right to terminate this Contract and/or Contractor’s right to 
perform the Work of the Contract for cause effective immediately upon the District giving 
written notice thereof to the Contractor.  The Contractor and its performance bond surety, if 
any, shall be liable for all damages caused to the District by reason of the Contractor’s failure 
to perform and complete the Contract.  In the event termination for cause is determined to 
have not been for cause, the termination shall be deemed to have been a termination for 
convenience effective as of the same date as the purported termination for cause. 

40.2. District shall also have the right in its sole discretion to terminate the Contract and/or 
Contractor’s right to perform the Work of the Contract for its own convenience upon District 
giving three (3) days’ written notice thereof to the Contractor.  In case of a termination for 
convenience, Contractor shall be paid for the actual cost for labor, materials, and services 

performed including, without limitation, Contractor's and its subcontractor(s)’ mobilization 
and/or demobilization costs, that is unpaid and can be documented through timesheets, 
invoices, receipts, or otherwise.  If Contractor objects to the termination for convenience, 

including disagreement on the actual cost, the District retains the right to all the options 
available to the District under a termination for cause. 

40.3. Termination shall have no effect upon any of the rights and obligations of the parties 

arising out of any transaction occurring prior to the effective date of termination.  

41. ASSIGNMENT OF CONTRACT:  Contractor shall not assign or transfer in any way any or all of its 
rights, burdens, duties, or obligations under this Contract without the prior written consent of the 

District. 

42. TIME IS OF THE ESSENCE: Time is of the essence in the performance of and compliance with each 
of the provisions and conditions of this Contract. 

43. CALCULATION OF TIME:  For the purposes of this Contract, “days” refers to calendar days unless 

otherwise specified. 

44. GOVERNING LAW: This Contract shall be governed by and construed in accordance with the laws 
of the State of California with venue of any action in a County in which the District administration office 

is located. 

45. BINDING CONTRACT:  This Contract shall be binding upon the parties hereto and upon their 
successors and assigns, and shall inure to the benefit of said parties and their successors and assigns. 

46. DISTRICT WAIVER:  District's waiver of any term, condition, covenant or waiver of a breach of 

any term, condition or covenant shall not constitute the waiver of any other term, condition or covenant 
or the waiver of a breach of any other term, condition or covenant. 

47. CAPTIONS AND INTERPRETATIONS:  Paragraph headings in this Contract are used solely for 

convenience, and shall be wholly disregarded in the construction of this Contract.  No provision of this 
Contract shall be interpreted for or against a party because that party or its legal representative drafted 
such provision, and this Contract shall be construed as if jointly prepared by the parties. 
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48. INVALID TERM:  If any provision of this Contract is declared or determined by any court of 

competent jurisdiction to be illegal, invalid or unenforceable, the legality, validity or enforceability of the 
remaining parts, terms and provisions shall not be affected thereby, and said illegal, unenforceable or 
invalid part, term or provision will be deemed not to be a part of this Contract.  

49. PROVISIONS REQUIRED BY LAW DEEMED INSERTED: Each and every provision of law and 
clause required by law to be inserted in this Contract shall be deemed to be inserted herein and this 
Contract shall be read and enforced as though it were included therein. 

50. ENTIRE CONTRACT:  This Contract sets forth the entire agreement between the parties hereto and 

fully supersedes any and all prior agreements, understandings, written or oral, between the parties 
hereto pertaining to the subject matter thereof. 

51. NO ORAL MODIFICATIONS:  No oral agreement or conversation with any officer, agent, or 

employee of District, either before or after execution of Contract, shall affect or modify any of the terms 
or obligations contained in any of the documents comprising the Contract.  

 

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY] 
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Public Contract Code section 9204 

 
(a) The Legislature finds and declares that it is in the best interests of the state and its citizens to ensure that all 
construction business performed on a public works project in the state that is complete and not in dispute is paid in 
full and in a timely manner. 

(b) Notwithstanding any other law, including, but not limited to, Article 7.1 (commencing with Section 10240) of 
Chapter 1 of Part 2, Chapter 10 (commencing with Section 19100) of Part 2, and Article 1.5 (commencing with 
Section 20104) of Chapter 1 of Part 3, this section shall apply to any claim by a contractor in connection with a public 
works project. 

(c) For purposes of this section: 

(1) “Claim” means a separate demand by a contractor sent by registered mail or certified mail with return receipt 
requested, for one or more of the following: 

(A) A time extension, including, without limitation, for relief from damages or penalties for delay assessed by a public 
entity under a contract for a public works project. 

(B) Payment by the public entity of money or damages arising from work done by, or on behalf of, the contractor 
pursuant to the contract for a public works project and payment for which is not otherwise expressly provided or to 
which the claimant is not otherwise entitled. 

(C) Payment of an amount that is disputed by the public entity. 

(2) “Contractor” means any type of contractor within the meaning of Chapter 9 (commencing with Section 7000) of 
Division 3 of the Business and Professions Code who has entered into a direct contract with a public entity for a public 
works project. 

(3) (A) “Public entity” means, without limitation, except as provided in subparagraph (B), a state agency, department, 
office, division, bureau, board, or commission, the California State University, the University of California, a city, 
including a charter city, county, including a charter county, city and county, including a charter city and county, 
district, special district, public authority, political subdivision, public corporation, or nonprofit transit corporation 
wholly owned by a public agency and formed to carry out the purposes of the public agency. 

(B) “Public entity” shall not include the following: 

(i) The Department of Water Resources as to any project under the jurisdiction of that department. 

(ii) The Department of Transportation as to any project under the jurisdiction of that department. 

(iii) The Department of Parks and Recreation as to any project under the jurisdiction of that department. 

(iv) The Department of Corrections and Rehabilitation with respect to any project under its jurisdiction pursuant to 
Chapter 11 (commencing with Section 7000) of Title 7 of Part 3 of the Penal Code. 

(v) The Military Department as to any project under the jurisdiction of that department. 

(vi) The Department of General Services as to all other projects. 

(vii) The High-Speed Rail Authority. 

(4) “Public works project” means the erection, construction, alteration, repair, or improvement of any public 
structure, building, road, or other public improvement of any kind. 

(5) “Subcontractor” means any type of contractor within the meaning of Chapter 9 (commencing with Section 7000) 
of Division 3 of the Business and Professions Code who either is in direct contract with a contractor or is a lower tier 
subcontractor. 

(d) (1) (A) Upon receipt of a claim pursuant to this section, the public entity to which the claim applies shall conduct 
a reasonable review of the claim and, within a period not to exceed 45 days, shall provide the claimant a written 
statement identifying what portion of the claim is disputed and what portion is undisputed. Upon receipt of a claim, 
a public entity and a contractor may, by mutual agreement, extend the time period provided in this subdivision. 

(B) The claimant shall furnish reasonable documentation to support the claim. 

(C) If the public entity needs approval from its governing body to provide the claimant a written statement identifying 
the disputed portion and the undisputed portion of the claim, and the governing body does not meet within the 45 
days or within the mutually agreed to extension of time following receipt of a claim sent by registered mail or certified 
mail, return receipt requested, the public entity shall have up to three days following the next duly publicly noticed 
meeting of the governing body after the 45-day period, or extension, expires to provide the claimant a written 
statement identifying the disputed portion and the undisputed portion. 
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(D) Any payment due on an undisputed portion of the claim shall be processed and made within 60 days after the 
public entity issues its written statement. If the public entity fails to issue a written statement, paragraph (3) shall 
apply. 

(2) (A) If the claimant disputes the public entity’s written response, or if the public entity fails to respond to a claim 
issued pursuant to this section within the time prescribed, the claimant may demand in writing an informal conference 
to meet and confer for settlement of the issues in dispute. Upon receipt of a demand in writing sent by registered 
mail or certified mail, return receipt requested, the public entity shall schedule a meet and confer conference within 
30 days for settlement of the dispute. 

(B) Within 10 business days following the conclusion of the meet and confer conference, if the claim or any portion 
of the claim remains in dispute, the public entity shall provide the claimant a written statement identifying the portion 
of the claim that remains in dispute and the portion that is undisputed. Any payment due on an undisputed portion 
of the claim shall be processed and made within 60 days after the public entity issues its written statement. Any 
disputed portion of the claim, as identified by the contractor in writing, shall be submitted to nonbinding mediation, 
with the public entity and the claimant sharing the associated costs equally. The public entity and claimant shall 
mutually agree to a mediator within 10 business days after the disputed portion of the claim has been identified in 
writing. If the parties cannot agree upon a mediator, each party shall select a mediator and those mediators shall 
select a qualified neutral third party to mediate with regard to the disputed portion of the claim. Each party shall 
bear the fees and costs charged by its respective mediator in connection with the selection of the neutral mediator. 
If mediation is unsuccessful, the parts of the claim remaining in dispute shall be subject to applicable procedures 
outside this section. 

(C) For purposes of this section, mediation includes any nonbinding process, including, but not limited to, neutral 
evaluation or a dispute review board, in which an independent third party or board assists the parties in dispute 
resolution through negotiation or by issuance of an evaluation. Any mediation utilized shall conform to the timeframes 

in this section. 

(D) Unless otherwise agreed to by the public entity and the contractor in writing, the mediation conducted pursuant 
to this section shall excuse any further obligation under Section 20104.4 to mediate after litigation has been 
commenced. 

(E) This section does not preclude a public entity from requiring arbitration of disputes under private arbitration or 
the Public Works Contract Arbitration Program, if mediation under this section does not resolve the parties’ dispute. 

(3) Failure by the public entity to respond to a claim from a contractor within the time periods described in this 
subdivision or to otherwise meet the time requirements of this section shall result in the claim being deemed rejected 
in its entirety. A claim that is denied by reason of the public entity’s failure to have responded to a claim, or its failure 
to otherwise meet the time requirements of this section, shall not constitute an adverse finding with regard to the 
merits of the claim or the responsibility or qualifications of the claimant. 

(4) Amounts not paid in a timely manner as required by this section shall bear interest at 7 percent per annum. 

(5) If a subcontractor or a lower tier subcontractor lacks legal standing to assert a claim against a public entity 
because privity of contract does not exist, the contractor may present to the public entity a claim on behalf of a 
subcontractor or lower tier subcontractor. A subcontractor may request in writing, either on their own behalf or on 
behalf of a lower tier subcontractor, that the contractor present a claim for work which was performed by the 
subcontractor or by a lower tier subcontractor on behalf of the subcontractor. The subcontractor requesting that the 
claim be presented to the public entity shall furnish reasonable documentation to support the claim. Within 45 days 
of receipt of this written request, the contractor shall notify the subcontractor in writing as to whether the contractor 
presented the claim to the public entity and, if the original contractor did not present the claim, provide the 
subcontractor with a statement of the reasons for not having done so. 

(e) The text of this section or a summary of it shall be set forth in the plans or specifications for any public works 
project that may give rise to a claim under this section. 

(f) A waiver of the rights granted by this section is void and contrary to public policy, provided, however, that (1) 
upon receipt of a claim, the parties may mutually agree to waive, in writing, mediation and proceed directly to the 
commencement of a civil action or binding arbitration, as applicable; and (2) a public entity may prescribe reasonable 
change order, claim, and dispute resolution procedures and requirements in addition to the provisions of this section, 
so long as the contractual provisions do not conflict with or otherwise impair the timeframes and procedures set forth 
in this section. 

(g) This section applies to contracts entered into on or after January 1, 2017. 

(h) Nothing in this section shall impose liability upon a public entity that makes loans or grants available through a 
competitive application process, for the failure of an awardee to meet its contractual obligations. 

(i) This section shall remain in effect only until January 1, 2027, and as of that date is repealed, unless a later enacted 
statute that is enacted before January 1, 2027, deletes or extends that date. 
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Public Contract Code sections 20104 – 20104.6 
 

§ 20104.   

(a) (1) This article applies to all public works claims of three hundred seventy-five thousand dollars ($375,000) or 
less which arise between a contractor and a local agency. 

(2) This article shall not apply to any claims resulting from a contract between a contractor and a public agency when 
the public agency has elected to resolve any disputes pursuant to Article 7.1 (commencing with Section 10240) of 
Chapter 1 of Part 2. 

(b) (1) “Public work” means “public works contract” as defined in Section 1101 but does not include any work or 
improvement contracted for by the state or the Regents of the University of California. 

(2) “Claim” means a separate demand by the contractor for (A) a time extension, (B) payment of money or damages 
arising from work done by, or on behalf of, the contractor pursuant to the contract for a public work and payment of 
which is not otherwise expressly provided for or the claimant is not otherwise entitled to, or (C) an amount the 
payment of which is disputed by the local agency. 

(c) The provisions of this article or a summary thereof shall be set forth in the plans or specifications for any work 
which may give rise to a claim under this article. 

(d) This article applies only to contracts entered into on or after January 1, 1991. 

§ 20104.2. 

For any claim subject to this article, the following requirements apply: 

(a) The claim shall be in writing and include the documents necessary to substantiate the claim. Claims must be filed 
on or before the date of final payment. Nothing in this subdivision is intended to extend the time limit or supersede 
notice requirements otherwise provided by contract for the filing of claims. 

(b) (1) For claims of less than fifty thousand dollars ($50,000), the local agency shall respond in writing to any 
written claim within 45 days of receipt of the claim, or may request, in writing, within 30 days of receipt of the claim, 
any additional documentation supporting the claim or relating to defenses to the claim the local agency may have 
against the claimant. 

(2) If additional information is thereafter required, it shall be requested and provided pursuant to this subdivision, 
upon mutual agreement of the local agency and the claimant. 

(3) The local agency’s written response to the claim, as further documented, shall be submitted to the claimant within 
15 days after receipt of the further documentation or within a period of time no greater than that taken by the 
claimant in producing the additional information, whichever is greater. 

(c) (1) For claims of over fifty thousand dollars ($50,000) and less than or equal to three hundred seventy-five 
thousand dollars ($375,000), the local agency shall respond in writing to all written claims within 60 days of receipt 
of the claim, or may request, in writing, within 30 days of receipt of the claim, any additional documentation 
supporting the claim or relating to defenses to the claim the local agency may have against the claimant. 

(2) If additional information is thereafter required, it shall be requested and provided pursuant to this subdivision, 
upon mutual agreement of the local agency and the claimant. 

(3) The local agency’s written response to the claim, as further documented, shall be submitted to the claimant within 
30 days after receipt of the further documentation, or within a period of time no greater than that taken by the 
claimant in producing the additional information or requested documentation, whichever is greater. 

(d) If the claimant disputes the local agency’s written response, or the local agency fails to respond within the time 
prescribed, the claimant may so notify the local agency, in writing, either within 15 days of receipt of the local 
agency’s response or within 15 days of the local agency’s failure to respond within the time prescribed, respectively, 
and demand an informal conference to meet and confer for settlement of the issues in dispute. Upon a demand, the 
local agency shall schedule a meet and confer conference within 30 days for settlement of the dispute. 

(e) Following the meet and confer conference, if the claim or any portion remains in dispute, the claimant may file a 
claim as provided in Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with Section 910) of 
Part 3 of Division 3.6 of Title 1 of the Government Code. For purposes of those provisions, the running of the period 
of time within which a claim must be filed shall be tolled from the time the claimant submits his or her written claim 
pursuant to subdivision (a) until the time that claim is denied as a result of the meet and confer process, including 
any period of time utilized by the meet and confer process. 

(f) This article does not apply to tort claims and nothing in this article is intended nor shall be construed to change 
the time periods for filing tort claims or actions specified by Chapter 1 (commencing with Section 900) and Chapter 
2 (commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the Government Code. 
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§ 20104.4. 

The following procedures are established for all civil actions filed to resolve claims subject to this article: 

(a) Within 60 days, but no earlier than 30 days, following the filing or responsive pleadings, the court shall submit 
the matter to nonbinding mediation unless waived by mutual stipulation of both parties. The mediation process shall 
provide for the selection within 15 days by both parties of a disinterested third person as mediator, shall be 
commenced within 30 days of the submittal, and shall be concluded within 15 days from the commencement of the 
mediation unless a time requirement is extended upon a good cause showing to the court or by stipulation of both 
parties. If the parties fail to select a mediator within the 15-day period, any party may petition the court to appoint 
the mediator. 

(b) (1) If the matter remains in dispute, the case shall be submitted to judicial arbitration pursuant to Chapter 2.5 
(commencing with Section 1141.10) of Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 
1141.11 of that code. The Civil Discovery Act (Title 4 (commencing with Section 2016.010) of Part 4 of the Code of 
Civil Procedure) shall apply to any proceeding brought under this subdivision consistent with the rules pertaining to 
judicial arbitration. 

(2) Notwithstanding any other provision of law, upon stipulation of the parties, arbitrators appointed for purposes of 
this article shall be experienced in construction law, and, upon stipulation of the parties, mediators and arbitrators 
shall be paid necessary and reasonable hourly rates of pay not to exceed their customary rate, and such fees and 
expenses shall be paid equally by the parties, except in the case of arbitration where the arbitrator, for good cause, 
determines a different division. In no event shall these fees or expenses be paid by state or county funds. 

(3) In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of the Code of Civil Procedure, 
any party who after receiving an arbitration award requests a trial de novo but does not obtain a more favorable 
judgment shall, in addition to payment of costs and fees under that chapter, pay the attorney’s fees of the other 
party arising out of the trial de novo. 

(c) The court may, upon request by any party, order any witnesses to participate in the mediation or arbitration 
process. 

§ 20104.6. 

(a) No local agency shall fail to pay money as to any portion of a claim which is undisputed except as otherwise 
provided in the contract. 

(b) In any suit filed under Section 20104.4, the local agency shall pay interest at the legal rate on any arbitration 
award or judgment. The interest shall begin to accrue on the date the suit is filed in a court of law. 
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NONCOLLUSION DECLARATION 

Public Contract Code Section 7106 

 

TO BE EXECUTED BY CONTRACTOR AND SUBMITTED WITH CONTRACT 

 

The undersigned declares: 

I am the _______________ of _______________________________________________, 
      (Title)      (Bidder Name) 

the party making the foregoing bid. 

 

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 

company, association, organization, or corporation. The bid is genuine and not collusive or 

sham.  The bidder has not directly or indirectly induced or solicited any other bidder to put in 

a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or 

agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. The 

bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 

conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any 

overhead, profit, or cost element of the bid price, or of that of any other bidder. All statements 

contained in the bid are true. The bidder has not, directly or indirectly, submitted his or her 

bid price or any breakdown thereof, or the contents thereof, or divulged information or data 

relative thereto, to any corporation, partnership, company, association, organization, bid 

depository, or to any member or agent thereof, to effectuate a collusive or sham bid, and has 

not paid, and will not pay, any person or entity for such purpose. 

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, 

joint venture, limited liability company, limited liability partnership, or any other entity, 

hereby represents that he or she has full power to execute, and does execute, this declaration 

on behalf of the bidder. 

I declare under penalty of perjury under the laws of the State of California that the 

foregoing is true and correct and that this declaration is executed on this ___ day of 

__________, 20__ at _____________________________. 
     (City, State) 

 

 

Proper Name of Bidder:           

Signature:             

Print Name:             

Title:              
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PREVAILING WAGE CERTIFICATION 

 

I hereby certify that I will conform to the State of California Public Works Contract 

requirements regarding prevailing wages, benefits, on-site audits with 48-hours’ notice, 

payroll records, and apprentice and trainee employment requirements, for all Work on the 

above Project, including, without limitation, labor compliance monitoring and enforcement 

by the Department of Industrial Relations. 

 

 

Date:              

Proper Name of Contractor:           

Signature:             

Print Name:             

Title:              
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WORKERS’ COMPENSATION CERTIFICATION 

 

Labor Code section 3700 in relevant part provides: 

 

Every employer except the State shall secure the payment of compensation in one or 

more of the following ways: 

 

a. By being insured against liability to pay compensation by one or more 

insurers duly authorized to write compensation insurance in this state. 

 

b. By securing from the Director of Industrial Relations a certificate of consent to 

self-insure, which may be given upon furnishing proof satisfactory to the 

Director of Industrial Relations of ability to self-insure and to pay any 

compensation that may become due to his employees. 

 

I am aware of the provisions of section 3700 of the Labor Code which require every 

employer to be insured against liability for workers' compensation or to undertake self-

insurance in accordance with the provisions of that code, and I will comply with such 

provisions before commencing the performance of the Work of this Contract. 

 

 

Date:              

Proper Name of Contractor:           

Signature:             

Print Name:             

Title:              

 

(In accordance with Article 5 - commencing at section 1860, chapter 1, part 7, division 2 of 

the Labor Code, the above certificate must be signed and filed with the awarding body prior 

to performing any Work under this Contract.) 
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ATTACHMENT “A” 

List of Employees/Subcontractors 

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

If further space is required for the list of employees/subcontractors, attach additional copies 

of this page. 
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REGISTERED SUBCONTRACTORS LIST 

(Labor Code Section 1771.1) 

PROJECT:  

Date Submitted (for Updates):    

Contractor acknowledges and agrees that it must clearly set forth below the name and 

Department of Industrial Relations (DIR) registration number of each subcontractor for all 

tiers who will perform work or labor or render service to Contractor or its subcontractors in 

or about the construction of the Work at least two (2) weeks before the subcontractor 

is scheduled to perform work.  This document is to be updated as all tiers of subcontractors 

are identified. 

Contractor acknowledges and agrees that, if Contractor fails to list as to any subcontractor of 

any tier who performs any portion of Work, the Contract is subject to cancellation and the 

Contractor will be subjected to penalty under applicable law.   

If further space is required for the list of proposed subcontractors, attach additional copies of 

page 2 showing the required information, as indicated below. 

Subcontractor Name:    

 DIR Registration #:       

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     
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Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Date:   

Name of Contractor:   

Signature:   

Print Name:    

Title:   

 
   

 



 

 
SAN RAFAEL CITY SCHOOLS NOTICE TO PROCEED 

SHORT ELEMENTARY SCHOOL BUS STOPS 
BID NO. 24-15 

DOCUMENT 00 55 00-1 
 

DOCUMENT 00 55 00 

NOTICE TO PROCEED 

Dated:      , 20___ 

TO:        
  (“Contractor”) 

ADDRESS:   

PROJECT:   

PROJECT/CONTRACT NO.: ________________________________ between the San Rafael 
City Schools and Contractor (“Contract”). 

You are notified that the Contract Time under the above Contract will commence to run on  
  , 20___.  By that date, you are to start performing your obligations under the 
Contract Documents.  In accordance with the Agreement executed by Contractor, the date 
of completion is    , 20___.  

You must submit the following documents by 5:00 p.m. of the TENTH (10th) calendar day 
following the date of this Notice to Proceed: 

a. Contractor’s preliminary schedule of construction. 

b. Contractor’s preliminary schedule of values for all of the Work. 

c. Contractor’s preliminary schedule of submittals, including Shop Drawings, 
Product Data, and Samples submittals 

d. Contractor’s Safety Plan specifically adapted for the Project. 

e. Registered Subcontractors List:  A complete subcontractors list for all tiers, 
including the name, Department of Industrial Relations registration number, 
and portion of work. 

Thank you.  We look forward to a very successful Project. 

SAN RAFAEL CITY SCHOOLS 

BY:   

NAME:   

TITLE:   

END OF DOCUMENT 



 

 
SAN RAFAEL CITY SCHOOLS ESCROW AGREEMENT IN LIEU OF 

RETENTION 
SHORT ELEMENTARY SCHOOL BUS STOPS 

PROJECT 24-15 
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DOCUMENT 00 57 00 

ESCROW AGREEMENT IN LIEU OF RETENTION 
(PUBLIC CONTACT CODE SECTION 22300) 

(Note: Contractor must use this form.) 

This Escrow Agreement in Lieu of Retention (“Escrow Agreement”) is made and entered into 
this    day of       , 20___, by and between 
the San Rafael City Schools (“District”), whose address is 310 Nova Albion Way, San Rafael, 
California 94903, and      (“Contractor”), whose address is   
     , and         (“Escrow 
Agent”), a state or federally chartered bank in the state of California, whose address is 
 _______________ _____ . 

For the consideration hereinafter set forth, District, Contractor, and Escrow Agent agree as 
follows: 

1. Pursuant to section 22300 of Public Contract Code of the State of California, which is 
hereby incorporated by reference, Contractor has the following two (2) options: 

 Deposit securities with Escrow Agent as a substitute for retention earnings 
required to be withheld by District pursuant to the Construction Contract No.___ 
entered into between District and Contractor for the     
        Project, in the amount of   
       Dollars ($  ) 
dated,      , 20_____, (the “Contract”); or 

 On written request of Contractor, District shall make payments of the retention 
earnings for the above referenced Contract directly to Escrow Agent. 

When Contractor deposits the securities as a substitute for Contract earnings (first 
option), Escrow Agent shall notify District within ten (10) calendar days of the 
deposit. The market value of the securities at the time of substitution and at all 
times from substitution until the termination of the Escrow Agreement shall be at 
least equal to the cash amount then required to be withheld as retention under the 
terms of the Contract between District and Contractor. 

Securities shall be held in the name of San Rafael City Schools School District, and 
shall designate Contractor as beneficial owner. 

2. District shall make progress payments to Contractor for those funds which otherwise 
would be withheld from progress payments pursuant to Contract provisions, provided 
that Escrow Agent holds securities in form and amount specified above. 

3. When District makes payment of retentions earned directly to Escrow Agent, Escrow 
Agent shall hold them for the benefit of Contractor until the time that the escrow 
created under this Escrow Agreement is terminated. Contractor may direct the 
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investment of the payments into securities. All terms and conditions of this Escrow 
Agreement and the rights and responsibilities of the Parties shall be equally 
applicable and binding when District pays Escrow Agent directly. 

4. Contractor shall be responsible for paying all fees for the expenses incurred by 
Escrow Agent in administering the Escrow Account, and all expenses of District. The 
District will charge Contractor $____________ for each of District’s deposits to the 
escrow account.  These expenses and payment terms shall be determined by 
District, Contractor, and Escrow Agent. 

5. Interest earned on securities or money market accounts held in escrow and all 
interest earned on that interest shall be for sole account of Contractor and shall be 
subject to withdrawal by Contractor at any time and from time to time without notice 
to District. 

6. Contractor shall have the right to withdraw all or any part of the principal in the 
Escrow Account only by written notice to Escrow Agent accompanied by written 
authorization from District to Escrow Agent that District consents to withdrawal of 
amount sought to be withdrawn by Contractor. 

7. District shall have the right to draw upon the securities and/or withdraw amounts 
from the Escrow Account in the event of default by Contractor. Upon seven (7) days’ 
written notice to Escrow Agent from District of the default, if applicable, Escrow 
Agent shall immediately convert the securities to cash and shall distribute the cash 
as instructed by District.  Escrow Agent shall not be authorized to determine the 
validity of any notice of default given by District pursuant to this paragraph, and 
shall promptly comply with District’s instructions to pay over said escrowed assets.  
Escrow Agent further agrees to not interplead the escrowed assets in response to a 
conflicting demand. 

8. Upon receipt of written notification from District certifying that the Contract is final 
and complete, and that Contractor has complied with all requirements and 
procedures applicable to the Contract, Escrow Agent shall release to Contractor all 
securities and interest on deposit less escrow fees and charges of the Escrow 
Account. The escrow shall be closed immediately upon disbursement of all monies 
and securities on deposit and payments of fees and charges. 

9. Escrow Agent shall rely on written notifications from District and Contractor pursuant 
to Paragraphs 5 through 8, inclusive, of this Escrow Agreement and District and 
Contractor shall hold Escrow Agent harmless from Escrow Agent's release and 
disbursement of securities and interest as set forth above. 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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10. Names of persons who are authorized to give written notice or to receive written 
notice on behalf of District and on behalf of Contractor in connection with the 
foregoing, and exemplars of their respective signatures are as follows: 

On behalf of District:  On behalf of Contractor: 

    
Title  Title 

    
Name  Name 

    
Signature  Signature 

    
Address  Address 
 

On behalf of Escrow Agent: 

  
Title 

  
Name 

  
Signature 

  
Address 

At the time that the Escrow Account is opened, District and Contractor shall deliver to 
Escrow Agent a fully executed copy of this Agreement. 

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers 
on the date first set forth above. 

On behalf of District:     On behalf of Contractor: 

    
Title  Title 

    
Name  Name 

    
Signature  Signature 

    
Address  Address 
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END OF DOCUMENT 
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DOCUMENT 00 61 13.13 

PERFORMANCE BOND  
(100% OF CONTRACT PRICE) 

(Note:  Contractor must use this form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the governing board (“Board”) of the San Rafael City Schools, (“District”) and  
         (“Principal”) have entered into a 
contract for the furnishing of all materials and labor, services and transportation, necessary, 
convenient, and proper to perform the following project: 

Short Elementary School Bus Stops   

(“Project” or “Contract”) which Contract dated     , 20___, and all of 
the Contract Documents attached to or forming a part of the Contract, are hereby referred 
to and made a part hereof; and 

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for 
the faithful performance of the Contract. 

NOW, THEREFORE, the Principal and         
            (“Surety”) 
are held and firmly bound unto the Board of the District in the penal sum of 

              

Dollars ($   ), lawful money of the United States, for the payment of which 
sum well and truly to be made we bind ourselves, our heirs, executors, administrators, 
successors, and assigns jointly and severally, firmly by these presents, to: 

- Promptly perform all the work required to complete the Project; and 

- Pay to the District all damages the District incurs as a result of the Principal’s 
failure to perform all the Work required to complete the Project. 

Or, at the District’s sole discretion and election, the Surety shall obtain a bid or bids for 
completing the Contract in accordance with its terms and conditions, and upon 
determination by the District of the lowest responsible bidder, arrange for a contract 
between such bidder and the District and make available as Work progresses sufficient 
funds to pay the cost of completion less the “balance of the Contract Price,” and to pay and 
perform all obligations of Principals under the Contract, including, without limitation, all 
obligations with respect to warranties, guarantees and the payment of liquidated damages.  
The term “balance of the Contract Price,” as used in this paragraph, shall mean the total 
amount payable to Principal by the District under the Contract and any modifications 
thereto, less the amount previously paid by the District to the Principal, less any 
withholdings by the District allowed under the Contract.  District shall not be required or 
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obligated to accept a tender of a completion contractor from the Surety for any or no 
reason. 

The condition of the obligation is such that, if the above bound Principal, its heirs, 
executors, administrators, successors, or assigns, shall in all things stand to and abide by, 
and well and truly keep and perform the covenants, conditions, and agreements in the 
Contract and any alteration thereof made as therein provided, on its part to be kept and 
performed at the time and in the intent and meaning, including all contractual guarantees 
and warrantees of materials and workmanship, and shall indemnify and save harmless the 
District, its trustees, officers and agents, as therein stipulated, then this obligation shall 
become null and void, otherwise it shall be and remain in full force and virtue. 

Surety expressly agrees that the District may reject any contractor or subcontractor 
proposed by Surety to fulfill its obligations in the event of default by the Principal.  Surety 
shall not utilize Principal in completing the Work nor shall Surety accept a Bid from Principal 
for completion of the Work if the District declares the Principal to be in default and notifies 
Surety of the District’s objection to Principal’s further participation in the completion of the 
Work. 

As a condition precedent to the satisfactory completion of the Contract, the above obligation 
shall hold good for a period equal to the warranty and/or guarantee period of the Contract, 
during which time Surety’s obligation shall continue if Contractor shall fail to make full, 
complete, and satisfactory repair and replacements and totally protect the District from loss 
or damage resulting from or caused by defective materials or faulty workmanship.  The 
obligations of Surety hereunder shall continue so long as any obligation of Contractor 
remains. Nothing herein shall limit the District’s rights or the Contractor or Surety’s 
obligations under the Contract, law or equity, including, but not limited to, California Code 
of Civil Procedure section 337.15. 

The Surety, for value received, hereby stipulates and agrees that no change, extension of 
time, alteration, or addition to the terms of the contract or to the work to be performed 
thereunder or the specifications accompanying the same shall in any way affect its 
obligation on this bond.  The Surety also stipulates and agrees that it shall not be 
exonerated or released from the obligation of this bond by any overpayment or 
underpayment by the District that is based upon estimates approved by the Architect.  The 
Surety does hereby waive notice of any such change, extension of time, alteration, or 
addition to the terms of the Contract or to the work or to the specifications. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which 
shall for all purposes be deemed an original thereof, have been duly executed by the 
Principal and Surety above named, on the    day of    , 20___. 

  

Principal Surety 

By By 
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 Name of California Agent of Surety 

 Address of California Agent of Surety 

 Telephone No. of California Agent of Surety 

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and 
a Power of Attorney and Certificate of Authority for Surety.  The California 
Department of Insurance must authorize the Surety to be an admitted surety 
insurer. 

END OF DOCUMENT 



 

 
SAN RAFAEL CITY SCHOOLS PAYMENT BOND 

SHORT ELEMENTARY SCHOOL BUS STOPS 
PROJECT 24-15 

DOCUMENT 00 61 13.16-1 
 

DOCUMENT 00 61 13.16 

PAYMENT BOND 
CONTRACTOR'S LABOR & MATERIAL BOND  

(100% OF CONTRACT PRICE) 

(Note: Contractor must use this form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the governing board (“Board”) of the San Rafael City Schools, (“District”) and  
        , (“Principal”) have entered into a 
contract for the furnishing of all materials and labor, services and transportation, necessary, 
convenient, and proper to perform the following project: 

Short Elementary School Bus Stops 

(“Project” or “Contract”) which Contract dated     , 20___, and all of 
the Contract Documents attached to or forming a part of the Contract, are hereby referred 
to and made a part hereof; and 

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon 
the performance of the work, to file a good and sufficient bond with the body by which the 
Contract is awarded in an amount equal to one hundred percent (100%) of the Contract 
price, to secure the claims to which reference is made in sections 9000 through 9510 and 
9550 through 9566 of the Civil Code, and division 2, part 7, of the Labor Code. 

NOW, THEREFORE, the Principal and        
            (“Surety”) 
are held and firmly bound unto all laborers, material men, and other persons referred to in 
said statutes in the sum of            
Dollars ($   ), lawful money of the United States, being a sum not less than 
the total amount payable by the terms of Contract, for the payment of which sum well and 
truly to be made, we bind ourselves, our heirs, executors, administrators, successors, or 
assigns, jointly and severally, by these presents. 

The condition of this obligation is that if the Principal or any of its subcontractors, or their 
heirs, executors, administrators, successors, or assigns of any, all, or either of them shall 
fail to pay for any labor, materials, provisions, or other supplies, used in, upon, for or about 
the performance of the work contracted to be done, or for any work or labor thereon of any 
kind, or for amounts required to be deducted, withheld, and paid over to the Employment 
Development Department from the wages of employees of the Principal or any of his or its 
subcontractors of any tier under Section 13020 of the Unemployment Insurance Code with 
respect to such work or labor, that the Surety will pay the same in an amount not exceeding 
the amount herein above set forth, and also in case suit is brought upon this bond, will pay 
a reasonable attorney’s fee to be awarded and fixed by the court, and to be taxed as costs 
and to be included in the judgment therein rendered. 



 

 
SAN RAFAEL CITY SCHOOLS PAYMENT BOND 

SHORT ELEMENTARY SCHOOL BUS STOPS 
PROJECT 24-15 

DOCUMENT 00 61 13.16-2 
 

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any 
and all persons, companies, and corporations entitled to file claims under section 9100 of 
the Civil Code, so as to give a right of action to them or their assigns in any suit brought 
upon this bond. 

Should the condition of this bond be fully performed, then this obligation shall become null 
and void; otherwise it shall be and remain in full force and affect. 

And the Surety, for value received, hereby stipulates and agrees that no change, extension 
of time, alteration, or addition to the terms of Contract or the specifications accompanying 
the same shall in any manner affect its obligations on this bond, and it does hereby waive 
notice of any such change, extension, alteration, or addition. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which 
shall for all purposes be deemed an original thereof, have been duly executed by the 
Principal and Surety above named, on the    day of    , 20___. 

  

Principal Surety 

By By 

 Name of California Agent of Surety 

 Address of California Agent of Surety 

 Telephone No. of California Agent of Surety 

  

 

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and 
a Power of Attorney and Certificate of Authority for Surety.  The California 
Department of Insurance must authorize the Surety to be an admitted surety 
insurer. 

END OF DOCUMENT 
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DOCUMENT 00 63 40 

ALLOWANCE EXPENDITURE DIRECTIVE FORM 

San Rafael City Schools 
310 Nova Albion Way 
San Rafael, CA  94903 

 ALLOWANCE 
EXPENDITURE 

DIRECTIVE NO.: 

 

ALLOWANCE EXPENDITURE DIRECTIVE 
Project:  _____________________________ 
 
Bid No.: ______________________________ 

Date: _________________ 
DSA File No.:___________  
DSA Appl. No.___________ 

The following parties agree to the terms of this Allowance Expenditure Directive (“AED”): 

Owner Name, Address, Telephone:  
 
_________________________________ 

_________________________________ 

_________________________________ 

 

Contractor Name, Address, Telephone:  
 
_________________________________ 

_________________________________ 

_________________________________ 

 

 
Reference Description  Allowance 

Authorized for 
Expenditure 

Request for AED # 
Requested by: 
Performed by: 
Reason: 

[Description of Allowance item relating to Work] 
[Requester] 
[Performer] 
[Reason] 

$  

Request for AED # 
Requested by: 
Performed by: 
Reason: 

[Description of Allowance item relating to Work] 
[Requester] 
[Performer] 
[Reason] 

$  

Request for AED # 
Requested by: 
Performed by: 
Reason: 

[Description of Allowance item relating to Work] 
[Requester] 
[Performer] 
[Reason] 

$  

 
Total Contract Allowance Amount: $ 

Amount of Previously Approved Allowance Expenditure 
Directive(s): 

$ 

Amount of this Allowance Expenditure Directive: $ 
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The undersigned Contractor approves the foregoing release of Allowance for completion of 
each specified item, and agrees to furnish all labor, materials and services and perform all 
work necessary to complete any additional work specified for the consideration stated 
therein (“Work”).  Submission of sums which have no basis in fact or which Contractor 
knows are false are at the sole risk of Contractor and may be a violation of the False Claims 
Act set forth under Government Code section 12650, et seq.  

This Allowance Expenditure Directive must be signed by an authorized District 
representative.   

It is expressly understood that the authorized allowance expenditure granted herein 
represents a full accord and satisfaction for any and all cost impacts of the items herein, 
and Contractor waives any and all further compensation based on the items herein.  The 
value of the extra work or changes expressly includes any and all of the Contractor’s costs 
and expenses, and its subcontractors, both direct and indirect.  Any costs, expenses, or 
damages not included are deemed waived. 

Signatures: 

DISTRICT: 
 
SAN RAFAEL CITY SCHOOLS 
 
Date: ________________________ 
 
 
By:__________________________ 
     [Print Name and Title here] 
 

CONTRACTOR: 
 
_____________________________ 

Date: ________________________ 
 
 
By:__________________________ 
     [Print Name and Title here] 

ARCHITECT: 

_____________________________ 

Date: ________________________ 
 
 
By:__________________________ 
     [Print Name and Title here] 
 

PROJECT INSPECTOR: 
 
_____________________________ 
 
Date: ________________________ 
 
 
By:__________________________ 
     [Print Name and Title here] 

 
 
 

END OF DOCUMENT 
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DOCUMENT 00 63 47 

DAILY FORCE ACCOUNT REPORT  

From: Contractor 
[Name/Address] 

To: Owner 
[Name/Address] 
 
 
 

 
Project: __________________________________________________________________________ 
 
Contractor hereby submits this Daily Force Account Report for Work performed, pursuant to Force 
Account Directive No. _____, on _______________________________________. 
      [Date of Work] 
 
Contractor attests that the material, labor, and equipment itemized herein were used only on the force 
account work. 
 
A. Material: Attach all applicable invoices not provided in prior Daily Force Account Reports and 

complete the information below. 
 

Description Unit Price Quantity Cost 

    

    

    

    

    

 
Daily subtotal (w/out markup): $_______________________ 

 
B. Labor: Labor must be fully Burdened. Attach timesheets, if applicable, and complete the 

information below.  
 

Name Craft Regular 
Hrs. 

Rate OT Hrs. Rate 

      

      

      

      

      

 
Daily subtotal (w/out markup):  $_______________________ 
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C. Equipment: Attach all applicable invoices not provided in prior Daily Force Account Reports and 
complete the information below. 

 
Type / Model Hrs. 

Operated 
Rate 

   

   

   

   

   

  
Daily subtotal (w/out markup): $_______________________ 

 
Complete based on information reported above.  
 
 WORK PERFORMED OTHER THAN BY CONTRACTOR ADD 
(a)  Material   
(b)  Add Labor   
(c)  Add Equipment   
(d)  Subtotal  
(e)  Add overhead and profit for any and all tiers of Subcontractor, 

the total not to exceed ten percent (10%) of Item (d) 
 

(f)  Subtotal  
(g)  Add Overhead and Profit for Contractor, not to exceed five 

percent (5%) of Item (f) 
 

(h)  Subtotal  
(i)  Add Bond and Insurance, not to exceed two percent (2%) of 

Item (h) 
 

(j)  TOTAL  
 
 WORK PERFORMED BY CONTRACTOR ADD 
(a)  Material   
(b)  Add Labor   
(c)  Add Equipment   
(d)  Subtotal  
(e)  Add Overhead and Profit for Contractor, not to exceed fifteen 

percent (15%) of Item (d) 
 

(f)  Subtotal  
(g)  Add Bond and Insurance, not to exceed two percent (2%) of 

Item (f) 
 

(h)  TOTAL  
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Submission of sums which have no basis in fact or which Contractor knows are false are at the sole 
risk of Contractor and may be a violation of the False Claims Act (Gov. Code, § 12650 et seq.).  
 
It is expressly understood that all force account work for the date stated above must be reported 
herein, and Contractor may not claim any labor, equipment, material or any other costs or expenses 
not reported herein. Contractor is not entitled to separately recover amounts for overhead or other 
indirect costs.  Any costs, expenses, or damages, not included are deemed waived. 

SUBMITTED BY: 

Contractor: 

           
[Name]                                   Date 

REVIEWED BY: 

District: 

           
[Name]  Date 

 

 
District may require additional information from Contractor to review this Daily Force Account Report. 
Upon District’s return of the Daily Force Account Report, Contractor may invoice the Work reflected 
therein. District’s review and return of the Daily Force Account Report and/or payment for the force 
account work does not constitute acceptance of the Work or waiver of any Contract rights or criteria. 
 

END OF DOCUMENT 
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DOCUMENT 00 63 57 

PROPOSED CHANGE ORDER FORM 

San Rafael City Schools 
310 Nova Albion Way 
San Rafael, CA  94903 

 PCO NO.: 

 

 
Project:  ________________________________ 
Bid No.: ________________________________ 
RFI #:__________________________________ 

Date: ________________ 
DSA File No.: __________ 
DSA Appl. No.:_________ 

 
Contractor hereby submits for District’s review and evaluation this Proposed Change Order (“PCO”), 
submitted in accordance with and subject to the terms of the Contract Documents, including Sections 
17.7 and 17.8 of the General Conditions.  Any spaces left blank below are deemed no change to cost 
or time.  
 
Contractor understands and acknowledges that documentation supporting Contractor’s PCO must be 
attached and included for District review and evaluation.  Contractor further understands and 
acknowledges that failure to include documentation sufficient to, in District’s discretion, support some 
or all of the PCO, shall result in a rejected PCO. 
 
 WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT 
(a)  Material (attach suppliers’ invoice or itemized 

quantity and unit cost plus sales tax) 
  

(b)  Add Labor (attach itemized hours and rates, fully 
Burdened, and specify the hourly rate for each 
additional labor burden, for example, payroll taxes, 
fringe benefits, etc.) 

  

(c)  Add Equipment (attach suppliers’ invoice)   
(d)  Subtotal   
(e)  Add overhead and profit for any and all tiers of 

Subcontractor, the total not to exceed ten percent 
(10%) of Item (d) 

  

(f)  Subtotal   
(g)  Add General Conditions (if Time is Compensable) 

(attach supporting documentation) 
  

(h)  Subtotal   
(i)  Add Overhead and Profit for Contractor, not to 

exceed five percent (5%) of Item (h) 
  

(j)  Subtotal   
(k)  Add Bond and Insurance, not to exceed two 

percent (2%) of Item (j) 
  

(l)  TOTAL   
    
(m)  Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days 
 

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY]  
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 WORK PERFORMED BY CONTRACTOR ADD DEDUCT 
(a)  Material (attach itemized quantity and unit cost 

plus sales tax) 
  

(b)  Add Labor (attach itemized hours and rates, fully 
Burdened, and specify the hourly rate for each 
additional labor burden, for example, payroll taxes, 
fringe benefits, etc.) 

  

(c)  Add Equipment (attach suppliers’ invoice)   
(d)  Add General Conditions (if Time is Compensable) 

(attach supporting documentation) 
  

(e)  Subtotal   
(f)  Add Overhead and Profit for Contractor, not to 

exceed fifteen percent (15%) of Item (e) 
  

(g)  Subtotal   
(h)  Add Bond and Insurance, not to exceed two 

percent (2%) of Item (g) 
  

(i)  TOTAL   
   
(j)  Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days 
 

The undersigned Contractor approves the foregoing as to the changes, if any, to the 
Contract Price specified for each item, and as to the extension of time allowed, if any, for 
completion of the entire Work as stated herein, and agrees to furnish all labor, materials, 
and service, and perform all work necessary to complete any additional work specified for 
the consideration stated herein.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a violation of the 
False Claims Act set forth under Government Code section 12650 et seq.  It is understood 
that the changes herein to the Contract shall only be effective when approved by the 
governing board of the District. 

It is expressly understood that the value of the extra Work or changes expressly includes 
any and all of the Contractor’s costs and expenses, direct and indirect, resulting from 
additional time required on the Project or resulting from delay to the Project including, 
without limitation, cumulative impacts.  Contractor is not entitled to separately recover 
amounts for overhead or other indirect costs.  Any costs, expenses, damages, or time 
extensions not included are deemed waived. 

 SUBMITTED BY: 

Contractor: 

           
[Name]  Date 

 
 

END OF DOCUMENT 
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DOCUMENT 00 63 63 

CHANGE ORDER FORM 

San Rafael City Schools 
310 Nova Albion Way 
San Rafael, CA 94903 

 CHANGE ORDER NO.: 

 

CHANGE ORDER 
Project:  ________________________________ 
Bid No.: ________________________________ 

Date: _______________ 
DSA File No.: _________ 
DSA Appl. No.:________ 

The following parties agree to the terms of this Change Order: 

Owner:  ________________________ 
[Name / Address] 
_______________________________
____ 
_______________________________
____ 
 

Contractor: ________________________ 
[Name / Address] 
_____________________________________
___ 
_____________________________________
___ 
 

Architect: ______________________ 
[Name / Address] 
_______________________________
____ 
_______________________________
____ 
 

Project Inspector: ___________________ 
[Name / Address] 
_____________________________________
__ 
_____________________________________
__ 

    
Reference Description  Cost Days 

Ext. 
PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$   

PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$   

PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$   

Contract time will be adjusted as follows: 

Previous Completion Date:    [Date] 

Original Contract Amount: $  

Amount of Previously 
Approved Change Order(s): 

$ 
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            [#]  Calendar Days Extension (zero 
unless otherwise indicated) 

Current Completion Date:     [Date] 

Amount of this Change 
Order: 

$ 

Contract Amount: $ 

The undersigned Contractor approves the foregoing as to the changes, if any, to the 
Contract Price specified for each item, and as to the extension of time allowed, if any, for 
completion of the entire work as stated therein, and agrees to furnish all labor, materials 
and services and perform all work necessary to complete any additional work specified for 
the consideration stated therein.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a violation of the 
False Claims Act set forth under Government Code section 12650 et seq.  

This change order is subject to approval by the governing board of this District and must be 
signed by the District.  Until such time as this change order is approved by the District’s 
governing board and executed by a duly authorized District representative, this change 
order is not effective and not binding. 

It is expressly understood that the compensation and time, if any, granted herein represent 
a full accord and satisfaction for any and all time and cost impacts of the items herein, and 
Contractor waives any and all further compensation or time extension based on the items 
herein.  The value of the extra work or changes expressly includes any and all of the 
Contractor’s costs and expenses, and its subcontractors, both direct and indirect, resulting 
from additional time required on the project or resulting from delay to the project including 
without limitation, cumulative impacts.  Any costs, expenses, damages or time extensions 
not included are deemed waived. 

Signatures: 

District:    Contractor: 
 
 
        
[Name]   Date  [Name]  Date 
 
 
Architect:    Project Inspector: 
 
 
        
[Name]   Date  [Name]  Date 
 
 

END OF DOCUMENT 



 

 
SAN RAFAEL CITY SCHOOLS AGREEMENT AND RELEASE OF ANY AND 

ALL CLAIMS 
SHORT ELEMENTARY SCHOOL BUS STOPS 

PROJECT 24-15 
DOCUMENT 00 65 19.26-1 

 

DOCUMENT 00 65 19.26 

AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS 

THIS AGREEMENT AND RELEASE OF CLAIMS (“Agreement and Release”) IS MADE AND 
ENTERED INTO THIS    DAY OF    , 20___ by and between the 
SAN RAFAEL CITY SCHOOLS (“District”) and        
  (“Contractor”), whose place of business is       
  . 

RECITALS 

WHEREAS, District and Contractor entered into PROJECT/CONTRACT NO.:  
   (“Contract” or “Project”) in the County of Marin, California; and 

WHEREAS, the Work under the Contract was completed on __________, and 
a Notice of Completion was recorded with the County Recorder on _______. 

NOW, THEREFORE, it is mutually agreed between District and Contractor as follows: 

AGREEMENT AND RELEASE 

1. Contractor will only be assessed liquidated damages as detailed below: 

 Original Contract Sum $     

 Modified Contract Sum $     

 Payment to Date  $     

 Liquidated Damages  $     

 Payment Due Contractor $     

2. Subject to the provisions hereof, District shall forthwith pay to Contractor the 
undisputed sum of       Dollars ($  ) under the 
Contract, less any amounts represented by any notice to withhold funds on file with 
District as of the date of such payment. 

3. Contractor acknowledges and hereby agrees that there are no unresolved or 
outstanding claims in dispute against District arising from the performance of work 
under the Contract, except for the claims described in Paragraph 4 and continuing 
obligations described in Paragraph 6.  It is the intention of the parties in executing 
this Agreement and Release that this Agreement and Release shall be effective as a 
full, final and general release of all claims, demands, actions, causes of action, 
obligations, costs, expenses, damages, losses and liabilities of Contractor against 
District and all of its respective agents, employees, trustees, inspectors, assignees, 
consultants and transferees, except for any Disputed Claim that may be set forth in 
Paragraph 4 and the continuing obligations described in Paragraph 6 hereof. 
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4. The following claims are disputed (hereinafter, the "Disputed Claims") and are 
specifically excluded from the operation of this Agreement and Release: 

Claim No.  Description of Claim  Amount of Claim  Date Claim   
      Submitted 

    $    

    $    

    $    

    $    

    $    

    $    

[If further space is required, attach additional sheets showing the required 
information.] 

5. Consistent with California Public Contract Code section 7100, Contractor hereby 
agrees that, in consideration of the payment set forth in Paragraph 2 hereof, 
Contractor hereby releases and forever discharges District, all its agents, employees, 
inspectors, assignees, and transferees from any and all liability, claims, demands, 
actions, or causes of action of whatever kind or nature arising out of or in any way 
concerned with the Work under the Contract. 

6. Guarantees and warranties for the Work, and any other continuing obligation of 
Contractor, including without limitation, the duty to defend, indemnify and hold 
harmless the District, shall remain in full force and effect as specified in the Contract 
Documents. 

7. Contractor hereby waives the provisions of California Civil Code section 1542 which 
provides as follows: 

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS THAT THE 
CREDITOR OR RELEASING PARTY DOES NOT KNOW OR SUSPECT TO 
EXIST IN HIS OR HER FAVOR AT THE TIME OF EXECUTING THE 
RELEASE AND THAT, IF KNOWN BY HIM OR HER, WOULD HAVE 
MATERIALLY AFFECTED HIS OR HER SETTLEMENT WITH THE DEBTOR 
OR RELEASED PARTY. 

8. The provisions of this Agreement and Release are contractual in nature and not mere 
recitals and shall be considered independent and severable.  If any such provision or 
any part thereof shall be at any time held invalid in whole or in part under any 
federal, state, county, municipal, or other law, ruling, or regulations, then such 
provision, or part thereof, shall remain in force and effect to the extent permitted by 
law, and the remaining provisions of this Agreement and Release shall also remain in 
full force and effect, and shall be enforceable. 
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9. All rights of District shall survive completion of the Work or termination of Contract, 
and execution of this Release. 

* * * CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * * 

SAN RAFAEL CITY SCHOOLS 

Signature:    

Print Name:    

Title:     

 

CONTRACTOR:     

Signature:    

Print Name:    

Title:    

 

END OF DOCUMENT 
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GUARANTEE FORM 

      ("Contractor") hereby agrees that the    
   (“Work” of Contractor) which Contractor has installed for the San Rafael City 
Schools ("District") for the following project: 

 PROJECT: Short Elementary School Bus Stops 

(“Project” or “Contract”) has been performed in accordance with the requirements of the 
Contract Documents and that the Work as installed will fulfill the requirements of the 
Contract Documents. 

The undersigned agrees to repair or replace any or all of such Work that may prove to be 
defective in workmanship or material together with any other adjacent Work that may be 
displaced in connection with such replacement within a period of Two (2) year(s) from the 
date of completion as defined in Public Contract Code section 7107, subdivision (c), ordinary 
wear and tear and unusual abuse or neglect excepted.  The date of completion is 
_________________, 20___. 

In the event of the undersigned’s failure to comply with the above-mentioned conditions 
within a reasonable period of time, as determined by the District, but not later than seven 
(7) days after being notified in writing by the District, the undersigned authorizes the 
District to proceed to have said defects repaired and made good at the expense of the 
undersigned.  The undersigned shall pay the costs and charges therefore upon demand. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

Representatives to be contacted for service subject to terms of Contract: 

Name:    

Address:    

Phone No.:    

Email:   

END OF DOCUMENT 
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DOCUMENT 00 73 13 

SPECIAL CONDITIONS 

1. Construction Standards 

Contractor shall comply with all City of San Rafael and Marin County Uniform Construction 
Standards of all cities/towns and County of Marin.  

 

Construction Standards 

Pavement and trench restoration standards for projects in the Right-of-Way (ROW) are 
detailed in the City of San Rafael Pavement Restoration Matrix. The City of San Rafael 
follows the Marin County Uniform Construction Standards of all cities/towns and County 
of Marin drawings referenced in this manual must be followed unless other wise noted 
by the agency. 

Additional Information: 

● 2 lbs of Davis Black per cubic yard is required 
● Curbs shall be poured separately from sidewalks 
● Rebar is not used in the Right-of-Way unless approved by the Department of 

Public Works 
● Forms are required for the lip of the gutter.  Asphalt shall be removed for 

installation of the form. 
● For repaving the asphalt a conform is required, with a clean cut 2′ from the lip of 

the gutter to ensure a quality patch. 
● To determine PCI of City streets please reference the Street Saver/PCI Map 

Application! 
● See Municipal Code Section 11.04.030.050 
● Active Encroachment Permits 

Construction Barricade Policy 

Indemnification, General Provisions, and Standard Conditions 

Contractor License 

City of San Rafael Business License 

Traffic Control Plan 

Detailed Plan / Key Map 

https://www.cityofsanrafael.org/question/construction-standards/#/city/answers/encroachment-permit-requirements/construction-standards
https://www.cityofsanrafael.org/documents/marin-county-uniform-construction-standards/
https://publicworks.marincounty.org/uniform-construction-standards/
https://publicworks.marincounty.org/uniform-construction-standards/
https://mgsa-marinmap.maps.arcgis.com/apps/webappviewer/index.html?id=95225a85c4894bd9b7fa40677f5ec5f9
https://mgsa-marinmap.maps.arcgis.com/apps/webappviewer/index.html?id=95225a85c4894bd9b7fa40677f5ec5f9
https://www.municode.com/library/ca/san_rafael/codes/code_of_ordinances?nodeId=TIT11PUWO_CH11.04ENPURI-W_11.04.030REAPALEN
https://sanrafael.buildingeye.com/publicworks
https://www.cityofsanrafael.org/question/construction-standards/#/city/answers/encroachment-permit-requirements/construction-barricade-policy
https://www.cityofsanrafael.org/question/construction-standards/#/city/answers/encroachment-permit-requirements/indemnification-general-provisions-and-standard-conditions
https://www.cityofsanrafael.org/question/construction-standards/#/city/answers/encroachment-permit-requirements/contractor-license
https://www.cityofsanrafael.org/question/construction-standards/#/city/answers/encroachment-permit-requirements/city-of-san-rafael-business-license
https://www.cityofsanrafael.org/question/construction-standards/#/city/answers/encroachment-permit-requirements/traffic-control-plan
https://www.cityofsanrafael.org/question/construction-standards/#/city/answers/encroachment-permit-requirements/detailed-plan-key-map
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Insurance 

2. Traffic Control Plan per EX1 is incorporated into these documents.  

 

3. Insurance Policy Limits 

All of Contractor’s insurance shall be with insurance companies with an A.M. Best rating of 
no less than _____.  The limits of insurance shall not be less than: 

Commercial General 
Liability 

Product Liability and 
Completed 
Operations, Fire 
Damage Liability – 
Split Limit 

[E.G. CHOOSE ONE 
OF THREE OPTIONS: 
Option 1 - Low Risk 
Option:  $1,000,000 
per occurrence; 
$2,000,000 
aggregate 
 
Option 2 - 
Intermediate Risk 
Option:  $2,000,000 
per occurrence; 
$4,000,000 
aggregate 
 
Option 3 - High Risk 
Option:  $5,000,000 
per occurrence; 
$10,000,000 
aggregate] 
 

Automobile Liability 
– Any Auto 
 

Combined Single 
Limit 

[E.G.  CHOOSE ONE 
OF TWO OPTIONS: 
Option 1: 
Personal vehicles: 
$500,000 
Commercial vehicles:  
$1,000,000 
Option 2:   
Personal vehicles:  
$100,000 per 
person/ $300,000 
per accident] 

https://www.cityofsanrafael.org/question/construction-standards/#/city/answers/encroachment-permit-requirements/insurance
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Workers’ 
Compensation 
 

 Statutory limits 
pursuant to State law 
 

Employer’s Liability 
 

 [E.G. $0] 
 

Builder’s Risk 
(Course of 
Construction) 

 [E.G. $0] 

Pollution Liability  [E.G. $0] 
 

4. Permits, Certificates, Licenses, Fees, Approvals 

8.1 Payment for Permits, Certificates, Licenses, Fees, and Approvals.  As required in the 
General Conditions, the Contractor shall secure and pay for all permits, licenses, 
approvals, and certificates necessary for the prosecution of the Work with the exception 
of the following: 

Encroachment permit  

With respect to the above-listed items, Contractor shall be responsible for securing 
such items; however, District will be responsible for payment of these charges or 
fees.  Contractor shall notify the District of the amount due with respect to such 
items and to whom the amount is payable.  Contractor shall provide the District with 
an invoice and receipt with respect to such charges or fees. 

9. As-Builts and Record Drawings 

9.1 When called for by Division 1, Contractor shall submit As-Built Drawings pursuant to 
the Contract Documents consisting of one set of computer-aided design and drafting 
(“CADD”) files in the following format PDF.  

 

10. Construction Manager 

The District will use a Construction Manager on the Project that is the subject of this 
Contract.  Van Pelt Construction Management is the Construction Manager for this 
Project. 

11. Program Manager 

Van Pelt Construction Management is the Program Manager designated for the Project 
that is the subject of this Contract. 

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY] 
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HAZARDOUS MATERIALS 
PROCEDURES & REQUIREMENTS 

1. Summary 

This document includes information applicable to hazardous materials and hazardous 
waste abatement. 

2. Notice of Hazardous Waste or Materials 

a. Contractor shall give notice in writing to the District, the Construction 
Manager, and the Architect promptly, before any of the following materials 
are disturbed, and in no event later than twenty-four (24) hours after first 
observance, of any: 

(1) Material that Contractor believes may be a material that is hazardous 
waste or hazardous material, as defined in section 25117 of the Health 
and Safety Code, that is required to be removed to a Class I, Class II, 
or Class III disposal site in accordance with provisions of existing law; 

(2) Other material that may present a substantial danger to persons or 
property exposed thereto in connection with Work at the site. 

b. Contractor's written notice shall indicate whether the hazardous waste or 
material was shown or indicated in the Contract Documents to be within the 
scope of Work, and whether the materials were brought to the site by 
Contractor, its Subcontractors, suppliers, or anyone else for whom Contractor 
is responsible.  As used in this section the term "hazardous materials" shall 
include, without limitation, asbestos, lead, Polychlorinated biphenyl (PCB), 
petroleum and related hydrocarbons, and radioactive material. 

c. In response to Contractor's written notice, the District shall investigate the 
identified conditions. 

d. If the District determines that conditions do not involve hazardous materials 
or that no change in terms of Contract is justified, the District shall so notify 
Contractor in writing, stating reasons.  If the District and Contractor cannot 
agree on whether conditions justify an adjustment in Contract Price or 
Contract Time, or on the extent of any adjustment, Contractor shall proceed 
with the Work as directed by the District. 

e. If after receipt of notice from the District, Contractor does not agree to 
resume Work based on a reasonable belief it is unsafe, or does not agree to 
resume Work under special conditions, then District may order such portion of 
Work that is in connection with such hazardous condition or such affected 
area to be deleted from the Work, or performed by others, or District may 
invoke its rights to terminate the Contract in whole or in part.  District will 
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determine entitlement to or the amount or extent of an adjustment, if any, in 
Contract Price or Contract Time as a result of deleting such portion of Work, 
or performing the Work by others. 

f. If Contractor stops Work in connection with any hazardous condition and in 
any area affected thereby, Contractor shall immediately redeploy its workers, 
equipment, and materials, as necessary, to other portions of the Work to 
minimize delay and disruption. 

3. Additional Warranties and Representations 

a. Contractor represents and warrants that it, its employees, and its 
subcontractors and their employees, shall at all times have the required levels 
of familiarity with the Site and the Work, training, and ability to comply fully 
with all applicable laws and contractual requirements for safe and expeditious 
performance of the Work, including whatever training is or may be required 
regarding the activities to be performed (including, but not limited to, all 
training required to address adequately the actual or potential dangers of 
Contract performance). 

b. Contractor represents and warrants that it, its employees, and its 
subcontractors and their employees, shall at all times have and maintain in 
good standing any and all certifications and licenses required by applicable 
federal, state, and other governmental and quasi-governmental requirements 
applicable to the Work. 

c. Contractor represents and warrants that it has studied carefully all 
requirements of the Specifications regarding procedures for demolition, 
hazardous waste abatement, or safety practices, specified in the Contract, 
and prior to submitting its bid, has either (a) verified to its satisfaction that 
the specified procedures are adequate and sufficient to achieve the results 
intended by the Contract Documents, or (b) by way of approved "or equal" 
request or request for clarification and written Addenda, secured changes to 
the specified procedures sufficient to achieve the results intended by the 
Contract Documents.  Contractor accepts the risk that any specified 
procedure will result in a completed Project in full compliance with the 
Contract Documents. 

4. Monitoring and Testing 

a. District reserves the right, in its sole discretion, to conduct air monitoring, 
earth monitoring, Work monitoring, and any other tests (in addition to testing 
required under the agreement or applicable law), to monitor Contract 
requirements of safe and statutorily compliant work methods and (where 
applicable) safe re-entry level air standards under state and federal law upon 
completion of the job, and compliance of the work with periodic and final 
inspection by public and quasi-public entities having jurisdiction. 

b. Contractor acknowledges that District has the right to perform, or cause to be 
performed, various activities and tests including, but not limited to, pre-
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abatement, during abatement, and post-abatement air monitoring, that 
District shall have no obligation to perform said activities and tests, and that 
a portion of said activities and tests may take place prior to the completion of 
the Work by Contractor.  In the event District elects to perform these 
activities and tests, Contractor shall afford District ample access to the Site 
and all areas of the Work as may be necessary for the performance of these 
activities and tests.  Contractor will include the potential impact of these 
activities or tests by District in the Contract Price and the Scheduled 
Completion Date. 

c. Notwithstanding District's rights granted by this paragraph, Contractor may 
retain its own industrial hygiene consultant at Contractor’s own expense and 
may collect samples and may perform tests including, but not limited to, pre-
abatement, during abatement, and post-abatement personal air monitoring, 
and District reserves the right to request documentation of all such activities 
and tests performed by Contractor relating to the Work and Contractor shall 
immediately provide that documentation upon request. 

5. Compliance with Laws 

a. Contractor shall perform safe, expeditious, and orderly work in accordance 
with the best practices and the highest standards in the hazardous waste 
abatement, removal, and disposal industry, the applicable law, and the 
Contract Documents, including, but not limited to, all responsibilities relating 
to the preparation and return of waste shipment records, all requirements of 
the law, delivering of all requisite notices, and obtaining all necessary 
governmental and quasi-governmental approvals. 

b. Contractor represents that it is familiar with and shall comply with all laws 
applicable to the Work or completed Work including, but not limited to, all 
federal, state, and local laws, statutes, standards, rules, regulations, and 
ordinances applicable to the Work relating to: 

(1) The protection of the public health, welfare and environment; 

(2) Storage, handling, or use of asbestos, PCB, lead, petroleum based 
products, radioactive material, or other hazardous materials; 

(3) The generation, processing, treatment, storage, transport, disposal, 
destruction, or other management of asbestos, PCB, lead, petroleum, 
radioactive material, or hazardous waste materials or other waste 
materials of any kind; and 

(4) The protection of environmentally sensitive areas such as wetlands 
and coastal areas. 

6. Disposal 

a. Contractor has the sole responsibility for determining current waste storage, 
handling, transportation, and disposal regulations for the job Site and for 
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each waste disposal facility.  Contractor must comply fully at its sole cost and 
expense with these regulations and any applicable law.  District may, but is 
not obligated to, require submittals with this information for it to review 
consistent with the Contract Documents. 

b. Contractor shall develop and implement a system acceptable to District to 
track hazardous waste from the Site to disposal, including appropriate 
"Hazardous Waste Manifests" on the EPA form, so that District may track the 
volume of waste it put in each landfill and receive from each landfill a 
certificate of receipt. 

c. Contractor shall provide District with the name and address of each waste 
disposal facility prior to any disposal, and District shall have the express right 
to reject any proposed disposal facility.  Contractor shall not use any disposal 
facility to which District has objected.  Contractor shall document actual 
disposal or destruction of waste at a designated facility by completing a 
disposal certificate or certificate of destruction forwarding the original to the 
District. 

7. Permits 

a. Before performing any of the Work, and at such other times as may be 
required by applicable law, Contractor shall deliver all requisite notices and 
obtain the approval of all governmental and quasi-governmental authorities 
having jurisdiction over the Work.  Contractor shall submit evidence 
satisfactory to District that it and any disposal facility: 

(1) have obtained all required permits, approvals, and the like in a timely 
manner both prior to commencement of the Work and thereafter as 
and when required by applicable law; and 

(2) are in compliance with all such permits, approvals and the regulations. 

For example, before commencing any work in connection with the 
Work involving asbestos-containing materials, or PCBs, or other 
hazardous materials subject to regulation, Contractor agrees to 
provide the required notice of intent to renovate or demolish to the 
appropriate state or federal agency having jurisdiction, by certified 
mail, return receipt requested, or by some other method of transmittal 
for which a return receipt is obtained, and to send a copy of that 
notice to District.  Contractor shall not conduct any Work involving 
asbestos-containing materials or PCBs unless Contractor has first 
confirmed that the appropriate agency having jurisdiction is in receipt 
of the required notification.  All permits, licenses, and bonds that are 
required by governmental or quasi-governmental authorities, and all 
fees, deposits, tap fees, offsite easements, and asbestos and PCB 
disposal facilities expenses necessary for the prosecution of the Work, 
shall be procured and paid for by Contractor.  Contractor shall give all 
notices and comply with all the applicable laws bearing on the conduct 
of the Work as drawn and specified.  If Contractor observes or 
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reasonably should have observed that Plans and Specifications and 
other Contract Documents are at variance therewith, it shall be 
responsible for promptly notifying District in writing of such fact.  If 
Contractor performs any Work contrary to applicable laws, it shall bear 
all costs arising therefrom. 

b. In the case of any permits or notices held in District's name or of necessity to 
be made in District's name, District shall cooperate with Contractor in 
securing the permit or giving the notice, but the Contractor shall prepare for 
District review and execution upon approval, all necessary applications, 
notices, and other materials. 

8. Indemnification 

To the fullest extent permitted by law, the indemnities and limitations of liability 
expressed throughout the Contract Documents apply with equal force and effect to 
any claims or liabilities imposed or existing by virtue of the removal, abatement, and 
disposal of hazardous waste.  This includes, but is not limited to, liabilities connected 
to the selection and use of a waste disposal facility, a waste transporter, personal 
injury, property damage, loss of use of property, damage to the environment or 
natural resources, or “disposal” and “release” of materials associated with the Work 
(as defined in 42 U.S.C. § 960l et seq.). 

9. Termination 

District shall have an absolute right to terminate for default immediately without 
notice and without an opportunity to cure should Contractor knowingly or recklessly 
commit a material breach of the terms of the Contract Documents, or any applicable 
law, on any matter involving the exposure of persons or property to hazardous 
waste.  However, if the breach of contract exposing persons or property to 
hazardous waste is due solely to an ordinary, unintentional, and non-reckless failure 
to exercise reasonable care, then the procedures for termination for cause shall 
apply without modification. 

END OF DOCUMENT 
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SUMMARY OF WORK 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Access Conditions and 
Requirements; 

B. Special Conditions. 

1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of this Contract consists of the following: 

Selective demolition and construction necessary for the Modernization to 
existing school bus stops, including associated civil work as indicated in the 
Drawings and Specifications.  Generally, these categories of work involve 
grading, paving, curb and gutter replacement and new curb cut.  The Project 
will involve the "phasing" and barricading of work areas as indicated on the 
Plans and enumerated in these Specifications. 

1.03 CONTRACTS 

A. Perform the Work under a single, fixed-price Contract. 

1.04 CODES, REGULATIONS, AND STANDARDS 

A. The codes, regulations, and standards adopted by the state and federal 
agencies having jurisdiction shall govern minimum requirements for this 
Project.  Where codes, regulations, and standards conflict with the Contract 
Documents, these conflicts shall be brought to the immediate attention of the 
District and the Architect. 

B. Codes, regulations, and standards shall be as published effective as of date of 
bid opening, unless otherwise specified or indicated. 

1.05 PROJECT RECORD DOCUMENTS 

A. Contractor shall maintain on Site one set of the following record documents; 
Contractor shall record actual revisions to the Work: 

(1) Contract Drawings. 
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(2) Specifications. 

(3) Addenda. 

(4) Change Orders and other modifications to the Contract. 

(5) Reviewed shop drawings, product data, and samples. 

(6) Field test records. 

(7) Inspection certificates. 

(8) Manufacturer's certificates. 

B. Contractor shall store Record Documents separate from documents used for 
construction.  Provide files, racks, and secure storage for Record Documents 
and samples. 

C. Contractor shall record information concurrent with construction progress. 

D. Specifications: Contractor shall legibly mark and record at each product 
section of the Specifications the description of the actual product(s) installed, 
including the following: 

(1) Manufacturer's name and product model and number. 

(2) Product substitutions or alternates utilized. 

(3) Changes made by Addenda and Change Orders and written directives. 

1.06 EXAMINATION OF EXISTING CONDITIONS 

A. Contractor shall be held to have examined the Project Site and acquainted 
itself with the conditions of the Site and of the streets or roads approaching 
the Site. 

B. Prior to commencement of Work, Contractor shall survey the Site and existing 
buildings and improvements to observe existing damage and defects such as 
cracks, sags, broken, missing or damaged glazing, other building elements 
and Site improvements, and other damage. 

C. Should Contractor observe cracks, sags, and other damage to and defects of 
the Site and adjacent buildings, paving, and other items not indicated in the 
Contract Documents, Contractor shall immediately report same to the District 
and the Architect. 

1.07 CONTRACTOR'S USE OF PREMISES 

A. If unoccupied and only with District’s prior written approval, Contractor may 
use the building(s) at the Project Site without limitation for its operations, 
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storage, and office facilities for the performance of the Work.  If the District 
chooses to beneficially occupy any building(s), Contractor must obtain the 
District's written approval for Contractor's use of spaces and types of 
operations to be performed within the building(s) while so occupied.  
Contractor's access to the building(s) shall be limited to the areas indicated. 

B. If the space at the Project Site is not sufficient for Contractor's operations, 
storage, office facilities and/or parking, Contractor shall arrange and pay for 
any additional facilities needed by Contractor. 

C. Contractor shall not interfere with use of or access to occupied portions of the 
building(s) or adjacent property. 

D. Contractor shall maintain corridors, stairs, halls, and other exit-ways of 
building clear and free of debris and obstructions at all times. 

E. No one other than those directly involved in the demolition and construction, 
or specifically designated by the District or the Architect shall be permitted in 
the areas of work during demolition and construction activities. 

F. The Contractor shall install the construction fence and maintain that it will be 
locked when not in use.  Keys to this fencing will be provided to the District. 

1.08 PROTECTION OF EXISTING STRUCTURES AND UTILITIES 

A. The Drawings show above-grade and below-grade structures, utility lines, and 
other installations that are known or believed to exist in the area of the Work.  
Contractor shall locate these existing installations before proceeding with 
excavation and other operations that could damage same; maintain them in 
service, where appropriate; and repair damage to them caused by the 
performance of the Work.  Should damage occur to these existing 
installations, the costs of repair shall be at the Contractor's expense and 
made to the District's satisfaction. 

B. Contractor shall be alert to the possibility of the existence of additional 
structures and utilities.  If Contractor encounters additional structures and 
utilities, Contractor will immediately report to the District for disposition of 
same as indicated in the General Conditions. 

1.09 UTILITY SHUTDOWNS AND INTERRUPTIONS 

A. Contractor shall give the District a minimum of three (3) days written notice 
in advance of any need to shut off existing utility services or to effect 
equipment interruptions.  The District will set exact time and duration for 
shutdown, and will assist Contractor with shutdown.  Work required to re-
establish utility services shall be performed by the Contractor. 

B. Contractor shall obtain District's written approval as indicated in the General 
Conditions in advance of deliveries of material or equipment or other activities 
that may conflict with District's use of the building(s) or adjacent facilities. 
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1.10 STRUCTURAL INTEGRITY 

A. Contractor shall be responsible for and supervise each operation and work 
that could affect structural integrity of various building elements, both 
permanent and temporary. 

B. Contractor shall include structural connections and fastenings as indicated or 
required for complete performance of the Work. 

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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ALLOWANCE 
 
PART 1 GENERAL 

 1.1 SECTION INCLUDES 

A. Non-specified work. 

 1.2 RELATED SECTIONS 

A. Document 01 10 00 (Summary of Work) 
 
B. Document 01 29 00 (Payments and Completion) 
 
C. Document 01 32 19 (Submittal Procedures) 

1.3 ALLOWANCES 

A. Included in the Contract, a stipulated sum/price of $30,000 as an allowance for 
Unforeseen Conditions within the limits set forth in the Contract Documents. This 
Allowance shall not be utilized without written approval by the District. 

 
B. Contractor’s costs, without overhead and profit, for products, delivery, installation, 

labor, insurance, payroll, taxes, bonding and equipment rental will be included in 
Allowance Expenditure Directive authorizing expenditure of funds from this 
Allowance.  No overhead and profit shall be added to the Allowance Expenditure 
Directive.   

 
C. Funds will be drawn from Allowance only with District approval evidenced by an 

Allowance Expenditure Directive. 
 
D. At Contract closeout, funds remaining in Allowance will be credited to District by 

Change Order. 
 
E. Whenever costs are more than the Allowance, the amount covered by the Allowance 

will be approved at cost.  The Contract Price shall be adjusted by Change Order for 
amounts in excess of the Allowance.  

 
PART 2 PRODUCTS  
 
Not used. 
 
PART 3 EXECUTION 
 
Not used. 

END OF DOCUMENT 



 

 
SAN RAFAEL CITY SCHOOLS PRODUCT OPTIONS AND SUBSTITUTIONS 

SHORT ELEMENTARY SCHOOL BUS STOPS 
BID NO. 24-15 

DOCUMENT 01 25 13-1 
 

DOCUMENT 01 25 13 
 

PRODUCT OPTIONS AND SUBSTITUTIONS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. Instructions to Bidders; 

B. General Conditions, including, without limitation, Substitutions For Specified 
Items; and 

C. Special Conditions. 

1.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT 

A. Catalog numbers and specific brands or trade names followed by the 
designation "or equal" are used in conjunction with material and equipment 
required by the Specifications to establish the standards of quality, utility, and 
appearance required.  Substitutions which are equal in quality, utility, and 
appearance to those specified may be reviewed subject to the provisions of 
the General Conditions. 

B. Wherever more than one manufacturer's product is specified, the first-named 
product is the basis for the design used in the work and the use of 
alternative-named manufacturers' products or substitutes may require 
modifications in that design.  If such alternatives are proposed by Contractor 
and are approved by the District and/or the Architect, Contractor shall 
assume all costs required to make necessary revisions and modifications of 
the design resulting from the substitutions requested by the Contractor. 

C. When materials and equipment are specified by first manufacturer's name 
and product number, second manufacturer's name and "or approved equal," 
supporting data for the second product, if proposed by Contractor, shall be 
submitted in accordance with the requirements for substitutions.  The 
District’s Board has found and determined that certain item(s) shall be used 
on this Project based on the purpose(s) indicated pursuant to Public Contract 
Code section 3400(c).  These findings, as well as the products and brand or 
trade names, have been identified in the Notice to Bidders. 

D. The Contractor will not be allowed to substitute specified items unless the 
request for substitution is submitted as follows: 
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(1) District must receive any notice of request for substitution of a 
specified item a minimum of ten (10) calendar days prior to bid 
opening.   

(2) Within 35 days after the date of the Notice of Award, the Contractor 
shall submit data substantiating the request(s) for all substitution(s) 
containing sufficient information to assess acceptability of product or 
system and impact on Project, including, without limitation, the 
requirements specified in the Special Conditions and the technical 
Specifications.  Insufficient information shall be grounds for rejection 
of substitution. 

E. If the District and/or Architect, in reviewing proposed substitute materials and 
equipment, require revisions or corrections to be made to previously accepted 
Shop Drawings and supplemental supporting data to be resubmitted, 
Contractor shall promptly do so.  If any proposed substitution is judged by 
the District and/or Architect to be unacceptable, the specified material or 
equipment shall be provided. 

F. Samples may be required.  Tests required by the District and/or Architect for 
the determination of quality and utility shall be made at the expense of 
Contractor, with acceptance of the test procedure first given by the District. 

G. In reviewing the supporting data submitted for substitutions, the District 
and/or Architect will use for purposes of comparison all the characteristics of 
the specified material or equipment as they appear in the manufacturer's 
published data even though all the characteristics may not have been 
particularly mentioned in the Contract Documents.  If more than two (2) 
submissions of supporting data are required, the cost of reviewing the 
additional supporting data shall be borne by Contractor, and the District will 
deduct the costs from the Contract Price.  The Contractor shall be responsible 
for any re-design costs occasioned by District's acceptance and/or approval of 
any substitute. 

H. The Contractor shall, in the event that a substitute is less costly than that 
specified, credit the District with one hundred percent (100%) of the net 
difference between the substitute and the originally specified material.  In this 
event, the Contractor agrees to execute a deductive Change Order to reflect 
that credit.  In the event Contractor furnishes a material, process, or article 
more expensive than that specified, the difference in the cost of that material, 
process, or article so furnished shall be borne by Contractor. 

I. In no event shall the District be liable for any increase in Contract Price or 
Contract Time due to any claimed delay in the evaluation of any proposed 
substitute or in the acceptance or rejection of any proposed substitute. 



 

 
SAN RAFAEL CITY SCHOOLS PRODUCT OPTIONS AND SUBSTITUTIONS 

SHORT ELEMENTARY SCHOOL BUS STOPS 
BID NO. 24-15 

DOCUMENT 01 25 13-3 
 

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 29 00 

APPLICATION FOR PAYMENT AND  
CONDITIONAL AND UNCONDITIONAL WAIVER AND RELEASE FORMS 

CONTRACTOR SHALL COMPLY WITH ALL PROVISIONS IN THE GENERAL 
CONDITIONS RELATED TO APPLICATIONS FOR PAYMENT AND/OR PAYMENTS.
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CONDITIONAL WAIVER AND RELEASE 
ON PROGRESS PAYMENT 

(CIVIL CODE SECTION 8132) 

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT 
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED 
PAYMENT. 

Name of Claimant:    

Name of Customer:    

Job Location:    

Owner:    

Through Date:    

Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job through the Through Date of this document.  Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order 
that has been fully executed by the parties prior to the date that this document is signed by 
the claimant, are waived and released by this document, unless listed as an Exception 
below. This document is effective only on the claimant's receipt of payment from the 
financial institution on which the following check is drawn: 

Maker of Check:    

Amount of Check:  $  

Check Payable to:    

Exceptions 

This document does not affect any of the following: 

(1) Retentions. 

(2) Extras for which the claimant has not received payment. 

(3) The following progress payments for which the claimant has previously given 
a conditional waiver and release but has not received payment: 

Date(s) of waiver and release:    
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Amount(s) of unpaid progress payment(s):  $  

(4) Contract rights, including (A) a right based on rescission, abandonment, or 
breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment. 

Claimant's Signature:    

Claimant's Title:    

Date of Signature:    
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UNCONDITIONAL WAIVER AND RELEASE 
ON PROGRESS PAYMENT 

(CIVIL CODE SECTION 8134) 

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM. 

Name of Claimant:    

Name of Customer:    

Job Location:    

Owner:    

Through Date:    

Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job through the Through Date of this document.  Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order 
that has been fully executed by the parties prior to the date that this document is signed by 
the claimant, are waived and released by this document, unless listed as an Exception 
below.  The claimant has received the following progress payment:  $  

Exceptions 

This document does not affect any of the following: 

(1) Retentions. 

(2) Extras for which the claimant has not received payment. 

(3) Contract rights, including (A) a right based on rescission, abandonment, or 
breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment. 

Claimant's Signature:    

Claimant's Title:    

Date of Signature:    
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CONDITIONAL WAIVER AND RELEASE 
ON FINAL PAYMENT 

(CIVIL CODE SECTION 8136) 

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT 
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED 
PAYMENT. 

Name of Claimant:    

Name of Customer:    

Job Location:    

Owner:    

Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job.  Rights based upon labor or service provided, or equipment or 
material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document is signed by the claimant, are waived and 
released by this document, unless listed as an Exception below.  This document is effective 
only on the claimant's receipt of payment from the financial institution on which the 
following check is drawn: 

Maker of Check:    

Amount of Check:  $  

Check Payable to:    

Exceptions 

This document does not affect any of the following:    

Disputed claims for extras in the amount of:  $  

Claimant's Signature:    

Claimant's Title:    

Date of Signature:    
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UNCONDITIONAL WAIVER AND RELEASE 
ON FINAL PAYMENT 

(CIVIL CODE SECTION 8138) 

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM. 

Name of Claimant:    

Name of Customer:    

Job Location:    

Owner:    

Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for all labor and service provided, and equipment and material delivered, to 
the customer on this job.  Rights based upon labor or service provided, or equipment or 
material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document is signed by the claimant, are waived and 
released by this document, unless listed as an Exception below.  The claimant has been paid 
in full. 

Exceptions 

This document does not affect any of the following:    

Disputed claims for extras in the amount of: $  

Claimant's Signature:    

Claimant's Title:    

Date of Signature:    
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PROJECT MEETINGS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions; and 

B. Special Conditions. 

1.02 PROGRESS MEETINGS: 

A. Contractor shall schedule and hold regular weekly progress meetings after a 
minimum of one week's prior written notice of the meeting date and time to 
all Invitees as indicated below. 

B. Location: Contractor's field office. 

C. The Contractor shall notify and invite the following entities (“Invitees”): 

(1) District Representative. 

(2) Contractor. 

(3) Contractor's Project Manager. 

(4) Contractor's Superintendent. 

(5) Subcontractors, as appropriate to the agenda of the meeting. 

(6) Suppliers, as appropriate to the agenda of the meeting. 

(7) Construction Manager, if any. 

(8) Architect 

(9) Engineer(s), if any and as appropriate to the agenda of the meeting. 

(10) Others, as appropriate to the agenda of the meeting. 

D. The District's and/or the Architect’s Consultants will attend at their discretion, 
in response to the agenda. 

E. The District representative, the Construction Manager, and/or another District 
Agent shall take and distribute meeting notes to attendees and other 



 

 
SAN RAFAEL CITY SCHOOLS PROJECT MEETINGS 

SHORT ELEMENTARY SCHOOL BUS STOPS 
BID NO. 24-15 

DOCUMENT 01 31 19-2 
 

concerned parties.  If exceptions are taken to anything in the meeting notes, 
those exceptions shall be stated in writing to the District within five (5) 
working days following District's distribution of the meeting notes. 

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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SCHEDULING OF WORK 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions; 

C. Summary of Work; and 

D. Submittals. 

1.02 SECTION INCLUDES 

A. Scheduling of Work under this Contract shall be performed by Contractor in 
accordance with requirements of this Section. 

(1) Development of schedule, cost and resource loading of the schedule, 
monthly payment requests, and project status reporting requirements 
of the Contract shall employ computerized Critical Path Method 
(“CPM”) scheduling (“CPM Schedule”). 

(2) CPM Schedule shall be cost loaded based on Schedule of Values as 
approved by District. 

(3) Submit schedules and reports as specified in the General Conditions. 

B. Upon Award of Contract, Contractor shall immediately commence 
development of Initial and Original CPM Schedules to ensure compliance with 
CPM Schedule submittal requirements. 

1.03 CONSTRUCTION SCHEDULE 

A. Within ten (10) days of issuance of the Notice to Proceed and before request 
for first progress payment, the Contractor shall prepare and submit to the 
Project Manager a construction progress schedule conforming to the Milestone 
Schedule below. 

B. The Construction Schedule shall be continuously updated, and an updated 
schedule shall be submitted with each application for progress payment.  
Each revised schedule shall indicate the work actually accomplished during 
the previous period and the schedule for completion of the remaining work. 
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C. Milestone Schedule: 

Construction Schedule: 45 calendar days from Notice to Proceed to project 
completion. 

 
 

1.04 QUALIFICATIONS 

A. Contractor shall employ experienced scheduling personnel qualified to use the 
latest version of [i.e., Primavera Project Planner]. Experience level required is 
set forth below.  Contractor may employ such personnel directly or may 
employ a consultant for this purpose. 

(1) The written statement shall identify the individual who will perform 
CPM scheduling. 

(2) Capability and experience shall be verified by description of 
construction projects on which individual has successfully applied 
computerized CPM. 

(3) Required level of experience shall include at least two (2) projects of 
similar nature and scope with value not less than three fourths (¾) of 
the Total Bid Price of this Project.  The written statement shall provide 
contact persons for referenced projects with current telephone and 
address information. 

B. District reserves the right to approve or reject Contractor’s scheduler or 
consultant at any time. District reserves the right to refuse replacing of 
Contractor’s scheduler or consultant, if District believes replacement will 
negatively affect the scheduling of Work under this Contract. 

1.05 GENERAL 

A. Progress Schedule shall be based on and incorporate milestone and 
completion dates specified in Contract Documents. 

B. Overall time of completion and time of completion for each milestone shown 
on Progress Schedule shall adhere to times in the Contract, unless an earlier 
(advanced) time of completion is requested by Contractor and agreed to by 
District.  Any such agreement shall be formalized by a Change Order. 

(1) District is not required to accept an early completion schedule, i.e., 
one that shows an earlier completion date than the Contract Time. 

(2) Contractor shall not be entitled to extra compensation in event 
agreement is reached on an earlier completion schedule and 
Contractor completes its Work, for whatever reason, beyond 
completion date shown in its early completion schedule but within the 
Contract Time. 
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(3) A schedule showing the work completed in less than the Contract 
Time, and that has been accepted by District, shall be considered to 
have Project Float. The Project Float is the time between the scheduled 
completion of the work and the Completion Date. Project Float is a 
resource available to both District and the Contractor. 

C. Ownership Project Float: Neither the District nor Contractor owns Project 
Float.  The Project owns the Project Float.  As such, liability for delay of the 
Completion Date rests with the party whose actions, last in time, actually 
cause delay to the Completion Date. 

(1) For example, if Party A uses some, but not all of the Project Float and 
Party B later uses remainder of the Project Float as well as additional 
time beyond the Project Float, Party B shall be liable for the time that 
represents a delay to the Completion Date. 

(2) Party A would not be responsible for the time since it did not consume 
the entire Project Float and additional Project Float remained; 
therefore, the Completion Date was unaffected by Party A. 

D. Progress Schedule shall be the basis for evaluating job progress, payment 
requests, and time extension requests.  Responsibility for developing Contract 
CPM Schedule and monitoring actual progress as compared to Progress 
Schedule rests with Contractor. 

E. Failure of Progress Schedule to include any element of the Work, or any 
inaccuracy in Progress Schedule, will not relieve Contractor from responsibility 
for accomplishing the Work in accordance with the Contract.  District’s 
acceptance of schedule shall be for its use in monitoring and evaluating job 
progress, payment requests, and time extension requests and shall not, in 
any manner, impose a duty of care upon District, or act to relieve Contractor 
of its responsibility for means and methods of construction. 

F. Software: Use [i.e., District Project Planner for Windows, latest 
version]. Such software shall be compatible with Windows operating system. 
Contractor shall transmit contract file to District on compact disk at times 
requested by District. 

G. Transmit each item under the form approved by District. 

(1) Identify Project with District Contract number and name of Contractor. 

(2) Provide space for Contractor’s approval stamp and District’s review 
stamps. 

(3) Submittals received from sources other than Contractor will be 
returned to the Contractor without District’s review. 
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1.06 INITIAL CPM SCHEDULE 

A. Initial CPM Schedule submitted for review at the pre-construction conference 
shall serve as Contractor’s schedule for up to ninety (45) calendar days after 
the Notice to Proceed. 

B. Indicate detailed plan for the Work to be completed in Forty Five (45) days of 
the Contract; details of planned mobilization of plant and equipment; 
sequence of early operations; procurement of materials and equipment.   

C. Initial CPM Schedule shall be time scaled. 

D. District and Contractor shall meet to review and discuss the Initial CPM 
Schedule within seven (7) calendar days after it has been submitted to 
District. 

(1) District’s review and comment on the schedule shall be limited to 
Contract conformance (with sequencing, coordination, and milestone 
requirements). 

(2) Contractor shall make corrections to schedule necessary to comply 
with Contract requirements and shall adjust schedule to incorporate 
any missing information requested by District.  Contractor shall 
resubmit Initial CPM Schedule if requested by District. 

E. If, during the twenty (20) days after Notice to Proceed, the Contractor is of 
the opinion that any of the Work included on its Initial CPM Schedule has 
been impacted, the Contractor shall submit to District a written Time Impact 
Evaluation (“TIE”) in accordance with Article 1.12 of this Section. The TIE 
shall be based on the most current update of the Initial CPM Schedule. 

1.07 ORIGINAL CPM SCHEDULE 

A. Submit a detailed proposed Original CPM Schedule presenting an orderly and 
realistic plan for completion of the Work in conformance with requirements as 
specified herein. 

B. Progress Schedule shall include or comply with following requirements: 

(1) Time scaled, cost and resource (labor and major equipment) loaded 
CPM schedule. 

(2) No activity on schedule shall have duration longer than fifteen (15) 
work days, with exception of submittal, approval, fabrication and 
procurement activities, unless otherwise approved by District. 

(a) Activity durations shall be total number of actual work days 
required to perform that activity. 

(3) The start and completion dates of all items of Work, their major 
components, and milestone completion dates, if any. 
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(4) District furnished materials and equipment, if any, identified as 
separate activities. 

(5) Activities for maintaining Project Record Documents. 

(6) Dependencies (or relationships) between activities. 

(7) Processing/approval of submittals and shop drawings for all material 
and equipment required per the Contract.  Activities that are 
dependent on submittal acceptance or material delivery shall not be 
scheduled to start earlier than expected acceptance or delivery dates. 

(a) Include time for submittals, re-submittals and reviews by 
District.  Coordinate with accepted schedule for submission of 
Shop Drawings, samples, and other submittals. 

(b) Contractor shall be responsible for all impacts resulting from re-
submittal of Shop Drawings and submittals. 

(8) Procurement of major equipment, through receipt and inspection at 
jobsite, identified as separate activity. 

(a) Include time for fabrication and delivery of manufactured 
products for the Work. 

(b) Show dependencies between procurement and construction. 

(9) Activity description; what Work is to be accomplished and where. 

(10) The total cost of performing each activity shall be total of labor, 
material, and equipment, excluding overhead and profit of Contractor.  
Overhead and profit of the General Contractor shall be shown as a 
separate activity in the schedule.  Sum of cost for all activities shall 
equal total Contract value. 

(11) Resources required (labor and major equipment) to perform each 
activity. 

(12) Responsibility code for each activity corresponding to Contractor or 
Subcontractor responsible for performing the Work. 

(13) Identify the activities which constitute the controlling operations or 
critical path. No more than twenty-five (25%) of the activities shall be 
critical or near critical. Near critical is defined as float in the range of 
one (1) to (10) days. 

(14) Twenty (20) workdays for developing punch list(s), completion of 
punch-list items, and final clean up for the Work or any designated 
portion thereof. No other activities shall be scheduled during this 
period. 
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(15) Interface with the work of other contractors, District, and agencies 
such as, but not limited to, utility companies. 

(16) Show detailed Subcontractor Work activities.  In addition, furnish 
copies of Subcontractor schedules upon which CPM was built. 

(a) Also furnish for each Subcontractor, as determined by District, 
submitted on Subcontractor letterhead, a statement certifying 
that Subcontractor concurs with Contractor’s Original CPM 
Schedule and that Subcontractor’s related schedules have been 
incorporated, including activity duration, cost and resource 
loading. 

(b) Subcontractor schedules shall be independently derived and not 
a copy of Contractor’s schedule. 

(c) In addition to Contractor's schedule and resource loading, 
obtain from electrical, mechanical, and plumbing 
Subcontractors, and other Subcontractors as required by 
District, productivity calculations common to their trades, such 
as units per person day, feet of pipe per day per person, feet of 
wiring per day per person, and similar information. 

(d) Furnish schedule for Contractor/Subcontractor CPM schedule 
meetings which shall be held prior to submission of Original 
CPM schedule to District.  District shall be permitted to attend 
scheduled meetings as an observer. 

(17) Activity durations shall be in Work days. 

(18) Submit with the schedule a list of anticipated non-Work days, such as 
weekends and holidays.  The Progress Schedule shall exclude in its 
Work day calendar all non-Work days on which Contractor anticipates 
critical Work will not be performed. 

C. Original CPM Schedule Review Meeting:  Contractor shall, within sixty (60) 
days from the Notice to Proceed date, meet with District to review the 
Original CPM Schedule submittal. 

(1) Contractor shall have its Project Manager, Project Superintendent, 
Project Scheduler, and key Subcontractor representatives, as required 
by District, in attendance.  The meeting will take place over a 
continuous one (1) day period. 

(2) District’s review will be limited to submittal’s conformance to Contract 
requirements including, but not limited to, coordination requirements.  
However, review may also include: 

(a) Clarifications of Contract Requirements. 

(b) Directions to include activities and information missing from 
submittal. 
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(c) Requests to Contractor to clarify its schedule. 

(3) Within five (5) days of the Schedule Review Meeting, Contractor shall 
respond in writing to all questions and comments expressed by District 
at the Meeting. 

1.08 ADJUSTMENTS TO CPM SCHEDULE 

A. Adjustments to Original CPM Schedule:  Contractor shall have adjusted the 
Original CPM Schedule submittal to address all review comments from original 
CPM Schedule review meeting and resubmit network diagrams and reports for 
District’s review. 

(1) District, within ten (10) days from date that Contractor submitted the 
revised schedule, will either: 

(a) Accept schedule and cost and resource loaded activities as 
submitted, or 

(b) Advise Contractor in writing to review any part or parts of 
schedule which either do not meet Contract requirements or 
are unsatisfactory for District to monitor Project’s progress, 
resources, and status or evaluate monthly payment request by 
Contractor. 

(2) District may accept schedule with conditions that the first monthly CPM 
Schedule update be revised to correct deficiencies identified. 

(3) When schedule is accepted, it shall be considered the “Original CPM 
Schedule” which will then be immediately updated to reflect the 
current status of the work. 

(4) District reserves right to require Contractor to adjust, add to, or clarify 
any portion of schedule which may later be discovered to be 
insufficient for monitoring of Work or approval of partial payment 
requests.  No additional compensation will be provided for such 
adjustments, additions, or clarifications. 

B. Acceptance of Contractor’s schedule by District will be based solely upon 
schedule’s compliance with Contract requirements. 

(1) By way of Contractor assigning activity durations and proposing 
sequence of Work, Contractor agrees to utilize sufficient and necessary 
management and other resources to perform work in accordance with 
the schedule. 

(2) Upon submittal of schedule update, updated schedule shall be 
considered “current” CPM Schedule. 

(3) Submission of Contractor’s schedule to District shall not relieve 
Contractor of total responsibility for scheduling, sequencing, and 
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pursuing Work to comply with requirements of Contract Documents, 
including adverse effects such as delays resulting from ill-timed Work. 

C. Submittal of Original CPM Schedule, and subsequent schedule updates, shall 
be understood to be Contractor’s representation that the Schedule meets 
requirements of Contract Documents and that Work shall be executed in 
sequence indicated on the schedule. 

D. Contractor shall distribute Original CPM Schedule to Subcontractors for review 
and written acceptance, which shall be noted on Subcontractors’ letterheads 
to Contractor and transmitted to District for the record. 

1.09 MONTHLY CPM SCHEDULE UPDATE SUBMITTALS 

A. Following acceptance of Contractor’s Original CPM Schedule, Contractor shall 
monitor progress of Work and adjust schedule each month to reflect actual 
progress and any anticipated changes to planned activities. 

(1) Each schedule update submitted shall be complete, including all 
information requested for the Original CPM Schedule submittal. 

(2) Each update shall continue to show all Work activities including those 
already completed.  These completed activities shall accurately reflect 
“as built” information by indicating when activities were actually 
started and completed. 

B. A meeting will be held on approximately the twenty-fifth (25th) of each 
month to review the schedule update submittal and progress payment 
application. 

(1) At this meeting, at a minimum, the following items will be reviewed: 
Percent (%) complete of each activity; Time Impact Evaluations for 
Change Orders and Time Extension Request; actual and anticipated 
activity sequence changes; actual and anticipated duration changes; 
and actual and anticipated Contractor delays. 

(2) These meetings are considered a critical component of overall monthly 
schedule update submittal and Contractor shall have appropriate 
personnel attend.  At a minimum, these meetings shall be attended by 
Contractor’s General Superintendent and Scheduler. 

(3) Contractor shall plan on the meeting taking no less than four (4) 
hours. 

C. Within five (5) working days after monthly schedule update meeting, 
Contractor shall submit the updated CPM Schedule update. 

D. Within five (5) work days of receipt of above noted revised submittals, District 
will either accept or reject monthly schedule update submittal. 

(1) If accepted, percent (%) complete shown in monthly update will be 
basis for Application for Payment by the Contractor.  The schedule 
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update shall be submitted as part of the Contractor’s Application for 
Payment. 

(2) If rejected, update shall be corrected and resubmitted by Contractor 
before the Application for Payment is submitted. 

E. Neither updating, changing or revising of any report, curve, schedule, or 
narrative submitted to District by Contractor under this Contract, nor District’s 
review or acceptance of any such report, curve, schedule or narrative shall 
have the effect of amending or modifying in any way the Completion Date or 
milestone dates or of modifying or limiting in any way Contractor’s obligations 
under this Contract. 

1.10 SCHEDULE REVISIONS 

A. Updating the Schedule to reflect actual progress shall not be considered 
revisions to the Schedule. Since scheduling is a dynamic process, revisions to 
activity durations and sequences are expected on a monthly basis. 

B. To reflect revisions to the Schedule, the Contractor shall provide District with 
a written narrative with a full description and reasons for each Work activity 
revised. For revisions affecting the sequence of work, the Contractor shall 
provide a schedule diagram which compares the original sequence to the 
revised sequence of work. The Contractor shall provide the written narrative 
and schedule diagram for revisions two (2) working days in advance of the 
monthly schedule update meeting. 

C. Schedule revisions shall not be incorporated into any schedule update until 
the revisions have been reviewed by District.  District may request further 
information and justification for schedule revisions and Contractor shall, 
within three (3) days, provide District with a complete written narrative 
response to District’s request. 

D. If the Contractor’s revision is still not accepted by District, and the Contractor 
disagrees with District’s position, the Contractor has seven (7) calendar days 
from receipt of District’s letter rejecting the revision to provide a written 
narrative providing full justification and explanation for the revision.   The 
Contractor’s failure to respond in writing within seven (7) calendar days of 
District’s written rejection of a schedule revision shall be contractually 
interpreted as acceptance of District’s position, and the Contractor waives its 
rights to subsequently dispute or file a claim regarding District’s position. 

E. At District’s discretion, the Contractor can be required to provide 
Subcontractor certifications of performance regarding proposed schedule 
revisions affecting said Subcontractors. 

1.11 RECOVERY SCHEDULE 

A. If the Schedule Update shows a completion date twenty-one (21) calendar 
days beyond the Contract Completion Date, or individual milestone 
completion dates, the Contractor shall submit to District the proposed 
revisions to recover the lost time within seven (7) calendar days. As part of 
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this submittal, the Contractor shall provide a written narrative for each 
revision made to recapture the lost time. If the revisions include sequence 
changes, the Contractor shall provide a schedule diagram comparing the 
original sequence to the revised sequence of work. 

B. The revisions shall not be incorporated into any schedule update until the 
revisions have been reviewed by District. 

C. If the Contractor’s revisions are not accepted by District, District and the 
Contractor shall follow the procedures in paragraph 1.09.C, 1.09.D and 1.09.E 
above. 

D. At District’s discretion, the Contractor can be required to provide 
Subcontractor certifications for revisions affecting said Subcontractors. 

1.12 TIME IMPACT EVALUATION (“TIE”) FOR CHANGE ORDERS, AND OTHER 
DELAYS 

A. When Contractor is directed to proceed with changed Work, the Contractor 
shall prepare and submit within fourteen (14) calendar days from the Notice 
to Proceed a TIE which includes both a written narrative and a schedule 
diagram depicting how the changed Work affects other schedule activities. 
The schedule diagram shall show how the Contractor proposes to incorporate 
the changed Work in the schedule and how it impacts the current schedule-
update critical path. The Contractor is also responsible for requesting time 
extensions based on the TIE’s impact on the critical path. The diagram must 
be tied to the main sequence of schedule activities to enable District to 
evaluate the impact of changed Work to the scheduled critical path. 

B. Contractor shall be required to comply with the requirements of Paragraph 
1.09.A for all types of delays such as, but not limited to, 
Contractor/Subcontractor delays, adverse weather delays, strikes, 
procurement delays, fabrication delays, etc. 

C. Contractor shall be responsible for all costs associated with the preparation of 
TIEs, and the process of incorporating them into the current schedule update. 
The Contractor shall provide District with four (4) copies of each TIE. 

D. Once agreement has been reached on a TIE, the Contract Time will be 
adjusted accordingly.  If agreement is not reached on a TIE, the Contract 
Time may be extended in an amount District allows, and the Contractor may 
submit a claim for additional time claimed by contractor. 

1.13 TIME EXTENSIONS 

A. The Contractor is responsible for requesting time extensions for time impacts 
that, in the opinion of the Contractor, impact the critical path of the current 
schedule update.  Notice of time impacts shall be given in accord with the 
General Conditions. 

B. Where an event for which District is responsible impacts the projected 
Completion Date, the Contractor shall provide a written mitigation plan, 
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including a schedule diagram, which explains how (e.g., increase crew size, 
overtime, etc.) the impact can be mitigated. The Contractor shall also include 
a detailed cost breakdown of the labor, equipment, and material the 
Contractor would expend to mitigate District-caused time impact. The 
Contractor shall submit its mitigation plan to District within fourteen (14) 
calendar days from the date of discovery of the impact.  The Contractor is 
responsible for the cost to prepare the mitigation plan. 

C. Failure to request time, provide TIE, or provide the required mitigation plan 
will result in Contractor waiving its right to a time extension and cost to 
mitigate the delay. 

D. No time will be granted under this Contract for cumulative effect of changes. 

E. District will not be obligated to consider any time extension request unless 
the Contractor complies with the requirements of Contract Documents. 

F. Failure of the Contractor to perform in accordance with the current schedule 
update shall not be excused by submittal of time extension requests. 

G. If the Contractor does not submit a TIE within the required fourteen (14) 
calendar days for any issue, it is mutually agreed that the Contractor does not 
require a time extension for said issue. 

1.14 SCHEDULE REPORTS 

A. Submit four (4) copies of the following reports with the Initial CPM Schedule, 
the Original CPM Schedule, and each monthly update. 

B. Required Reports: 

(1) Two activity listing reports: one sorted by activity number and one by 
total Project Float. These reports shall also include each activity’s 
early/late and actual start and finish dates, original and remaining 
duration, Project Float, responsibility code, and the logic relationship of 
activities. 

(2) Cost report sorted by activity number including each activity’s 
associated cost, percentage of Work accomplished, earned value- to 
date, previous payments, and amount earned for current update 
period. 

(3) Schedule plots presenting time-scaled network diagram showing 
activities and their relationships with the controlling operations or 
critical path clearly highlighted. 

(4) Cash flow report calculated by early start, late start, and indicating 
actual progress.  Provide an exhibit depicting this information in 
graphic form. 

(5) Planned versus actual resource (i.e., labor) histogram calculated by 
early start and late start. 
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C. Other Reports: 

In addition to above reports, District may request, from month to month, any 
two of the following reports. Submit four (4) copies of all reports. 

(1) Activities by early start. 

(2) Activities by late start. 

(3) Activities grouped by Subcontractors or selected trades. 

(4) Activities with scheduled early start dates in a given time frame, such 
as fifteen (15) or thirty (30) day outlook. 

D. Furnish District with report files on compact disks containing all schedule files 
for each report generated. 

1.15 PROJECT STATUS REPORTING 

A. In addition to submittal requirements for CPM scheduling identified in this 
Section, Contractor shall provide a monthly project status report (i.e., written 
narrative report) to be submitted in conjunction with each CPM Schedule as 
specified herein.  Status reporting shall be in form specified below. 

B. Contractor shall prepare monthly written narrative reports of status of Project 
for submission to District.  Written status reports shall include: 

(1) Status of major Project components (percent (%) complete, amount of 
time ahead or behind schedule) and an explanation of how Project will 
be brought back on schedule if delays have occurred. 

(2) Progress made on critical activities indicated on CPM Schedule. 

(3) Explanations for any lack of work on critical path activities planned to 
be performed during last month. 

(4) Explanations for any schedule changes, including changes to logic or to 
activity durations. 

(5) List of critical activities scheduled to be performed next month. 

(6) Status of major material and equipment procurement. 

(7) Any delays encountered during reporting period. 

(8) Contractor shall provide printed report indicating actual versus planned 
resource loading for each trade and each activity.  This report shall be 
provided on weekly and monthly basis. 

(a) Actual resource shall be accumulated in field by Contractor, and 
shall be as noted on Contractor’s daily reports.  These reports 
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will be basis for information provided in computer-generated 
monthly and weekly printed reports. 

(b) Contractor shall explain all variances and mitigation measures. 

(9) Contractor may include any other information pertinent to status of 
Project.  Contractor shall include additional status information 
requested by District at no additional cost. 

(10) Status reports, and the information contained therein, shall not be 
construed as claims, notice of claims, notice of delay, or requests for 
changes or compensation. 

1.16 WEEKLY SCHEDULE REPORT 

At the Weekly Progress Meeting, the Contractor shall provide and present a time-
scaled three (3) week look-ahead schedule that is based and correlated by activity 
number to the current schedule (i.e., Initial, Original CPM, or Schedule Update). 

1.17 DAILY CONSTRUCTION REPORTS 

On a daily basis, Contractor shall submit a daily activity report to District for each 
workday, including weekends and holidays when worked. Contractor shall develop 
the daily construction reports on a computer-generated database capable of sorting 
daily Work, manpower, and man-hours by Contractor, Subcontractor, area, sub-
area, and Change Order Work. Upon request of District, furnish computer disk of this 
data base. Obtain District’s written approval of daily construction report data base 
format prior to implementation.  Include in report: 

A. Project name and Project number. 

B. Contractor’s name and address. 

C. Weather, temperature, and any unusual site conditions. 

D. Brief description and location of the day’s scheduled activities and any special 
problems and accidents, including Work of Subcontractors.  Descriptions shall 
be referenced to CPM scheduled activities. 

E. Worker quantities for its own Work force and for Subcontractors of any tier. 

F. Equipment, other than hand tools, utilized by Contractor and Subcontractors. 

1.18 PERIODIC VERIFIED REPORTS 

Contractor shall complete and verify construction reports on a form prescribed by the 
Division of the State Architect and file reports on the first day of February, May, 
August, and November during the preceding quarter year; at the completion of the 
Contract; at the completion of the Work; at the suspension of Work for a period of 
more than one (1) month; whenever the services of Contractor or any of 
Contractor’s Subcontractors are terminated for any reason; and at any time a special 
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verified report is required by the Division of the State Architect.  Refer to section 4-
336 and section 4-343 of Part 1, Title 24 of the California Code of Regulations. 

PART 2 – PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 
END OF DOCUMENT 
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SUBMITTALS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Contractor’s Submittals and 
Schedules, Drawings and Specifications; 

B. Special Conditions. 

1.02 SECTION INCLUDES: 

A. Definitions: 

(1) Shop Drawings and Product Data are as indicated in the General 
Conditions and include, but are not limited to, fabrication, erection, 
layout and setting drawings, formwork and falsework drawings, 
manufacturers' standard drawings, descriptive literature, catalogues, 
brochures, performance and test data, wiring and control diagrams.  In 
addition, there are other drawings and descriptive data pertaining to 
materials, equipment, piping, duct and conduit systems, and methods 
of construction as may be required to show that the materials, 
equipment or systems and all positions conform to the requirement of 
the Contract Documents, including, without limitation, the Drawings. 

(2) "Manufactured" applies to standard units usually mass-produced; 
"fabricated" means specifically assembled or made out of selected 
materials to meet design requirements.  Shop Drawings shall establish 
the actual detail of manufactured or fabricated items, indicated proper 
relation to adjoining work and amplify design details of mechanical and 
electrical equipment in proper relation to physical spaces in the 
structure. 

(3) Manufacturer's Instructions: Where any item of Work is required by 
the Contract Documents to be furnished, installed, or performed, at a 
minimum, in accordance with a specified product manufacturer's 
instructions, the Contractor shall procure and distribute copies of these 
to the District, the Architect, and all other concerned parties and shall 
furnish, install, or perform the work, at a minimum, in accordance with 
those instructions. 
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B. Samples, Shop Drawings, Product Data, and other items as specified, in 
accordance with the following requirements: 

(1) Contractor shall submit all Shop Drawings, Product Data, and Samples 
to the District, the Architect, the Project Inspector, and the 
Construction Manager. 

(2) Contractor shall comply with all time frames herein and in the General 
Conditions and, in any case, shall submit required information in 
sufficient time to permit proper consideration and action before 
ordering any materials or items represented by such Shop Drawings, 
Product Data, and/or Samples.   

(3) Contractor shall allow sufficient time so that no delay occurs due to 
required lead time in ordering or delivery of any item to the Site.  
Contractor shall be responsible for any delay in progress of Work due 
to its failure to observe these requirements. 

(4) Time for completion of Work shall not be extended on account of 
Contractor's failure to promptly submit Shop Drawings, Product Data, 
and/or Samples. 

(5) Reference numbers on Shop Drawings shall have Architectural and/or 
Engineering Contract Drawings reference numbers for details, sections, 
and “cuts” shown on Shop Drawings.  These reference numbers shall 
be in addition to any numbering system that Contractor chooses to use 
or has adopted as standard. 

(6) When the magnitude or complexity of submittal material prevents a 
complete review within the stated time frame, Contractor shall make 
this submittal in increments to avoid extended delays. 

(7) Contractor shall certify on submittals for review that submittals 
conform to Contract requirements.  Also certify that Contractor-
furnished equipment can be installed in allocated space.  In event of 
any variance, Contractor shall specifically state in transmittal and on 
Shop Drawings, portions vary and require approval of a substitute.  
Submittals shall not be used as a means of requesting a substitution.  

(8) Unless specified otherwise, sampling, preparation of samples, and 
tests shall be in accordance with the latest standard of the American 
Society for Testing and Materials. 

(9) Upon demand by Architect or District, Contractor shall submit samples 
of materials and/or articles for tests or examinations and consideration 
before Contractor incorporates same in Work.  Contractor shall be 
solely responsible for delays due to sample(s) not being submitted in 
time to allow for tests.  Acceptance or rejection will be expressed in 
writing.  Work shall be equal to approved samples in every respect.  
Samples that are of value after testing will remain the property of 
Contractor. 
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C. Submittal Schedule: 

(1) Contractor shall prepare its proposed submittal schedule that is 
coordinated with the proposed construction schedule and submit both 
to the District within ten (10) days after the date of the Notice to 
Proceed.  Contractor's proposed schedules shall become the Project 
Construction Schedule and the Project Submittal Schedule after each is 
approved by the District. 

(2) Contractor is responsible for all lost time should the initial submittal be 
rejected, marked "revise and resubmit", etc. 

(3) All Submittals shall be forwarded to the District by the date indicated 
on the approved Submittal Schedule, unless an earlier date is 
necessary to maintain the Construction Schedule, in which case those 
Submittals shall be forwarded to the District so as not to delay the 
Construction Schedule. 

(4) Contractor may be assessed $100 a day for each day it is late in 
submitting a shop drawing or sample.  No extensions of time will be 
granted to Trade Contractor or any Subcontractor because of its failure 
to have shop drawings and samples submitted in accordance with the 
Schedule.   

1.03 SHOP DRAWINGS: 

A. Contractor shall submit one reproducible transparency and six (6) opaque 
reproductions.  The District will review and return the reproducible copy and 
one (1) opaque reproduction to Contractor. 

B. Before commencing installation of any Work, the Contractor shall submit and 
receive approval of all drawings, descriptive data, and material list(s) as 
required to accomplish Work. 

C. Review of Shop Drawings is regarded as a service to assist Contractor and in 
all cases original Contract Documents shall take precedence as outlined under 
General Conditions. 

D. No claim for extra time or payment shall be based on work shown on Shop 
Drawings unless the claim is (1) noted on Contractor's transmittal letter 
accompanying Shop Drawings and (2) Contractor has complied with all 
applicable provisions of the General Conditions, including, without limitation, 
provisions regarding changes and payment, and all required written 
approvals. 

E. District shall not review Shop Drawings for quantities of materials or number 
of items supplied. 

F. District's and/or Architect’s review of Shop Drawing will be general.  District 
and/or Architect review does not relieve Contractor of responsibility for 
dimensions, accuracy, proper fitting, construction of Work, furnishing of 
materials, or Work required by Contract Documents and not indicated on 
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Shop Drawings.  The District’s and/or Architect’s review of Shop Drawings is 
not to be construed as approving departures from Contract Documents. 

G. Review of Shop Drawings and Schedules does not relieve Contractor from 
responsibility for any aspect of those Drawings or Schedules that is a violation 
of local, County, State, or Federal laws, rules, ordinances, or rules and 
regulations of commissions, boards, or other authorities or utilities having 
jurisdiction. 

H. Before submitting Shop Drawings for review, Contractor shall check Shop 
Drawings of its subcontractors for accuracy, and confirm that all Work 
contiguous with and having bearing on other work shown on Shop Drawings is 
accurately drawn and in conformance with Contract Documents. 

I. Submitted drawings and details must bear stamp of approval of Contractor: 

(1) Stamp and signature shall clearly certify that Contractor has checked 
Shop Drawings for compliance with Drawings. 

(2) If Contractor submits a Shop Drawing without an executed stamp of 
approval, or whenever it is evident (despite stamp) that Drawings 
have not been checked, the District and/or Architect will not consider 
them and will return them to the Contractor for revision and 
resubmission.  In that event, it will be deemed that Contractor has not 
complied with this provision and Contractor shall bear risk of all delays 
to same extent as if it had not submitted any Shop Drawings or 
details. 

J. Submission of Shop Drawings (in either original submission or when 
resubmitted with correction) constitutes evidence that Contractor has checked 
all information thereon and that it accepts and is willing to perform Work as 
shown. 

K. Contractor shall pay for cost of any changes in construction due to improper 
checking and coordination.  Contractor shall be responsible for all additional 
costs, including coordination.  Contractor shall be responsible for costs 
incurred by itself, the District, the Architect, the Project Inspector, the 
Construction Manager, any other Subcontractor or contractor, etc., due to 
improperly checked and/or coordination of submittals. 

L. Shop Drawings must clearly delineate the following information: 

(1) Project name and address. 

(2) Specification number and description. 

(3) Architect's name and project number. 

(4) Shop Drawing title, number, date, and scale. 

(5) Names of Contractor, Subcontractor(s) and fabricator. 
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(6) Working and erection dimensions. 

(7) Arrangements and sectional views. 

(8) Necessary details, including complete information for making 
connections with other Work. 

(9) Kinds of materials and finishes. 

(10) Descriptive names of materials and equipment, classified item 
numbers, and locations at which materials or equipment are to be 
installed in the Work.  Contractor shall use same reference 
identification(s) as shown on Contract Drawings. 

M. Contractor shall prepare composite drawings and installation layouts when 
required to solve tight field conditions. 

(1) Shop Drawings shall consist of dimensioned plans and elevations and 
must give complete information, particularly as to size and location of 
sleeves, inserts, attachments, openings, conduits, ducts, boxes, 
structural interferences, etc. 

(2) Contractor shall coordinate these composite Shop Drawings and 
installation layouts in the field between itself and its Subcontractor(s) 
for proper relationship to the Work, the work of other trades, and the 
field conditions.  The Contractor shall check and approve all 
submittal(s) before submitting them for final review. 

1.04 PRODUCT DATA OR NON REPRODUCIBLE SUBMITTALS: 

A. Contractor shall submit manufacturer's printed literature in original form.  Any 
fading type of reproduction will not be accepted.  Contract must submit a 
minimum of six (6) each, to the District.  District shall return one (1) to the 
Contractor, who shall reproduce whatever additional copies it requires for 
distribution. 

B. Contractor shall submit six (6) copies of a complete list of all major items of 
mechanical, plumbing, and electrical equipment and materials in accordance 
with the approved Submittal Schedule, except as required earlier to comply 
with the approved Construction Schedule.  Other items specified are to be 
submitted prior to commencing Work.  Contractor shall submit items of like 
kind at one time in a neat and orderly manner.  Partial lists will not be 
acceptable. 

C. Submittals shall include manufacturer's specifications, physical dimensions, 
and ratings of all equipment.  Contractor shall furnish performance curves for 
all pumps and fans.  Where printed literature describes items in addition to 
that item being submitted, submitted item shall be clearly marked on sheet 
and superfluous information shall be crossed out.  If highlighting is used, 
Contractor shall mark all copies. 
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D. Equipment submittals shall be complete and include space requirements, 
weight, electrical and mechanical requirements, performance data, and 
supplemental information that may be requested. 

E. Imported Materials Certification must be submitted at least ten (10) days 
before material is delivered. 

1.05 SAMPLES: 

A. Contractor shall submit for approval Samples as required and within the time 
frame in the Contract Documents.  Materials such as concrete, mortar, etc., 
which require on-site testing will be obtained from Project Site. 

B. Contractor shall submit four (4) samples except where greater or lesser 
number is specifically required by Contract Documents including, without 
limitation, the Specifications. 

(1) Samples must be of sufficient size and quality to clearly illustrate 
functional characteristics, with integrally related parts and attachment 
devices. 

(2) Samples must show full range of texture, color, and pattern. 

C. Contractor shall make all Submittals, unless it has authorized 
Subcontractor(s) to submit and Contractor has notified the District in writing 
to this effect. 

D. Samples to be shipped prepaid or hand-delivered to the District. 

E. Contractor shall mark samples to show name of Project, name of Contractor 
submitting, Contract number and segment of Work where representative 
Sample will be used, all applicable Specifications Sections and documents, 
Contract Drawing Number and detail, and ASTM or FS reference, if applicable. 

F. Contractor shall not deliver any material to Site prior to receipt of District's 
and/or Architect’s completed written review and approval.  Contractor shall 
furnish materials equal in every respect to approved Samples and execute 
Work in conformance therewith. 

G. District’s and/or Architect’s review, acceptance, and/or approval of Sample(s) 
will not preclude rejections of any material upon discovery of defects in same 
prior to final acceptance of completed Work. 

H. After a material has been approved, no change in brand or make will be 
permitted. 

I. Contractor shall prepare its Submittal Schedule and submit Samples of 
materials requiring laboratory tests to specified laboratory for testing not less 
than ninety (90) days before such materials are required to be used in Work. 
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J. Samples which are rejected must be resubmitted promptly after notification of 
rejection and be marked "Resubmitted Sample" in addition to other 
information required. 

K. Field Samples and Mock-Ups are to be removed by Contractor at District’s 
direction: 

(1) Size: As Specified. 

(2) Furnish catalog numbers and similar data, as requested. 

1.06 REVIEW AND RESUBMISSION REQUIREMENTS: 

A. The District will arrange for review of Sample(s), Shop Drawing(s), Product 
Data, and other submittal(s) by appropriate reviewer and return to Contractor 
as provided below within twenty-one (21) days after receipt or within twenty-
one (21) days after receipt of all related information necessary for such 
review, whichever is later. 

B. One (1) copy of product or materials data will be returned to Contractor with 
the review status. 

C. Samples to be incorporated into the Work will be returned to Contractor, 
together with a written notice designating the Sample with the appropriate 
review status and indicating errors discovered on review, if any.  Other 
Samples will not be returned, but the same notice will be given with respect 
thereto, and that notice shall be considered a return of the Sample. 

D. Contractor shall revise and resubmit any Sample(s), Shop Drawing(s), 
Product Data, and other submittal(s) as required by the reviewer.  Such 
resubmittals will be reviewed and returned in the same manner as original 
Sample(s), Shop Drawing(s), Product Data, and other submittal(s), within 
fourteen (14) days after receipt thereof or within fourteen (14) days after 
receipt of all related information necessary for such review.  Such resubmittal 
shall not delay the Work. 

E. Contractor may proceed with any of the Work covered by Sample(s), Shop 
Drawing(s), Product Data, and other submittal(s) upon its return if designated 
as no exception taken, or revise as noted, provided the Contractor proceeds 
in accordance with the District and/or the Architect’s notes and comments. 

F. Contractor shall not begin any of the work covered by a Sample(s), Shop 
Drawing(s), Product Data, and other submittal(s), designated as revise and 
resubmit or rejected, until a revision or correction thereof has been reviewed 
and returned to Contractor. 

G. Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated 
as revise and resubmit or rejected and requiring resubmittal, shall be revised 
or corrected and resubmitted to the District no later than fourteen (14) days 
or a shorter period as required to comply with the approved Construction 
Schedule, after its return to Contractor. 
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H. Neither the review nor the lack of review of any Sample(s), Shop Drawing(s), 
Product Data, and other submittal(s) shall waive any of the requirements of 
the Contract Documents, or relieve Contractor of any obligation thereunder. 

I. District's and/or Architect’s review of Shop Drawings does not relieve the 
Contractor of responsibility for any errors that may exist.  Contractor is 
responsible for the dimensions and design of adequate connections and 
details and for satisfactory construction of all the Work. 

PART 2 – PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 
 

END OF DOCUMENT 



 

 
SAN RAFAEL CITY SCHOOLS SITE STANDARDS 

SHORT ELEMENTARY SCHOOL BUS STOPS 
BID NO. 24-15 

DOCUMENT 01 35 13.23-1 
 

DOCUMENT 01 35 13.23 

SITE STANDARDS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including without limitation, Site Access, Conditions, and 
Regulations; 

B. Special Conditions; 

C. Drug-Free Workplace Certification; 

D. Tobacco-Free Environment Certification; 

E. Temporary Facilities and Controls. 

1.02 REQUIREMENTS OF THE DISTRICT: 

A. Drug-Free Schools and Safety Requirements: 

(1) All school sites and other District Facilities have been declared “Drug-
Free Zones.”  No drugs, alcohol and/or smoking are allowed at any 
time in any buildings and/or grounds on District property.  No 
students, staff, visitors, or contractors are to use drugs on these sites. 

(2) Smoking and the use of tobacco products by all persons is prohibited 
on or in District property.  District property includes school buildings, 
school grounds, school-owned vehicles and vehicles owned by others 
while on District property. Contractor shall post: "Non-Smoking Area" 
in a highly visible location in each work area, staging area, and parking 
area.  Contractor may designate a smoking area outside of District 
property within the public right-of-way, provided that this area 
remains quiet and unobtrusive to adjacent neighbors.  This smoking 
area is to be kept clean at all times. 

(3) Contractor shall ensure that no alcohol, firearms, weapons, or 
controlled substances enter or are used at the Site.  Contractor shall 
immediately remove from the Site and terminate the employment of 
any employee(s) found in violation of this provision. 

B. Language:  Profanity or other unacceptable and/or loud language will not be 
tolerated, "Cat calls" or other derogatory language toward students, staff, 
volunteers, parents or public will not be allowed. 
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C. Disturbing the Peace (Noise and Lighting): 

(1) Contractor shall observe the noise ordinance of the Site at all times 
including, without limitation, all applicable local, city, and/or state 
laws, ordinances, and/or regulations regarding noise and allowable 
noise levels. 

(2) The use of radios, etc., shall be controlled to keep all sound at a level 
that cannot be heard beyond the immediate area of use.  District 
reserves the right to prohibit the use of radios at the Site, except for 
mobile phones or other handheld communication radios. 

(3) If portable lights are used after dark, all light must be located so as 
not to direct light into neighboring property. 

D. Traffic: 

(1) Driving on the Premises shall be limited to periods when students and 
public are not present.  If driving or deliveries must be made during 
the school hours, two (2) or more ground guides shall lead the vehicle 
across the area of travel.  In no case shall driving take place across 
playgrounds or other pedestrian paths during recess, lunch, and/or 
class period changes.  The speed limit on-the Premises shall be five (5) 
miles per hour (maximum) or less if conditions require. 

(2) All paths of travel for deliveries, including without limitation, material, 
equipment, and supply deliveries, shall be reviewed and approved by 
District in advance.  Any damage will be repaired to the pre-damaged 
condition by the Contractor. 

(3) District shall designate a construction entry to the Site.  If Contractor 
requests, District determines it is required, and to the extent possible, 
District shall designate a staging area so as not to interfere with the 
normal functioning of school facilities.  Location of gates and fencing 
shall be approved in advance with District and at Contractor's expense. 

(4) Parking areas shall be reviewed and approved by District in advance.  
No parking is to occur under the drip line of trees or in softscape areas 
that could otherwise be damaged. 

E. All of the above shall be observed and complied with by the Contractor and all 
workers on the Site.  Failure to follow these directives could result in 
individual(s) being suspended or removed from the work force at the 
discretion of the District.  The same rules and regulations shall apply equally 
to delivery personnel, inspectors, consultants, and other visitors to the Site. 
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PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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REGULATORY REQUIREMENTS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Obtaining of Permits, 
Licenses and Registrations and Work to Comply with All Applicable Laws and 
Regulations; 

B. Special Conditions; and 

C. Quality Control. 

1.02 DESCRIPTION: 

This section covers the general requirements for regulatory requirements pertaining 
to the Work and is supplementary to all other regulatory requirements mentioned or 
referenced elsewhere in the Contract Documents. 

1.03 REQUIREMENTS OF REGULATORY AGENCIES: 

A. All statutes, ordinances, laws, rules, codes, regulations, standards, and the 
lawful orders of all public authorities having jurisdiction over the Work, are 
hereby incorporated into these Contract Documents as if repeated in full 
herein and are intended to be included in any reference to Code or Building 
Code, unless otherwise specified, including, without limitation, the references 
in the list below.  Contractor shall make available at the Site copies of all the 
listed documents applicable to the Work as the District and/or Architect may 
request, including, without limitation, applicable portions of the California 
Code of Regulations ("CCR").  

(1) California Building Standards Administrative Code, Part 1, Title 24, 
CCR. 

(2) California Building Code (CBC), Part 2, Title 24, CCR; (International 
Building Code volumes 1-2 and California Amendments). 

(3) California Electrical Code (CEC), Part 3, Title 24, CCR; (National 
Electrical Code and California Amendments). 

(4) California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform 
Mechanical Code and California Amendments). 
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(5) California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform 
Plumbing Code and California Amendments). 

(6) California Fire Code (CFC), Part 9, Title 24, CCR; (International Fire 
Code and California Amendments). 

(7) California Green Building Standards Code (CALGreen), Part 11, Title 
24, CCR.  

(8) California Referenced Standards Code, Part 12, Title 24, CCR. 

(9) State Fire Marshal Regulations, Public Safety, Title 19, CCR. 

(10) Partial List of Applicable National Fire Protection Association (NFPA) 
Standards: 

(a) NFPA 13 - Automatic Sprinkler System. 

(b) NFPA 14 - Standpipes Systems. 

(c) NFPA 17A - Wet Chemical System 

(d) NFPA 24 - Private Fire Mains. 

(e) (California Amended) NFPA 72 - National Fire Alarm Codes. 

(f) NFPA 253 - Critical Radiant Flux of Floor Covering System. 

(g) NFPA 2001 - Clean Agent Fire Extinguishing Systems. 

(11) California Division of the State Architect interpretation of Regulations 
(“DSA IR”), including, without limitation: 

(a) DSA IR A-6 — Construction Change Document Submittal and 
Approval Processes. 

(b) DSA IR A-7 — Project Inspector Certification and Approval. 

(c) DSA IR A-8 — Project Inspector and Assistant Inspector Duties 
and Performance. 

(d) DSA IR A-12 — Assistant Inspector Approval. 

(12) DSA Procedures (“DSA PR”) 

(a) DSA PR 13-01 – Construction Oversight Process 

(b) DSA PR 13-02 – Project Certification Process 

B. This Project shall be governed by applicable regulations, including, without 
limitation, the State of California’s Administrative Regulations for the Division 
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of the State Architect-Structural Safety (DSA/SS), Chapter 4, Part 1, Title 24, 
CCR, and the most current version on the date the bids are opened and as it 
pertains to school construction including, without limitation: 

(1) Test and testing laboratory per Section 4-335.  District shall pay for 
the testing laboratory. 

(2) Special inspections per Section 4-333(c). 

(3) Deferred Approvals per section 4-317(g). 

(4) Verified reports per Sections 4-336 & 4-343(c). 

(5) Duties of the Architect & Engineers shall be per Sections 4-333(a) and 
4-341. 

(6) Duties of the Contractor shall be per Section 4-343. 

(7) Duties of Project Inspector shall be per Section 4-334. 

(8) Addenda and Construction Change Documents per Section 4-338. 

Contractor shall keep and make available all applicable parts of the most 
current version of Title 24 referred to in the plans and specifications at the 
Site during construction. 

C. Items of deferred approval shall be clearly marked on the first sheet of the 
Architect’s and/or Engineer's approved Drawings.  All items later submitted 
for approval shall be per Title 24 requirements to the DSA. 

(1) Contractor shall submit the following to Architect for review and 
endorsement: 

(a) Product information on proposed material/system supplier. 

(b) Drawings, specifications, and calculations prepared, signed, and 
stamped by an architect or engineer licensed in the State of 
California for that portion of the Work. 

(c) All other requirements as may be required by DSA. 

(2) Cost of preparing and submitting documentation per DSA Deferred 
Approval requirements including required modifications to Drawings 
and Specifications, whether or not indicated in the Contract 
Documents, shall be borne by Contractor. 

(3) Contractor shall not begin fabrication and installation of deferred 
approval items without first obtaining DSA approval of Drawings and 
Specifications. 
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(4) Schedule of Work Subject to DSA Deferred Approval: Window wall 
systems exceeding 10 feet in span. 

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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ABBREVIATIONS AND ACRONYMS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions including without limitation, Definitions; 

B. Special Conditions. 

1.02 DOCUMENT INCLUDES: 

A. Abbreviations used throughout the Contract Documents. 

B. Reference to a technical society, organization, or body is by abbreviation, as 

follows: 

1.  AA The Aluminum Association 

2.  AASHTO American Association of State Highway and 

Transportation Officials 

3.  ABPA Acoustical and Board Products Association 

4.  ACI American Concrete Institute 

5.  AGA American Gas Association 

6.  AGC Associated General Contractors of America 

7.  AHC Architectural Hardware Consultant 

8.  AHRI Air Conditioning, Heating, Refrigeration 

Institute  

9.  AI Asphalt Institute 

10.  AIA American Institute of Architects 

11.  AISC American Institute of Steel Construction 

12.  AISI American Iron and Steel Institute 

13.  AMCA Air Movement and Control Association 

14.  ANSI American National Standards Institute 

15.  APA APA – The Engineered Wood Association 

16.  ASCE American Society of Civil Engineers 

17.  ASHRAE American Society of Heating, Refrigeration and 

Air Conditioning Engineers 

18.  ASME American Society of Mechanical Engineers 

19.  ASTM American Society of Testing and Materials 

International 

20.  AWPA American Wood Protection Association 

21.  AWPI American Wood Preservers Institute 

22.  AWS American Welding Society 

23.  AWSC American Welding Society Code 
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24.  AWI Architectural Woodwork Institute 

25.  AWWA American Water Works Association 

26.  BIA The Brick Industry Association 

27.  CCR California Code of Regulations 

28.  CLFMI Chain Link Fence Manufacturers Institute 

29.  CRA California Redwood Association 

30.  CRSI Concrete Reinforcing Steel Institute 

31.  CS Commercial Standards 

32.  CSI Construction Specifications Institute 

33.  CTI Cooling Technology Institute 

34.  FGIA Fenestration and Glazing Industry Alliance 

35.  FGMA Flat Glass Manufacturers’ Association 

36.  FIA Factory Insurance Association 

37.  FM Factory Mutual Global 

38.  FS/FED 

SPEC 

Federal Specification 

39.  FTI Facing Title Institute 

40.  GA Gypsum Association 

41.  IAPMO International Association of Plumbing and 

Mechanical Officials 

42.  ICC International Code Council 

43.  IEEE Institute of Electrical and Electronics Engineers 

44.  IES Illuminating Engineering Society 

45.  MCAC Mason Contractors Association of California 

46.  MIMA Mineral Wool Insulation Manufacturers 

Association 

47.  MLMA Metal Lath Manufacturers Association 

48.  MS/MIL 

SPEC 

Military Specifications 

49.  NAAMM National Association of Architectural Metal 

Manufacturers 

50.  NBHA National Builders Hardware Association 

51.  NCMA National Concrete Masonry Association 

52.  NCSEA National Council of Structural Engineers 

Associations 

53.  NEC National Electrical Code 

54.  NEMA National Electrical Manufacturers Association 

55.  NIST National Institute of Standards and Technology 

56.  NSI Natural Stone Institute 

57.  NTMA National Terrazzo and Mosaic Association, Inc. 

58.  ORS Office of Regulatory Services (California) 

59.  OSHA Occupational Safety and Health Act 

60.  PCI Precast/Prestressed Concrete Institute 

61.  PCA Portland Cement Association 

62.  PCA Painting Contractors Association 

63.  PDI Plumbing Drainage Institute 

64.  PEI Porcelain Enamel Institute, Inc. 

65.  PG&E Pacific Gas & Electric Company 

66.  PS Product Standards 

67.  SDI Steel Door Institute; Steel Deck Institute 
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68.  SJI Steel Joist Institute 

69.  SSPC Society for Protective Coatings 

70.  TCNA Tile Council of North America, Inc. 

71.  TPI Truss Plate Institute 

72.  UBC Uniform Building Code 

73.  UL Underwriters Laboratories Code 

74.  UMC Uniform Mechanical Code 

75.  USDA United States Department of Agriculture 

76.  VI Vermiculite Institute 

77.  WCLIB West Coast Lumber Inspection Bureau 

78.  WDMA Window and Door Manufacturers Association 

79.  WEUSER Western Electric Utilities Service Engineering 

Requirements 

80.  WIC Woodwork Institute of California 

 

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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DEFINITIONS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions including without limitation, Definitions; 

B. Special Conditions. 

1.02 QUALITY ASSURANCE 

A. For products or workmanship specified by association, trade, or Federal 
Standards, Contractor shall comply with requirements of the standard, except 
when more rigid requirements are specified in the Contract Documents, or are 
required by applicable codes. 

B. Contractor shall conform to current reference standard publication date in 
effect on the date of bid opening. 

C. Contractor shall obtain copies of standards unless specifically required not to 
by the Contract Documents. 

D. Contractor shall maintain a copy of all standards at jobsite during submittals, 
planning, and progress of the specific Work, until final completion, unless 
specifically required not to by the Contract Documents. 

E. Should specified reference standards conflict with Contract Documents, 
Contractor shall request clarification from the District and/or the Architect 
before proceeding. 

F. The contractual relationship of the parties to the Contract shall not be altered 
from the contractual relationship as indicated in the Contract Documents by 
mention or inference otherwise in any referenced document. 

G. Governing Codes shall be as shown in the Contract Documents including, 
without limitation, the Specifications. 

END OF DOCUMENT 
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REFERENCES 

PART 1 - GENERAL 

1.01 SCHEDULE OF REFERENCES: 

The following information is intended only for the general assistance of the 
Contractor, and the District does not represent that all of the information is 
current.  It is the Contractor’s responsibility to verify the correct 
information for each of the entities listed. 

 
AA The Aluminum Association 

1400 Crystal Drive, Suite 430 
Arlington, VA 22202 

www.aluminum.org 
 

703/358-2960 

AABC Associated Air Balance Council 
2401 Pennsylvania Avenue NW, Suite 330 
Washington, DC 20037 

www.aabc.com 
 

202/737-0202 

AASHTO American Association of State Highway and 
Transportation Officials 
555 12th St. NW - Suite 1000 
Washington, DC 20004 

www.transportation.org 
 

202/624-5800 

AATCC American Association of Textile Chemists and Colorists 
P.O. Box 12215Research Triangle Park, NC 27709-2215 

www.aatcc.org 
 

919/549-8141 

ACA American Coatings Association 
901 New York Ave., NW, Suite 300 West 
Washington, DC 20001 

www.paint.org 
 

202/462-6272 

ACI American Concrete Institute  
38800 Country Club Dr. 
Farmington Hills, MI 48331-3439 

www.concrete.org 
 

248/848-3800 

ACPA American Concrete Pipe Association 
5605 N. MacArthur Blvd., Suite 340 
Irving, TX 75038 

www.concrete-pipe.org 
 

972/506-7216 

http://www.aabc.com/
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ADC Air Duct Council 
1901 N. Roselle Road, Suite 800 
Schaumburg, IL 60195 

www.flexibleduct.org 
 

847/706-6750 

AF&PA American Forest and Paper Association 
1101 K Street, NW, Suite 700 
Washington, DC 20005 

www.afandpa.org 
 

202/463-2700 

AGA American Gas Association 
400 North Capitol Street, NW, Suite 450 
Washington, DC 20001 

www.aga.org  
 

202/824-7000 

AGC  Associate General Contractors of America 
2300 Wilson Blvd., Suite 300 
Arlington, VA 22201 

www.agc.org 
 

703/548-3118 

AHA American Hardboard Association 
1210 West Northwest Highway 
Palatine, IL 60067 

http://domensino.com/AHA/default.htm 
 

847/934-8800 

AI Asphalt Institute 
2696 Research Park Drive 
Lexington, KY 40511-8480 

www.asphaltinstitute.org 
 

859/288-4960 

AIA The American Institute of Architects  
1735 New York Ave., NW 
Washington, DC 20006-5292 

www.aia.org 
 

202/626-7300 

AISC American Institute of Steel Construction  
130 East Randolph Street, Suite 2000 
Chicago, IL 60601  

www.aisc.org 
 

312.670.2400 

   
AISI American Iron and Steel Institute 

25 Massachusetts Ave., NW, Suite 800 
Washington, DC 20001 

www.steel.org 
 

202/452-7100 

AITC American Institute of Timber Construction 
1010 South 336th Street, #210 
Federal Way, WA 98003-7394 

https://www.plib.org/aitc/ 

253/835-3344 
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ALI Associated Laboratories, Inc. 
P.O. Box 152837 
Dallas, TX 75315 

www.assoc-labs.com 
 

214/565-0593 

ALSC American Lumber Standards Committee, Inc. 
7470 New Technology Way, Suite F  
Frederick, MD 21703 

www.alsc.org 
 

301/972-1700 

AMCA Air Movement and Control Association International, Inc. 
30 W. University Drive 
Arlington Heights, IL  60004 

www.amca.org 
 

847/394-0150 

AMPP 
(formerl
y SSPC) 

Association for Materials Protection and Performance 
(merger of Society for Protective Coatings and National 
Association of Corrosion Engineers International) 
(formerly Steel Structures Painting Council) 
800 Trumbull Drive 
Pittsburgh, PA 15205 

www.sspc.org 
 

412/281-2331 
877/281-7772 

ANLA AmericanHort (merger of American Nursery & Landscape 
Association and OFA – The Association of Horticultural 
Professionals) 
2130 Stella Court 
Columbus, OH 43215 

www.americanhort.org 
 

614/487-1117 

ANSI American National Standards Institute 
1899 L Street, NW, 11th Floor 
Washington, DC 20036 

www.ansi.org 
 

202/293-8020 

APA APA-The Engineered Wood Association 
7011 S. 19th Street 
Tacoma, WA 98466-5333 

www.apawood.org 
 

253/565-6600 
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APA Architectural Precast Association 
325 John Knox Rd, Suite L-103 
Tallahassee, FL 32303 

www.archprecast.org 
 

850/205-5637 

APCIA American Property Casualty Insurance Association 
(merger of American Insurance Association (formerly 
the National Board of Fire Underwriters) with the 
Property Casualty Insurers Association of America) 
555 12th St, NW, Suite 550  
Washington DC 20004  

www.apci.org 
 

202/828-7100 

AHRI Air Conditioning and Refrigeration Institute (now Air-
Conditioning, Heating, & Refrigeration Institute) 
2311 Wilson Blvd, Suite 400 
Arlington, VA 22201 

www.ahrinet.org 
 

703/524-8800 

ARMA Asphalt Roofing Manufacturers Association 
2331 Rock Spring Road 
Forest Hill, MD 21050 

www.asphaltroofing.org 
 

443/640-1075 

ASA The Acoustical Society of America 
Suite 300 
1305 Walt Whitman Road 
Melville, NY 11747-4300 

https://acousticalsociety.org/ 
 

516/576-2360 

ASCE American Society of Civil Engineers 
1801 Alexander Bell Drive 
Reston, VA 20191 

www.asce.org 
 

800/548-2723 
703/295-6300 

ASHRAE American Society of Heating, Refrigerating and Air 
Conditioning Engineers 
180 Technology Parkway 
Peachtree Corners, GA 30092 

www.ashrae.org 
 

800/527-4723 
404/636-8400 

ASLA American Society of Landscape Architects 
636 Eye Street, NW 
Washington, DC 20001-3736 

www.asla.org 
 

202/898-2444 

http://www.ahrinet.org/
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ASME American Society of Mechanical Engineers 
Two Park Avenue 
New York, NY 10016-5990 

www.asme.org 
 

800/834-2763 

ASPE American Society of Plumbing Engineers 
6400 Shafer Court, Suite 350 
Rosemont, IL 60018 

http://aspe.org 
 

847/296-0002 

ASQ American Society for Quality 
P.O. Box 3005 
Milwaukee, WI 53201-3005 

or 
600 North Plankinton Avenue 
Milwaukee, WI 53203 

http://asq.org 
 

800/248-1946 
414/272-8575 

ASSE American Society of Sanitary Engineering 
18927 Hickory Creek Dr., Suite 220 
Mokena, IL 60448 

www.asse-plumbing.org 
 

708/995-3019 

ASTM ASTM International 
100 Barr Harbor Drive 
PO Box C700 
West Conshohocken, PA, 19428-2959 

www.astm.org 
 

610/832-9500 

AWCI Association of the Wall and Ceiling Industry 
513 West Broad Street, Suite 210 
Falls Church, VA 22046 

www.awci.org 
 

703/538-1600 

AWPA American Wood Protection Association  
(formerly American Wood Preservers Institute) 
P.O. Box 361784 
Birmingham, AL 35236-1784 

www.awpa.com 
 

205/733-4077 

   
AWS American Welding Society 

8669 NW 36 Street, Suite 130 
Miami, FL 33166 

www.aws.org 
 

800/443-9353 
305/443-9353 
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AWI Architectural Woodwork Institute 
46179 Westlake Drive, Suite 120 
Potomac Falls, VA 20165-5874 

www.awinet.org 
 

571/323-3636 

AWWA American Water Works Association 
6666 West Quincy Avenue 
Denver, CO 80235 

www.awwa.org 
 

800/926-7337 
303/794-7711 

BHMA Builders Hardware Manufacturers Association 
355 Lexington Avenue, 15th Floor 
New York, NY 10017 

www.buildershardware.com 
 

212/297-2122 

BIA The Brick Industry Association 
12007 Sunrise Valley Drive, Suite 430 
Reston, VA 20191 

www.gobrick.com 
 

703/620-0010 

CGA Compressed Gas Association 
8484 Westpark Drive, Suite 220 
McLean, VA 22102 

www.cganet.com 
 

703/788-2700 

CISCA Ceilings & Interior Systems Construction Association 
1010 Jorie Blvd, Suite 30 
Oak Brook, IL 60523 

www.cisca.org 
 

630/584-1919 

CISPI Cast Iron Soil Pipe Institute 
2401 Fieldcrest Dr. 
Mundelein, IL 60060 

www.cispi.org 
 

224/864-2910 

CLFMI Chain Link Fence Manufacturers Institute 
10015 Old Columbia Road, Suite B-215 
Columbia, MD 21046 

chainlinkinfo.org 
 

301/596-2583 

CPA Composite Panel Association 
19465 Deerfield Avenue, Suite 306 
Leesburg, VA 20176 

www.compositepanel.org 

703/724-1128 

CPSC Consumer Product Safety Commission 
4330 East-West Highway 
Bethesda, MD 20814 

www.cpsc.gov 
 

800/638-2772 
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CRA California Redwood Association 
818 Grayson Road, Suite 201 
Pleasant Hill, CA 94523 

www.calredwood.org 
 

925/935-1499 

CRI Carpet and Rug Institute 
100 S. Hamilton Street 
Dalton, GA 30722-2048 

www.carpet-rug.org 
 

706/278-3176 

CRSI  Concrete Reinforcing Steel Institute 
933 N. Plum Grove Road 
Schaumburg, IL 60173-4758 

www.crsi.org 
 

847/517-1200 

CSI The Construction Specifications Institute 
123 North Pitt St, Suite 450 
Alexandria, VA 22314 

www.csinet.org 
 

800/689-2900 

CTIOA Ceramic Tile Institute of America 
12061 Jefferson Blvd. 
Culver City, CA 90230-6219 

www.ctioa.org 
 

310/574-7800 

DHA Decorative Hardwoods Association (formerly Hardwood 
Plywood & Veneer Association) 
42777 Trade West Dr. 
Sterling, VA 20166 
https://www.decorativehardwoods.org/ 
 

703/435-2900 

DHI Door and Hardware Institute 
(formerly National Builders Hardware Association) 
2001 K Street NW, 3rd Floor North 
Washington, DC 20006 

www.dhi.org 
 

202/367-1134 

DIPRA Ductile Iron Pipe Research Association 
P.O. Box 190306 
Birmingham, AL 35219 

www.dipra.org 
 

205/402-8700 

DOC U.S. Department of Commerce 
1401 Constitution Ave., NW 
Washington, DC 20230 

www.commerce.gov 
 

202/482-2000 

https://www.decorativehardwoods.org/
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DOT U.S. Department of Transportation 
1200 New Jersey Avenue, SE 
Washington, DC 20590 

www.dot.gov 
 

855/368-4200 

EJMA Expansion Joint Manufacturers Association, Inc. 
25 North Broadway 
Tarrytown, NY 10591 

www.ejma.org 
 

914/332-0040 

EPA Environmental Protection Agency 
Ariel Rios Building 
1200 Pennsylvania Avenue, N.W. 
Washington, DC 20460 

www.epa.gov 
 

202/272-0167 

FCICA Floor Covering Installation Contractors Association 
800 Roosevelt Rd., Bldg. C, Suite 312 
Glen Ellyn, IL 60137 

www.fcica.com 
 

630/672-3702 
 

FGIA Fenestration and Glazing Industry Alliance 
1900 E Golf Rd, Suite 1250 
Schaumburg, IL 60173 

https://fgiaonline.org/ 
 

847/303-5664 

FM 
Global 

Factory Mutual Insurance Company 
Amy Daley  
Global Practice Leader – Education, Public Entities, 
Health Care 
FM Global 
270 Central Avenue 
Johnston, RI 02919-4949 

www.fmglobal.com 
 

401/275-3000 
401/275-3029 

FS General Services Administration (GSA) Index of Federal 
Specifications, Standards and Commercial Item 
Descriptions 
470 East L’Enfant Plaza, SW, Suite 8100 
Washington, DC 20407 

www.gsa.gov 
 

202/619-8925 

GA The Gypsum Association  
962 Wayne Ave., Suite 620 
Silver Spring, MD 20910 

www.gypsum.org 
 

301/277-8686 
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HMA Hardwood Manufacturers Association 
One Williamsburg Place, Suite 108 
Warrendale, PA 15086 

http://hmamembers.org 
 

412/244-0440 

IAPMO International Association of Plumbing and Mechanical 
Officials 
(formerly the Western Plumbing Officials Association) 
4755 E. Philadelphia St. 
Ontario, CA 91761 

www.iapmo.org 
 

909/472-4100 

ICC International Code Council 
500 New Jersey Avenue, NW, 6th Floor 
Washington, DC 20001 

www.iccsafe.org 
 

888/422-7233 

IEEE Institute of Electrical and Electronics Engineers 
3 Park Avenue, 17th Floor 
New York, NY 10016-5997 

www.ieee.org 
 

212/419-7900 

IES Illuminating Engineering Society 
120 Wall Street, Floor 17 
New York, NY 10005-4001 

www.ies.org 
 

212/248-5000 

ITRK Intertek Testing Services 
3933 US Route 11 
Cortland, NY 13045 

www.intertek.com 
 

607/753-6711 

MCAA Mechanical Contractors Association of America 
1385 Piccard Drive 
Rockville, MD 20850 

www.mcaa.org 
 

301/869-5800 

MMPA 
(formerl
y 
WMMPA) 

Moulding & Millwork Producers Association 
(formerly Wood Moulding & Millwork Producers 
Association) 
507 First Street 
Woodland, CA 95695 

www.wmmpa.com 
 

530/661-9591 
800/550-7889 
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MSS Manufacturers Standardization Society (MSS) of the 
Valve and Fittings Industry, Inc. 
127 Park Street, NE 
Vienna, VA 22180-4602 

http://mss-hq.org 
 

703/281-6613 

NAAMM National Association of Architectural Metal Manufacturers 
800 Roosevelt Rd. Bldg. C, Suite 312 
Glen Ellyn, IL 60137 

www.naamm.org 
 

630/942-6591 

NAIMA North American Insulation Manufacturers Association 
P.O. Box 1906 Alexandria, VA 22313 

https://insulationinstitute.org/ 
 

703/684-0084 

NALP National Association of Landscape Professionals 
(formerly Professional Landcare Network) 
12500 Fair Lakes Circle, Suite 200 
Fairfax, VA 22033 

https://www.landscapeprofessionals.org/ 
 

703/736-9666 

NAPA National Asphalt Pavement Association 
6406 Ivy Lane, Suite 350 
Greenbelt, MD 20770-1441 

www.asphaltpavement.org 
 

888/468-6499 
301/731-4748 

NCSPA National Corrugated Steel Pipe Association 
14070 Proton Road, Suite 100 
Dallas, TX 75244 

www.ncspa.org 
 

972/850-1907 

NCMA National Concrete Masonry Association 
13750 Sunrise Valley Drive 
Herndon, VA 20171-4662 

www.ncma.org 
 

703/713-1900 

NEBB National Environmental Balancing Bureau 
8575 Grovemont Circle 
Gaithersburg, MD 20877 

www.nebb.org 
 

301/977-3698 

NECA National Electrical Contractors Association 
1201 Pennsylvania Ave. NW 
Washington, D.C., 20004 

www.necanet.org 
 

202/991-6300 
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NEMA National Electrical Manufacturers Association 
1300 North 17th Street N, Suite 900 
Rosslyn, VA 22209 

www.nema.org 
 

703/841-3200 

NEII National Elevator Industry, Inc. 
5537 SW Urish Road 
Topeka, KS 66610 

https://nationalelevatorindustry.org/ 
 

703/589-9985 

NFPA National Fire Protection Association  
1 Batterymarch Park 
Quincy, MA02169-7471 

www.nfpa.org 
 

800/344-3555 
855/274-8525 

NGA 
(formerl
y GANA) 

National Glass Association (merged with Glass 
Association of North America)  
1945 Old Gallows Road Suite 750 
Vienna, VA 22182 

www.glass.org 
 

866/342-5642 Ext 
127 

NHLA National Hardwood Lumber Association 
PO Box 34518 
Memphis, TN 38184 

www.nhla.com 
 

901/377-1818 

NIA National Insulation Association 
516 Herndon Pkwy., Ste. D 
Herndon, VA 20170 

www.insulation.org 
 

703/464-6422 

NRCA National Roofing Contractors Association 
10255 W. Higgins Road, Suite 600 
Rosemont, IL 60018-5607 

www.nrca.net 
 

847/299-9070 

NSF NSF International 
789 N. Dixboro Road 
Ann Arbor, MI 48113-0140 

www.nsf.org 
 

800/673-6275 
734/769-8010 

NSI Natural Stone Institute (formerly Marble Institute of 
America) 
380 E. Lorain St. 
Oberlin, OH 44074 

https://www.naturalstoneinstitute.org/ 
 

440/250-9222 

https://www.naturalstoneinstitute.org/
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NTMA National Terrazzo and Mosaic Association 
209 N. Crockett Street, Suite 2 
PO Box 2605 
Fredericksburg, TX 78624 

www.ntma.com 
 

800/323-9736 

OSHA Occupational Safety and Health Act 
U.S. Department of Labor 
Occupational Safety & Health Administration 
200 Constitution Ave., NW 
Washington, DC 20210 

www.osha.gov 
 

800/321-OSHA 
(6742) 

PCA Portland Cement Association 
5420 Old Orchard Road 
Skokie, IL 60077 

or 
200 Massachusetts Ave NW, Suite 200 
Washington, DC 20001 

www.cement.org 
 

847/966-6200 
202/408-9494 

PCA Painting Contractors Association (formerly Painting and 
Decorating Contractors of America) 
2316 Millpark Drive 
Maryland Heights, MO 63043 

https://www.pcapainted.org/ 
 
  

800/322-7322 

PCI Precast/Prestressed Concrete Institute 
8770 W. Bryn Mawr Ave., Suite 1150 
Chicago, IL 60631 

www.pci.org 
 

312/786-0300 

PDI Plumbing & Drainage Institute 
800 Turnpike Street, Suite 300 
North Andover, MA 01845 

http://pdionline.org 
 

978/557-0720 
800/589-8956 

PEI Porcelain Enamel Institute, Inc. 
P.O. Box 920220 
Norcross, GA 30010 

www.porcelainenamel.com 
 

770/676-9366 
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PG&E Pacific Gas & Electric Company 
P.O. Box 997300 
Sacramento, CA 95899-7300 

www.pge.com 
 

800/743-5000 

PLIB Pacific Lumber Inspection Bureau (formerly West Coast 
Lumber Inspection Bureau) 
1010 South 336th Street, Suite 210 
Federal Way, WA 98003-7394 

https://www.plib.org/ 
 

253/835-3344 

RFCI Resilient Floor Covering Institute 
115 Broad Street, Suite 201 
La Grange, GA 30240 

www.rfci.com 
 

706/882-3833 

SDI Steel Deck Institute 
P.O. Box 426 
Glenshaw, PA 15116 

www.sdi.org 
 

412/487-3325 

SDI Steel Door Institute 
30200 Detroit Road 
Westlake, OH 44145 

www.steeldoor.org 
 

440/899-0010 

SJI Steel Joist Institute 
140 West Evans Street, Suite 203 
Florence, SC 29501 

http://steeljoist.org 
 

843/407-4091 

SMA Stucco Manufacturers Association 
5753 E Santa Ana Cyn Rd, #G-156 
Anaheim, CA 92807 

www.stuccomfgassoc.com 
 

714/473-9579 

SMACNA Sheet Metal and Air Conditioning Contractors' National 
Association 
4201 Lafayette Center Drive 
Chantilly, VA 20151-1219 

www.smacna.org 
 

703/803-2980 

SPI SPI: The Plastics Industry Trade Association, Inc. 
1425 K St. NW, Suite 500 
Washington, DC 20005 

www.plasticsindustry.org 
 

202/974-5200 
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TCA The Tile Council of North America 
100 Clemson Research Blvd. 
Anderson, SC 29625 

www.tcnatile.com 
 

864/646-8453 

TPI Truss Plate Institute 
2670 Crain Highway, Suite 203 
Waldorf, MD 20601 

www.tpinst.org 
 

240/587-5582 

TPI Turfgrass Producers International 
444 E. Roosevelt Road #346  
Lombard, IL 60148 

www.turfgrasssod.org 
 

800/405-8873 
847/649-5555 

TCIA Tree Care Industry Association 
(formerly the National Arborist Association) 
670 N Commercial Street, Suite 201 
Manchester, NH 03101 

www.tcia.org 
 

603/314-5380 
800/733-2622 

TVI The Vermiculite Institute 
c/o The Schundler Company 
10 Central Street 
Nahant, MA 01908 

www.vermiculiteinstitute.org 
 

732/287-2244 

UL Underwriters Laboratories Inc. 
333 Pfingsten Road 
Northbrook, IL 60062-2096 

www.ul.com 
 

847/272-8800 
877/854-3577 

UNI Uni-Bell PVC Pipe Association 
201 E. John Carpenter Freeway, Suite 750 
Irving, TX 75062 

www.uni-bell.org 
 

972/243-3902 

USDA U.S. Department of Agriculture 
1400 Independence Ave., S.W. 
Washington, DC 20250 

www.usda.gov 
 

202/720-2791 

WA Wallcoverings Association 
35 E Wacker Dr., Suite 850 
Chicago, IL 60601 

www.wallcoverings.org 
 

312/224-2574 
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WCMA Window Covering Manufacturers Association 
355 Lexington Avenue 15th Floor 
New York, NY 10017 

www.wcmanet.org 
 

212/297-2122 

WDMA Window & Door Manufacturers Association 
2001 K Street NW, 3rd Floor North 
Washington, D.C. 20006 

www.wdma.com 
 

202/367-1157 

WI Woodwork Institute 
1455 Response Road, Suite 110 
Sacramento, CA 95815 

www.wicnet.org 
 

916/372-9943 

WRI Wire Reinforcement Institute 
942 Main Street, Suite 300 
Hartford, CT 06103 

www.wirereinforcementinstitute.org 
 

860/240-9545 

WWCA Western Wall & Ceiling Contractors Association 
1910 N. Lime St. 
Orange, CA 92865 

www.wwcca.org 
 

714/221-5520 

WWPA Western Wood Products Association (formerly Redwood 
Inspection Service) 
1500 SW First Ave., Suite 870 
Portland, OR 97201 

www.wwpa.org 
 

503/224-3930 

 
PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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MATERIALS AND EQUIPMENT 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Purchase of Materials and 
Equipment; 

B. Special Conditions; 

C. Imported Materials Certification. 

1.02 MATERIAL AND EQUIPMENT 

A. Only items approved by the District and/or Design Professional shall be used. 

B. Contractor shall submit lists of products and other product information in 
accordance with the Contract Documents, including, without limitation, the 
provisions regarding the submittals. 

1.03 MATERIAL AND EQUIPMENT COLORS 

A. The District and/or Architect will provide a schedule of colors. 

B. No individual color selections will be made until after approval of all pertinent 
materials and equipment and after receipt of appropriate samples in 
accordance with the Contract Documents, including, without limitation, the 
provisions regarding the submittals. 

C. Contractor shall request priority in writing for any item requiring advance 
ordering to maintain the approved Construction Schedule. 

1.04 DELIVERY, STORAGE, AND HANDLING 

A. Contractor shall deliver manufactured materials in original packages, 
containers, or bundles (with seals unbroken), bearing name or identification 
mark of manufacturer. 

B. Contractor shall deliver fabrications in as large assemblies as practicable; 
where specified as shop-primed or shop-finished, package or crate as 
required to preserve such priming or finish intact and free from abrasion. 
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C. Contractor shall store materials in such a manner as necessary to properly 
protect them from damage.  Materials or equipment damaged by handling, 
weather, dirt, or from any other cause will not be accepted. 

D. Materials are not acceptable that have been warehoused for long periods of 
time, stored or transported in improper environment, improperly packaged, 
inadequately labeled, poorly protected, excessively shipped, deviated from 
normal distribution pattern, or reassembled. 

E. Contractor shall store material so as to cause no obstructions of sidewalks, 
roadways, access to the Site or buildings, and underground services.  
Contractor shall protect material and equipment furnished under Contract. 

F. Contractor may store materials on Site with prior written approval by the 
District, all material shall remain under Contractor's control and Contractor 
shall remain liable for any damage to the materials.  Should the Project Site 
not have storage area available, the Contractor shall provide for off-site 
storage at a bonded warehouse and with appropriate insurance coverage at 
no cost to District. 

G. When any room in Project is used as a shop or storeroom, the Contractor 
shall be responsible for any repairs, patching, or cleaning necessary due to 
that use.  Location of storage space shall be subject to prior written approval 
by District. 

PART 2 - PRODUCTS 

2.01 MANUFACTURERS 

A. Manufacturers listed in various sections of Contract Documents are names of 
those manufacturers that are believed to be capable of supplying one or more 
of items specified therein. 

B. The listing of a manufacturer does not imply that every product of that 
manufacturer is acceptable as meeting the requirements of the Contract 
Documents. 

2.02 FACILITIES AND EQUIPMENT 

Contractor shall provide, install, maintain, and operate a complete and adequate 
facility for handling, the execution, disposal, and distribution of material and 
equipment as required for proper and timely performance of Work connected with 
Contract. 

2.03 MATERIAL REFERENCE STANDARDS 

Where material is specified solely by reference to “standard specifications” and if 
requested by District, Contractor shall submit for review data on actual material 
proposed to be incorporated into Work of Contract listing name and address of 
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vendor, manufacturer, or producer, and trade or brand names of those materials, 
and data substantiating compliance with standard specifications. 

PART 3 - EXECUTION 

3.01 WORKMANSHIP 

A. Where not more specifically described in any other Contract Documents, 
workmanship shall conform to methods and operations of best standards and 
accepted practices of trade or trades involved and shall include items of 
fabrication, construction, or installation regularly furnished or required for 
completion (including finish and for successful operation, as intended). 

B. Work shall be executed by tradespersons skilled in their respective lines of 
Work.  When completed, parts shall have been durably and substantially built 
and present a neat appearance. 

3.02 COORDINATION 

A. Contractor shall coordinate installation of Work so as to not interfere with 
installation of others.  Adjustment or rework because of Contractor’s failure to 
coordinate will be at no additional cost to District. 

B. Contractor shall examine in-place work for readiness, completeness, fitness to 
be concealed or to receive other work, and in compliance with Contract 
Documents.  Concealing or covering Work constitutes acceptance of additional 
cost which will result should in-place Work be found unsuitable for receiving 
other Work or otherwise deviating from the requirements of the Contract 
Documents. 

3.03 COMPLETENESS 

Contractor shall provide all portions of the Work, unless clearly stated otherwise, 
installed complete and operational with all elements, accessories, anchorages, utility 
connections, etc., in manner to assure well-balanced performance, in accordance 
with manufacturer's recommendations and by Contract Documents.  For example, 
electric water coolers require water, electricity, and drain services; roof drains 
require drain system; sinks fit within countertop, etc.  Terms such as “installed 
complete,” “operable condition,” “for use intended,” “connected to all utilities,” 
“terminate with proper cap,” “adequately anchored,” “patch and refinish,” “to match 
similar,” should be assumed to apply in all cases, except where completeness of 
functional or operable condition is specifically stated as not required. 

3.04 APPROVED INSTALLER OR APPLICATOR 

Installation by a manufacturer’s approved installer or applicator is an understood 
part of Specifications and only approved installer or applicator is to provide on-site 
Work where specified manufacturer has on-going program of approving (i.e. 
certifying, bonding, re-warranting) installers or applicators.  Newly established 
relationships between a manufacturer and an installer or applicator who does not 



 

 
SAN RAFAEL CITY SCHOOLS MATERIALS AND EQUIPMENT 

SHORT ELEMENTARY SCHOOL BUS STOPS 
BID NO. 24-15 

DOCUMENT 01 43 00-4 
 

have other approved applicator work in progress or completed is not approved for 
this Project. 

3.05 MANUFACTURER'S RECOMMENDATIONS 

All installations shall be in accordance with manufacturer's published 
recommendations and specific written directions of manufacturer's representative.  
Should Contract Documents differ from recommendations of manufacturer or 
directions of his representative, Contractor shall analyze differences, make 
recommendations to the District and the Architect in writing, and shall not proceed 
until interpretation or clarification has been issued by the District and/or the 
Architect. 

END OF DOCUMENT 
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QUALITY CONTROL 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. 1.General Conditions, including, without limitation, Inspector, Inspections and 
Tests, Uncovering of Work and Non-conforming of Work and Correction of 
Work; 

B. Special Conditions. 

1.02 RELATED CODES: 

A. The Work is governed by requirements of Title 24, California Code of 
Regulations (“CCR”), and the Contractor shall keep a copy of these available 
at the job Site for ready reference during construction. 

1.03 OBSERVATION AND SUPERVISION: 

A. The District and Architect or their appointed representatives will review the 
Work and the Contractor shall provide facilities and access to the Work at all 
times as required to facilitate this review.  Administration by the Architect and 
any consulting Structural Engineer will be in accordance with applicable 
regulations, including, without limitation, CCR, Part 1, Title 24, Section 4-341. 

B. One or more Project Inspector(s) approved by DSA and employed by or in 
contract with the District, referred to hereinafter as the “Project Inspector”, 
will observe the work in accordance with CCR, Part 1, Title 24, Sections 4-
333(b) and 4-342: 

(1) The Project Inspector and Special Inspector(s) shall have access to the 
Work wherever it is in preparation or progress for ascertaining that the 
Work is in accordance with the Contract Documents and all applicable 
code sections.  The Contractor shall provide facilities and operation of 
equipment as needed, and access as required and shall provide 
assistance for sampling or measuring materials. 

(2) The Project Inspector will notify the District and Architect and call the 
attention of the Contractor to any observed failure of Work or material 
to conform to Contract Documents. 

(3) The Project Inspector shall observe and monitor all testing and 
inspection activities required. 
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The Contractor shall conform with all applicable laws as indicated in the Contract 
Documents, including, without limitation, to CCR, Part 1, Title 24, Section 4-343.  
The Contractor shall supervise and direct the Work and maintain a competent 
superintendent on the job who is authorized to act in all matters pertaining to the 
Work.  The Contractor's superintendent shall also inspect all materials, as they 
arrive, for compliance with the Contract Documents.  Contractor shall reject 
defective Work or materials immediately upon delivery or failure of the Work or 
material to comply with the Contract Documents.  The Contractor shall submit 
verified reports as indicated in the Contract Documents, including, without limitation, 
the Specifications and as required by Part 1, Title 24, Section 4-336. 

1.04 TESTING AGENCIES: 

A. Testing agencies and tests shall be in conformance with the General 
Documents and the requirements of Part 1, Title 24, Section 4- 335. 

B. Testing and inspection in connection with earthwork shall be under the 
direction of the District's consulting soils engineer, if any, referred to 
hereinafter as the "Soils Engineer." 

C. Testing and inspection of construction materials and workmanship shall be 
performed by a qualified laboratory, referred to hereinafter as the "Testing 
Laboratory." The Testing Laboratory shall be under direction of an engineer 
registered in the State of California, shall conform to requirements of ASTM 
E329, and shall be employed by or in contract with the District. 

1.05 TESTS AND INSPECTIONS: 

A. The Contractor shall be responsible for notifying the District and Project 
Inspector of all required tests and inspections.  Contractor shall notify the 
District and Project Inspector at least seventy-two hours (48) hours in 
advance of performing any Work requiring testing or inspection. 

B. The Contractor shall provide access to Work to be tested and furnish 
incidental labor, equipment, and facilities to facilitate all inspections and tests. 

C. The District will pay for first inspections and tests required by the “CCR”, and 
other inspections or tests that the District and/or the Architect may direct to 
have made, including the following principal items: 

(1) Tests and observations for earthwork and paving. 

(2) Tests for concrete mix designs, including tests of trial batches. 

(3) Tests and inspections for structural steel work. 

(4) Field tests for framing lumber moisture content. 

(5) Additional tests directed by the District that establish that materials 
and installation comply with the Contract Documents. 
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(6) Tests and observations of welding and expansion anchors. 

D. The District may at its discretion, pay and then back charge the Contractor 
for: 

(1) Retests or reinspections, if required, and tests or inspections required 
due to Contractor error or lack of required identifications of material. 

(2) Uncovering of work in accordance with Contract Documents. 

(3) Testing done on weekends, holidays, and overtime will be chargeable 
to the Contractor for the overtime portion. 

(4) Testing done off Site. 

E. Testing and inspection reports and certifications: 

(1) If initially received by Contractor, Contractor shall provide to each of 
the following a copy of the agency or laboratory report of each test or 
inspection or certification. 

(a) The District; 

(b) The Construction Manager, if any; 

(c) The Architect; 

(d) The Consulting Engineer, if any; 

(e) Other engineers on the Project, as appropriate; 

(f) The Project Inspector; and 

(g) The Contractor. 

(2) When the test or inspection is one required by the CCR, a copy of the 
report shall also be provided to the DSA. 

PART 2 - PRODUCTS 

2.01 TYPE OF TESTS AND INSPECTIONS 

A. Testing and inspection shall be in accordance with City and County 
Requirements as specified in 00 73 13 Special Conditions. Testing shall  
Include but not be limited to: 

B. Slump Test 
ASTM C 143 

C. Concrete Tests 
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TEMPORARY FACILITIES AND CONTROLS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions;  

C. Site Standards; and 

D. Construction Waste Management and Disposal. 

1.02 TEMPORARY UTILITIES: 

A. Electric Power and Lighting: 

(1) Contractor will pay for power during the course of the Work.  To the 
extent power is available in the building(s) or on the Site, Contractor 
may use the District’s existing utilities by making prearranged 
payments to the District for the utilities used by Contractor and all 
Subcontractors.  Contractor shall be responsible for providing 
temporary facilities required to deliver that power service from its 
existing location in the building(s) or on the Site to point of intended 
use. 

(2) Contractor shall verify characteristics of power available in building(s) 
or on the Site.  Contractor shall take all actions required to make 
modifications where power of higher voltage or different phases of 
current are required.  Contractor shall be fully responsible for 
providing that service and shall pay all costs required therefor. 

(3) Contractor shall furnish, wire for, install, and maintain temporary 
electrical lights wherever it is necessary to provide illumination for the 
proper performance and/or observation of the Work: a minimum of 20 
foot-candles for rough work and 50 foot-candles for finish work. 

(4) Contractor shall be responsible for maintaining existing lighting levels 
in the project vicinity should temporary outages or service 
interruptions occur. 

B. Heat and Ventilation: 
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(1) Contractor shall provide temporary heat to maintain environmental 
conditions to facilitate progress of the Work, to meet specified 
minimum conditions for the installation and curing of materials, and to 
protect materials and finishes from damage due to improper 
temperature and humidity conditions.  Portable heaters shall be 
standard units complete with controls. 

(2) Contractor shall provide forced ventilation and dehumidification, as 
required, of enclosed areas for proper installation and curing of 
materials, to disperse humidity, and to prevent hazardous 
accumulations of dust, fumes, vapors, and gases. 

(3) Contractor shall pay the costs of installation, maintenance, operation, 
and removal of temporary heat and ventilation, including costs for fuel 
consumed, required for the performance of the Work. 

C. Water: 

(1) Contractor shall pay for water used during the course of the Work.  
Contractor shall coordinate and pay for installation or use of water 
meter in compliance with local water agency requirements.  To the 
extent water is then available in the building(s) or on the Site, 
Contractor may use the District’s existing utilities by making 
prearranged payments to the District for the utilities used by 
Contractor and all Subcontractors.  Contractor shall be responsible for 
providing temporary facilities required to deliver such utility service 
from its existing location in the building(s), on the Site, or other 
location approved by the local water agency, to point of intended use. 

(2) Contractor shall use backflow preventers on water lines at point of 
connection to District’s water supply.  Backflow preventers shall 
comply with requirements of Uniform Plumbing Code. 

(3) Contractor shall make potable water available for human consumption. 

D. Sanitary Facilities: 

(1) Contractor shall provide sanitary temporary facilities in no fewer 
numbers than required by law and such additional facilities as may be 
directed by the Inspector for the use of all workers.  The facilities shall 
be maintained in a sanitary condition at all times and shall be left at 
the Site until removal is directed by the Inspector or Contractor 
completes all other work at the Site. 

(2) Use of toilet facilities in the Work under construction shall not be 
permitted except by consent of the Inspector and the District. 

E. Telephone Service: 
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(1) Contractor shall arrange with local telephone service company for 
telephone service as required for the performance of the Work.  
Contractor shall, at a minimum, provide in its field office one line for 
telephone and one line for fax machine. 

(2) Contractor shall pay the costs for telephone and fax lines installation, 
maintenance, service, and removal. 

F. Fire Protection: 

(1) Contractor shall provide and maintain fire extinguishers and other 
equipment for fire protection.  Such equipment shall be designated for 
use for fire protection only and shall comply with all requirements of 
the California Fire, State Fire Marshall and/or its designee. 

(2) Where on-site welding and burning of steel is unavoidable, Contractor 
shall provide protection for adjacent surfaces. 

G. Trash Removal: 

(1) Contractor shall provide trash removal on a timely basis.  Under no 
circumstance shall Contractor use District trash service.   

H. Field Office: 

(1) If Contractor chooses to provide a field office, it shall be an acceptable 
construction trailer that is well-lit and ventilated.  The construction 
trailer shall be equipped with shelves, desks, filing cabinet, chairs, and 
such other items of equipment needed.  Trailer and equipment are the 
property of the Contractor and must be removed from the Site upon 
completion of the Work. Contractor may use the corridor adjacent to 
the construction area for an office area, if approved in writing by 
District. 

(2) Contractor shall provide any additional electric lighting and power 
required for the trailer.  Contractor shall make adequate provisions for 
heating and cooling as required. 

 

1.03 CONSTRUCTION AIDS: 

A. Plant and Equipment: 

(1) Contractor shall furnish, operate, and maintain a complete plant for 
fabricating, handling, conveying, installing, and erecting materials and 
equipment; and for conveyances for transporting workers.  Include 
elevators, hoists, debris chutes, and other equipment, tools, and 
appliances necessary for performance of the Work. 
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(2) Contractor shall maintain plant and equipment in safe and efficient 
operating condition.  Damages due to defective plant and equipment, 
and uses made thereof, shall be repaired by Contractor at no expense 
to the District. 

B. None of the District’s tools and equipment shall be used by Contractor for the 
performance of the Work. 

1.04 BARRIERS AND ENCLOSURES: 

A. Contractor shall obtain the District's written permission for locations and 
types of temporary barriers and enclosures, including fire-rated materials 
proposed for use, prior to their installation. 

B. Contractor shall provide and maintain temporary enclosures to prevent public 
entry and to protect persons using other buildings and portions of the Site 
and/or Premises, the public, and workers.  Contractor shall also protect the 
Work and existing facilities from the elements, and adjacent construction and 
improvements, persons, and trees and plants from damage and injury from 
demolition and construction operations. 

C. Contractor shall provide site access to existing facilities for persons using 
other buildings and portions of the Site, the public, and for deliveries and 
other services and activities. 

D. Tree and Plant Protection: 

(1) Contractor shall preserve and protect existing trees and plants on the 
Premises that are not designated or required to be removed, and those 
adjacent to the Premises. 

(2) Contractor shall provide barriers to a minimum height of 4'-0" around 
drip line of each tree and plant, around each group of trees and plants, 
as applicable, in the proximity of demolition and construction 
operations, or as denoted on the Plans. 

(3) Contractor shall not park trucks, store materials, perform Work or 
cross over landscaped areas.  Contractor shall not dispose of paint 
thinners, water from cleaning, plastering or concrete operations, or 
other deleterious materials in landscaped areas, storm drain systems, 
or sewers.  Plant materials damaged as a result of the performance of 
the Work shall, at the option of the District and at Contractor's 
expense, either be replaced with new plant materials equal in size to 
those damaged or by payment of an amount representing the value of 
the damaged materials as determined by the District. 

(4) Contractor shall remove soil that has been contaminated during the 
performance of the Work by oil, solvents, and other materials which 
could be harmful to trees and plants, and replace with good soil, at 
Contractor's expense. 
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(5) Excavation around Trees: 

(a) Excavation within drip lines of trees shall be done only where 
absolutely necessary and with written permission from the 
District. 

(b) Where trenching for utilities is required within drip lines, 
tunneling under and around roots shall be by hand digging and 
shall be approved by the District.  Main lateral roots and 
taproots shall not be cut.  All roots 2 inches in diameter and 
larger shall be tunneled under and heavily wrapped with wet 
burlap so as to prevent scarring or excessive drying.  Smaller 
roots that interfere with installation of new work may be cut 
with prior approval by the District.  Roots must first be cut with 
a Vermeer, or equivalent, root cutter prior to any trenching. 

(c) Where excavation for new construction is required within drip 
line of trees, hand excavation shall be employed to minimize 
damage to root system. Roots shall be relocated in backfill 
areas wherever possible.  If encountered immediately adjacent 
to location of new construction, roots shall be cut 
approximately 6 inches back from new construction. 

(d) Approved excavations shall be carefully backfilled with the 
excavated materials approved for backfilling.  Backfill shall 
conform to adjacent grades without dips, sunken areas, humps, 
or other surface irregularities.  Do not use mechanical 
equipment to compact backfill.  Tamp carefully using hand 
tools, refilling and tamping until Final Acceptance as necessary 
to offset settlement. 

(e) Exposed roots shall not be allowed to dry out before permanent 
backfill is placed.  Temporary earth cover shall be provided, or 
roots shall be wrapped with four layers of wet, untreated burlap 
and temporarily supported and protected from damage until 
permanently relocated and covered with backfill. 

(f) Accidentally broken roots should be sawed cleanly 3 inches 
behind ragged end. 

1.05 SECURITY: 

The Contractor shall be responsible for project security for materials, tools, 
equipment, supplies, and completed and partially completed Work. 

1.06 TEMPORARY CONTROLS: 

A. Noise Control: 
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(1) Contractor acknowledges that adjacent facilities may remain in 
operation during all or a portion of the Work period, and it shall take 
all reasonable precautions to minimize noise as required by applicable 
laws and the Contract Documents. 

(2) Notice of proposed noisy operations, including without limitation, 
operation of pneumatic demolition tools, concrete saws, and other 
equipment, shall be submitted to the District a minimum of forty-eight 
(48) hours in advance of their performance. 

B. Noise and Vibration: 

(1) Equipment and impact tools shall have intake and exhaust mufflers. 

(2) Contractor shall cooperate with District to minimize and/or cease the 
use of noisy and vibratory equipment if that equipment becomes 
objectionable by its longevity. 

C. Dust and Dirt: 

(1) Contractor shall conduct demolition and construction operations to 
minimize the generation of dust and dirt, and prevent dust and dirt 
from interfering with the progress of the Work and from accumulating 
in the Work and adjacent areas including, without limitation, occupied 
facilities. 

(2) Contractor shall periodically water exterior demolition and construction 
areas to minimize the generation of dust and dirt. 

(3) Contractor shall ensure that all hauling equipment and trucks carrying 
loads of soil and debris shall have their loads sprayed with water or 
covered with tarpaulins, and as otherwise required by local and state 
ordinance. 

(4) Contractor shall prevent dust and dirt from accumulating on walks, 
roadways, parking areas, and planting, and from washing into sewer 
and storm drain lines. 

D. Water: 

(1) Contractor shall not permit surface and subsurface water, and other 
liquids, to accumulate in or about the vicinity of the Premises.  Should 
accumulation develop, Contractor shall control the water or other 
liquid, and suitably dispose of it by means of temporary pumps, piping, 
drainage lines, troughs, ditches, dams, or other methods. 

E. Pollution: 

(1) No burning of refuse, debris, or other materials shall be permitted on 
or in the vicinity of the Premises. 



 

 
SAN RAFAEL CITY SCHOOLS TEMPORARY FACILITIES AND CONTROLS 

SHORT ELEMENTARY SCHOOL BUS STOPS 
BID NO. 24-15 

DOCUMENT 01 50 00-7 
 

(2) Contractor shall comply with applicable regulatory requirements and 
anti-pollution ordinances during the conduct of the Work including, 
without limitation, demolition, construction, and disposal operations. 

F. Lighting: 

(1) If portable lights are used after dark, all light must be located so as 
not to direct light into neighboring property. 

1.07 PUBLICITY RELEASES: 

A. Contractor shall not release any information, story, photograph, plan, or 
drawing relating information about the Project to anyone, including press and 
other public communications medium, including, without limitation, on 
website(s) without the written permission of the District. 

PART 2 – PRODUCTS Not used. 

PART 3 – EXECUTION Not used. 

END OF DOCUMENT 
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DOCUMENT 01 50 13 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions; and  

C. Temporary Facilities and Controls. 

1.02 SECTION INCLUDES: 

A. Administrative and procedural requirements for the following: 

(1) Salvaging non-hazardous construction waste. 

(2) Recycling non-hazardous construction waste. 

(3) Disposing of non-hazardous construction waste. 

1.03 DEFINITIONS: 

A. Construction Waste:  Building and site improvement materials and other solid 
waste resulting from construction, remodeling, renovation, or repair 
operations.  Construction waste includes packaging. 

B. Demolition Waste:  Building and site improvement materials resulting from 
demolition or selective demolition operations. 

C. Disposal:  Removal off-site of demolition and construction waste and 
subsequent sale, recycling, reuse, or deposit in landfill or incinerator 
acceptable to authorities having jurisdiction. 

D. Recycle:  Recovery of demolition or construction waste for subsequent 
processing in preparation for reuse. 

E. Salvage:  Recovery of demolition or construction waste and subsequent sale 
or reuse in another facility. 

F. Salvage and Reuse:  Recovery of demolition or construction waste and 
subsequent incorporation into the Work. 
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1.04 PERFORMANCE REQUIREMENTS: 

A. General:  Develop waste management plan that results in end-of Project rates 
for salvage/recycling of sixty-five percent (65%) by weight (or by volume, but 
not a combination) of total waste generated by the Work. 

1.05 SUBMITTALS: 

A. Waste Management Plan:  Submit waste management plan within 30 days of 
date established for commencement of the Work. 

B. Waste Reduction Progress Reports:  Concurrent with each Application for 
Payment, submit copies of report.  Include the following information: 

(1) Material category. 

(2) Generation point of waste. 

(3) Total quantity of waste in tons or cubic yards. 

(4) Quantity of waste salvaged, both estimated and actual in tons or cubic 
yards. 

(5) Quantity of waste recycled, both estimated and actual in tons or cubic 
yards. 

(6) Total quantity of waste recovered (salvaged plus recycled) in tons or 
cubic yards. 

(7) Total quantity of waste recovered (salvaged plus recycled) as a 
percentage of total waste. 

C. Waste Reduction Calculations:  Before request for final payment, submit 
copies of calculated end-of-Project rates for salvage, recycling, and disposal 
as a percentage of total waste generated by the Work. 

D. Records of Donations:  Indicate receipt and acceptance of salvageable waste 
donated to individuals and organizations.  Indicate whether organization is tax 
exempt. 

E. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold 
to individuals and organizations.  Indicate whether organization is tax 
exempt. 

F. Recycling and Processing Facility Records:  Indicate receipt and acceptance of 
recyclable waste by recycling and processing facilities licensed to accept 
them.  Include manifests, weight tickets, receipts, and invoices. 
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G. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of 
waste by landfills and incinerator facilities licensed to accept them.  Include 
manifests, weight tickets, receipts, and invoices. 

H. Qualification Data:  For Waste Management Coordinator. 

I. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician 
responsible for recovering refrigerant, stating that all refrigerant that was 
present was recovered and that recovery was performed according to EPA 
regulations.  Include name and address of technician and date refrigerant was 
recovered. 

J. Submittal procedures and quantities are specified in Document 01 33 00. 

1.06 QUALITY ASSURANCE: 

A. Waste Management Coordinator Qualifications:  LEED Accredited Professional 
by U.S. Green Building Council. 

B. Regulatory Requirements:  Comply with hauling and disposal regulations of 
authorities having jurisdiction. 

C. Waste Management Conference:  Conduct conference at Project site to 
comply with requirements.  Review methods and procedures related to waste 
management including, but not limited to, the following: 

(1) Review and discuss waste management plan including responsibilities 
of Waste Management Coordinator. 

(2) Review requirements for documenting quantities of each type of waste 
and its disposition. 

(3) Review and finalize procedures for materials separation and verify 
availability of containers and bins needed to avoid delays. 

(4) Review procedures for periodic waste collection and transportation to 
recycling and disposal facilities. 

(5) Review waste management requirements for each trade. 

1.07 WASTE MANAGEMENT PLAN: 

A. General:  Develop plan consisting of waste identification, waste reduction 
work plan, and cost/revenue analysis.  Indicate quantities by weight or 
volume, but use same units of measurement throughout waste management 
plan. 

B. Waste Identification:  Indicate anticipated types and quantities of site-clearing 
and construction waste generated by the Work.  Include estimated quantities 
and assumptions for estimates. 



 

 
SAN RAFAEL CITY SCHOOLS CONSTRUCTION WASTE MANAGEMENT 

AND DISPOSAL 
SHORT ELEMENTARY SCHOOL BUS STOPS 

BID NO. 24-15 
DOCUMENT 01 50 13-4 

 

C. Waste Reduction Work Plan:  List each type of waste and whether it will be 
salvaged, recycled, or disposed of in landfill or incinerator.  Include points of 
waste generation, total quantity of each type of waste, quantity for each 
means of recovery, and handling and transportation procedures. 

(1) Salvaged Materials for Reuse:  For materials that will be salvaged and 
reused in this Project, describe methods for preparing salvaged 
materials before incorporation into the Work. 

(2) Salvaged Materials for Sale:  For materials that will be sold to 
individuals and organizations, include list of their names, addresses, 
and telephone numbers. 

(3) Salvaged Materials for Donation:  For materials that will be donated to 
individuals and organizations, include list of their names, addresses, 
and telephone numbers. 

(4) Recycled Materials:  Include list of local receivers and processors and 
type of recycled materials each will accept.  Include names, addresses, 
and telephone numbers. 

(5) Disposed Materials:  Indicate how and where materials will be disposed 
of.  Include name, address, and telephone number of each landfill and 
incinerator facility. 

(6) Handling and Transportation Procedures:  Include method that will be 
used for separating recyclable waste including sizes of containers, 
container labeling, and designated location on Project site where 
materials separation will be located. 

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION 

3.01 PLAN IMPLEMENTATION: 

A. General:  Implement approved waste management plan.  Provide handling, 
containers, storage, signage, transportation, and other items as required to 
implement waste management plan during the entire duration of the 
Contract. 

(1) Comply with Document 01 50 00 for operation, termination, and 
removal requirements. 

B. [Waste Management Coordinator:  Engage a waste management coordinator 
to be responsible for implementing, monitoring, and reporting status of waste 
management work plan.  Coordinator shall be present at Project site full time 
for duration of Project.] 
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C. Training:  Train workers, subcontractors, and suppliers on proper waste 
management procedures, as appropriate for the Work occurring at Project 
site. 

(1) Distribute waste management plan to everyone concerned within 3 
days of submittal return. 

(2) Distribute waste management plan to entities when they first begin 
work on site.  Review plan procedures and locations established for 
salvage, recycling, and disposal. 

D. Site Access and Temporary Controls:  Conduct waste management operations 
to ensure minimum interference with roads, streets, walks, walkways, and 
other adjacent occupied and used facilities. 

(1) Designate and label specific areas of Project site necessary for 
separating materials that are to be salvaged, recycled, reused, 
donated, and sold. 

(2) Comply with Document 01 50 00 for controlling dust and dirt, 
environmental protection, and noise control. 

3.02 RECYCLING CONSTRUCTION WASTE: 

A. General:  Recycle paper and beverage containers used by on-site workers. 

B. Recycling Incentives:   Revenues, savings, rebates, tax credits, and other 
incentives received for recycling waste materials shall accrue to the 
Contractor. 

C. Procedures:  Separate recyclable waste from other waste materials, trash, 
and debris.  Separate recyclable waste by type at Project site to the 
maximum extent practical. 

(1) Provide appropriately marked containers or bins for controlling 
recyclable waste until they are removed from Project Site.  Include list 
of acceptable and unacceptable materials at each container and bin. 

(a) Inspect containers and bins for contamination and remove 
contaminated materials if found. 

(2) Stockpile processed materials on site without intermixing with other 
materials.  Place, grade, and shape stockpiles to drain surface water.  
Cover to prevent windblown dust. 

(3) Stockpile materials away from construction area.  Do not store within 
drip line of remaining trees. 

(4) Store components off the ground and protect from the weather. 
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(5) Remove recyclable waste off District property and transport to 
recycling receiver or processor. 

D. Packaging: 

(1) Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle 
and store in a dry location. 

(2) Polystyrene Packaging:  Separate and bag material. 

(3) Pallets:  As much as possible, require deliveries using pallets to 
remove pallets from Project Site.  For pallets that remain on Site, 
break down pallets into component wood pieces and comply with 
requirements for recycling wood. 

(4) Crates:  Break down crates into component wood pieces and comply 
with requirements for recycling wood. 

E. Site-Clearing Wastes:  Chip brush, branches, and trees on site. 

F. Wood Materials: 

(1) Clean Cut-Offs of Lumber:  Grind or chip into small pieces. 

(2) Clean Sawdust:  Bag sawdust that does not contain painted or treated 
wood. 

G. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry 
location. 

(1) Clean Gypsum Board:  Grind scraps of clean gypsum board using small 
mobile chipper or hammer mill.  Screen out paper after grinding. 

3.03 DISPOSAL OF WASTE: 

A. General:  Except for items or materials to be salvaged, recycled, or otherwise 
reused, remove waste materials from Project Site and legally dispose of them 
in a landfill or incinerator acceptable to authorities having jurisdiction. 

(1) Except as otherwise specified, do not allow waste materials that are to 
be disposed of accumulate on site. 

(2) Remove and transport debris in a manner that will prevent spillage on 
adjacent surfaces and areas. 

B. Burning:  Do not burn waste materials. 

C. Disposal:  Transport waste materials off District property and legally dispose 
of them. 
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END OF DOCUMENT 
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DOCUMENT 01 71 23 

FIELD ENGINEERING 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Investigation, and Soils 

Investigation Report; 

B. Special Conditions; 

C. Site-Visit Certification. 

1.02 REQUIREMENTS INCLUDED: 

A. Contractor shall provide and pay for field engineering services by a California-

registered engineer, required for the project, including, without limitations: 

(1) Survey work required in execution of the Project. 

(2) Civil or other professional engineering services specified, or required to 

execute Contractor's construction methods. 

1.03 QUALIFICATIONS OF SURVEYOR OR ENGINEERS: 

Contractor shall only use a qualified licensed engineer or registered land surveyor, to 

whom District makes no objection. 

1.04 SURVEY REFERENCE POINTS: 

A. Existing basic horizontal and vertical control points for the Project are those 

designated on the Drawings. 

B. Contractor shall locate and protect control points prior to starting Site Work 

and preserve all permanent reference points during construction.  In addition 

Contractor shall: 

(1) Make no changes or relocation without prior written notice to District 

and Architect. 

(2) Report to District and Architect when any reference point is lost or 

destroyed, or requires relocation because of necessary changes in 

grades or locations. 
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(3) Require surveyor to replace Project control points based on original 

survey control that may be lost or destroyed. 

1.05 RECORDS: 

Contractor shall maintain a complete, accurate log of all control and survey work as 

it progresses. 

1.06 SUBMITTALS: 

A. Contractor shall submit name and address of Surveyor and Professional 

Engineer to District and Architect prior to its/their work on the Project. 

B. On request of District and Architect, Contractor shall submit documentation to 

verify accuracy of field engineering work, at no additional cost to the District. 

C. Contractor shall submit a certificate signed by registered engineer or surveyor 

certifying that elevations and locations of improvements are in conformance 

or nonconformance with Contract Documents. 

PART 2 – PRODUCTS Not Used. 

PART 3 - EXECUTION 

3.01 COMPLIANCE WITH LAWS: 

Contractor is responsible for meeting all applicable codes, OSHA, safety and shoring 

requirements. 

3.02 NONCONFORMING WORK: 

Contractor is responsible for any re-surveying required by correction of 

nonconforming work. 

END OF DOCUMENT 
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DOCUMENT 01 77 00 

CONTRACT CLOSEOUT AND FINAL CLEANING 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Completion of Work; 

B. Special Conditions; 

C. Temporary Facilities and Controls. 

1.02 CLOSEOUT PROCEDURES 

Contractor shall comply with all closeout provisions as indicated in the General 

Conditions. 

1.03 FINAL CLEANING 

A. Contractor shall execute final cleaning prior to final inspection. 

B. Contractor shall clean Site, sweep paved areas, and rake clean landscaped 

surfaces. 

C. Contractor shall remove waste and surplus materials, rubbish, and 

construction facilities from the Site and surrounding areas. 

1.04 RECORD DOCUMENTS AND SHOP DRAWINGS 

A. Contractor shall legibly mark each item to record actual construction, 

including: 

(1) Measured depths of foundation in relation to finish floor datum. 

(2) Measured horizontal and vertical locations of underground utilities and 

appurtenances, referenced to permit surface improvements. 

(3) Measured locations of internal utilities and appurtenances concealed in 

construction, referenced to visible and accessible features of the Work. 

(4) Field changes of dimension and detail. 

(5) Details not on original Contract Drawings 

(6) Changes made by modification(s). 
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(7) References to related Shop Drawings and modifications. 

B. Contractor will provide one set of Record Drawings to District. 

C. Contractor shall submit all required documents to District and/or Architect 

prior to or with its final Application for Payment. 

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 78 36 

WARRANTIES 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Warranty/Guarantee 

Information; 

B. Special Conditions. 

1.02 FORMAT 

A. Binders:  Contractor shall use commercial quality, 8-1/2 by 11 inch, three-

side rings, with durable plastic covers; two inch maximum ring size. 

B. Cover:  Contractor shall identify each binder with typed or printed title 

"WARRANTIES” and shall list title of Project. 

C. Table of Contents:  Contractor shall provide title of Project; name, address, 

and telephone number of Contractor and equipment supplier; and name of 

responsible principal.  Contractor shall identify each item with the number and 

title of the specific Specification, document, provision, or section in which the 

name of the product or work item is specified. 

D. Contractor shall separate each warranty with index tab sheets keyed to the 

Table of Contents listing, providing full information and using separate typed 

sheets as necessary.  Contractor shall list each applicable and/or responsible 

Subcontractor(s), supplier(s), and/or manufacturer(s), with name, address, 

and telephone number of each responsible principal(s). 

1.03 PREPARATION: 

A. Contractor shall obtain warranties, executed in duplicate by each applicable 

and/or responsible subcontractor(s), supplier(s), and manufacturer(s), within 

ten (10) days after completion of the applicable item or work.  Except for 

items put into use with District's permission, Contractor shall leave date of 

beginning of time of warranty blank until the date of completion is 

determined. 

B. Contractor shall verify that documents are in proper form, contain full 

information, and are notarized, when required. 

C. Contractor shall co-execute submittals when required. 
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D. Contractor shall retain warranties until time specified for submittal. 

1.04 TIME OF SUBMITTALS: 

A. For equipment or component parts of equipment put into service during 

construction with District's permission, Contractor shall submit a draft 

warranty for that equipment or component within ten (10) days after 

acceptance of that equipment or component. 

B. Contractor shall submit for District approval all warranties and related 

documents within ten (10) days after date of completion.  Contractor must 

revise the warranties as required by the District prior to District's approval of 

Contractor’s final Application for Payment. 

C. For items of work delayed beyond date of completion, Contractor shall 

provide an updated submittal within ten (10) days after acceptance, listing 

the date of acceptance as start of warranty period. 

PART 2 - PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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RECORD DOCUMENTS

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Documents on Work;

B. Special Conditions.

PART 2 - RECORD DRAWINGS

2.01 GENERAL:

A. As indicated in the Contract Documents, the District will provide Contractor
with one set of reproducible, full size original Contract Drawings (mylars).

B. Contractor shall maintain at each Project Site one set of marked-up plans and
shall transfer all changes and information to those marked-up plans, as often
as required in the Contract Documents, but in no case less than once each
month. Contractor shall submit to the Project Inspector one set of
reproducible vellums of the Project Record Drawings (“As-Builts”) showing all
changes incorporated into the Work since the preceding monthly submittal.
The As-Builts shall be available at the Project Site. The Contractor shall
submit reproducible vellums at the conclusion of the Project following review
of the blueline prints.

C. Label and date each Record Drawing "RECORD DOCUMENT" in legibly printed
letters.

D. All deviations in construction, including but not limited to pipe and conduit
locations and deviations caused by without limitation Change Orders,
Construction Claim Directives, RFI’s, and Addenda, shall be accurately and
legibly recorded by Contractor.

E. Locations and changes shall be done by Contractor in a neat and legible
manner and, where applicable, indicated by drawing a "cloud" around the
changed or additional information.

2.02 RECORD DRAWING INFORMATION:

A. Contractor shall record the following information:
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(1) Locations of Work buried under or outside each building, including,
without limitation, all utilities, plumbing and electrical lines, and
conduits.

(2) Locations of all items, not necessarily concealed, which vary from the
Contract Documents.

(3) Deviations from the sizes, locations, and other features of installations
shown in the Contract Documents.

(4) Locations of underground work, points of connection with existing
utilities, changes in direction, valves, manholes, catch basins, capped
stubouts, invert elevations, etc.

(5) Sufficient information to locate Work concealed in each building with
reasonable ease and accuracy.

In some instances, this information may be recorded by dimension. In other
instances, it may be recorded in relation to the spaces in the building near
which it was installed.

B. Contractor shall provide additional drawings as necessary for clarification.

C. Contractor shall provide reproducible record drawings, made from final Shop
Drawings marked "No Exceptions Taken" or "Approved as Noted."

D. After review and approval of the marked-up specifications by the Project
Inspector, Contractor shall provide electronic copies of the drawings (in PDF
format) with one file with all of the sheets and one set of individual sheet files
at the conclusion of the Project.

PART 3 – PRODUCTS Not Used.

END OF DOCUMENT
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	Copy of Project Manual
	1. Notice is hereby given that the governing board (“Board”) of the San Rafael City Schools (“District”) will receive, by electronic submission, bids for the following project, Bid No. 24-15, (“Project” or “Contract”):
	2. The Project consists of:
	3. To bid on this Project, the Bidder is required to possess one or more of the following State of California contractors’ license(s):
	4. To bid on this Project, the Bidder is required to be registered as a public works contractor with the Department of Industrial Relations pursuant to the Labor Code.
	5. Contract Documents will be available on or after May 31, 2024, and may be downloaded from the District’s website, https://www.srcsbondprogram.org, using the [“Doing Business With Us”] tab.
	6. The District will only receive bids submitted electronically. Bids will be received until 2:00:00 p.m., June 18, 2024, only at the following email address bondprogram@srcs.org, after which time the bids will be opened and publicly read aloud via vi...
	7. A bid bond by an admitted surety insurer on the form provided by the District  a cashier's check or a certified check, drawn to the order of the San Rafael City Schools, in the amount of ten percent (10%) of the total bid price, shall accompany the...
	8. A voluntary pre-bid conference and site visit will be held on June 11, at 10:00 a.m. at Short Elementary School, 35 Marin Street, San Rafael, California.  All participants are required to sign in front of the Main Office Adjacent to the Marin Stree...
	9. The successful Bidder shall be required to furnish a 100% Performance Bond and a 100% Payment Bond if it is awarded the Contract for the Work.
	10. The successful Bidder may substitute securities for any monies withheld by the District to ensure performance under the Contract, in accordance with the provisions of section 22300 of the Public Contract Code.
	11. The Contractor and all Subcontractors under the Contractor shall pay all workers on all Work performed pursuant to this Contract not less than the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime w...
	12. This Project is subject to labor compliance monitoring and enforcement by the Department of Industrial Relations pursuant to Labor Code section 1771.4 and subject to the requirements of Title 8 of the California Code of Regulations.  The successfu...
	13. The District shall award the Contract, if it awards it at all, to the lowest responsive responsible bidder based on:
	14. The Board reserves the right to reject any and all bids and/or waive any irregularity in any bid received.  If the District awards the Contract, the security of unsuccessful bidder(s) shall be returned within sixty (60) days from the time the awar...
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