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Davidson Middle School 

New Multi-Use Building 

Site Design Committee Meeting #4  

December 16, 2019 

 

Minutes 

 

 

DATE: 12-16-19  CHAIR(S): Bill Savidge, VPCS 

TIME: 2:45 PM  SCRIBE: Eve Eppard, QKA  

SCHOOL 

ADDRESS: 
Davidson Middle School 

280 Woodland Avenue, San Rafael, CA 

94901 

  

 

 

 

 

ATTENDEES: 

See Attendance Sheet Attached. 

 

 

MINUTES 
 

Schedule 

 

• Information gathering meeting with the Davidson P.E. Department Representatives at 1:30 pm to 2:15 

pm on Thursday, January 16, 2020.  Attendees: Dan, Bill, Eve, Bob, PE Teachers (Bob will invite). 

 

• Information gathering meeting with the Davidson Music and Drama Department Representatives at 

2:20 pm -3:00 pm on Thursday, January 16, 2020. QKA will have a Theatrical/AV Consultant to discuss 

the basic systems for the Stage. Attendees: Dan, Bill, Eve, Bob, Music Teacher (Bob will invite). 

  

Old Business 

12.02.19.03 Actions: 

• QKA to acquire record drawings for Gym Building. 

• QKA to further discuss potential work with District: Meeting set for 1-16-20. 

o Expansion of locker room in the Gym’s Servery. 

o PE offices in Gym. 

o Removal of the 2-3 potential remaining portables that we discussed to 

remain.  

o Site drainage issue at main gates to fields next to double wide portable. 

 

New Business 

12.16.19.01 Reviewed Options 1 Site Plan from previous meeting:  
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• Extend the blacktop out to the east of the building in order to provide 4 Basketball 

courts facing east-west in lieu of 2 basketball courts north-south. Trees may be 

removed (not shown on Topo). 

• Provide striping for basketball, volleyball and pickleball courts. 

 

12.16.19.02 Reviewed updated floor plan 

• The stage will be used primarily for music/band performances but needs to be 

flexible. The drama program is small, and they have no intention of growing it. There 

are no dance programs. 

• Provide minimal curtains and lighting and a sound system along with a motorized 

projection screen and projector in cage or back projection is possible. 

• Possible piano in Storage room off stage. Determine size of piano for storage. 

• Bob to determine the utilization of storage rooms off stage. 

• Provide curtain at back of stage. 

 

12.16.19.03 Reviewed elevations/perspectives 

• Provide only 1 outside serving window (as shown) with roll-up door. 

• Use the name “Student Center” for letters that spell out name on Multi-Purpose 

entry canopy. 

• Kalwall (high performance insulated light transmitting translucent panels) or 

translucent windows are an option for glare control. 

• Provide electrical plugs at exterior stage wall for PA, Projection equipment and 

lighting. 

• Provide locked gate at exterior restrooms to close off alcove. 

 

12.16.19.04 Reviewed interior finishes 

• Reviewed interior finishes  

• No polished concrete because of slip/fall issue. 

 

12.02.19.03 Actions: 

• The District to set up next meeting to understand what the performance amenities 

will be. QKA’s theatrical/AV consultant will attend this meeting.  

End of Meeting. 

 

Eve Eppard of Quattrocchi Kwok Architects recorded these minutes. All meeting minutes are considered 

correct and accurate unless the author is notified in writing within 5 days.  

 

CC: Presentation and Attendance Sheet are attached. 

 



Davidson Middle School 
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Davidson Middle School – New Multi-Purpose Building
Conceptual Site Plan



Davidson Middle School – New Multi-Purpose Building
Conceptual Floor Plan
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Davidson Middle School – New Multi-Purpose Building
Conceptual Exterior Finish & Material



Davidson Middle School – New Multi-Purpose Building
Conceptual Exterior Elevations

West Elevation

South Elevation



Davidson Middle School – New Multi-Purpose Building
Conceptual Exterior Elevations

North Elevation

East Elevation



Davidson Middle School – New Multi-Purpose Building
Conceptual Perspective Looking at the South-West Corner



Davidson Middle School – New Multi-Purpose Building
Conceptual Perspective Looking at the South-East Corner



Davidson Middle School – New Multi-Purpose Building
Conceptual Perspective Looking at the South-West Corner



Davidson Middle School – New Multi-Purpose Building
Conceptual Perspective Looking at the North- East Corner



Davidson Middle School – New Multi-Purpose Building
Conceptual Perspective Looking at the North-West Corner



Davidson Middle School – New Multi-Purpose Building
Conceptual Perspective Looking at the South-East Corner



Davidson Middle School – New Multi-Purpose Building
Conceptual Perspective Looking at the South-East Corner



Davidson Middle School – New Multi-Purpose Building
Conceptual Interior Finish & Material Options



Next Steps
▪ Schedule Site Design Committee Meeting T.B.D.
▪ Investigation and obtain Geohazard Report (SRCS)
▪ Develop Schematic Design Package  
▪ Get School Board Approval of Schematic Design Package
▪ Timeline of Design Document Completion (QKA)

• Schematic Design: Feb 24, 2020
• Design Development: April 20, 2020
• Construction Document: July 10, 2020

▪ DSA Approval – anticipated January 2021 (6 months)



Thank You!






