

EXHIBIT A: PROJECT SCHEDULE:

DATE	START TIME	TASK
Thursday, August 11 th , 2022	7AM	<u>CREW #1</u> 1. Relocate Offices and Classrooms into the AD Building 2. Relocate classrooms from the Science Building to the STEAM Building 3. Start on moving tables over from FAB Lab to the STEAM Building
	9AM	<u>CREW #2</u> Packing/Relocation/Unpacking of Ceramics
Friday, August 12 th , 2022	7AM	<u>CREW #1</u> Relocation of FAB Lab to STEAM
	9AM	<u>CREW #2</u> Packing/Relocation/Unpacking of Ceramics
Monday, August 15 th , 2022	TBD	Post Move Support
Tuesday, August 16 th , 2022	TBD	Post Move Support
TBD		Removal of furniture and misc. items from the Portable Classrooms